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SECTION 01 1000 - SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.
1.2 SUMMARY
A.  Section Includes:
1. Project information.
2. Work covered by Contract Documents.
1. Designated Subcontractors.
2. Access to site.
3. Coordination with occupants.
4. Work restrictions.
5. Specification and drawing conventions.
6. Miscellaneous provisions.
B. Related Requirements:
1. Section 01 5000 "Temporary Facilities and Controls" for limitations and
procedures governing temporary use of Owner's facilities.
1.3 PROJECT INFORMATION
A.  Project Identification: ARPA Renovations — Girls Inc of Meriden
B. Project Location: 130 Lincoln Street Meriden, CT 06451
C. Owner: Girls Inc of Meriden
D. City of Meriden Project Manager:
Matt Peacock
KBE Building Corporation
76 Batterson Park Rd, Farmington, CT 06032
(860) 284 7622
mpeacock@kbebuilding.com
E. Architect: Christopher Williams Architects LLC
Contact: Christopher Williams
85 Willow Street
New Haven, Connecticut 06511
Christopher Williams Architects, LLC ISSUED FOR BIDDING
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(203) 776 0184
cwilliams@cwarchitectslic.com

F.  Architect's Consultants: The Architect has retained the following design professionals
who have prepared designated portions of the Contract Documents:

MEP

Integrated Engineering Services, LLC
33 North Plains Industrial Road
Wallingford, CT 06492

HAZMAT

EnviroMed Services INC
470 Murdock Avenue
Meriden, CT 06450

G. Authorities Having Jurisdiction

City of Meriden Fire Marshal
142 East Main Street
Meriden, CT 06450

City of Meriden Building Department
142 East Main Street
Meriden, CT 06450

1.4 WORK COVERED BY CONTRACT DOCUMENTS

A.  Work of the Project generally consists of, but is not limited to, the following and is more
specifically defined by the Contract Documents:

Exterior concrete ramp for access to First Floor.

Replacement of existing brick floor @ Basement with a concrete slab on grade.
Waterproofing of Basement masonry walls

Replacement of Third Floor Ceiling.

Mechanical Work, including:

ablrown=

a. Installation of new underground gas service from Lincoln Street (by the
utility company).

Basement boiler and water heater replacement.

Replacement of existing fan coil units at First and Second Floors.
Addition of fan coil units at select locations.

Replacement of air handling units at Gymnasium and Basement.
Installation of exhaust fans at First and Second Floor toilet rooms.
Installation of exhaust fan and ductwork at Third Floor

@~0oo0o

6. Electrical Work including:

a. Upgrade of building electrical service

b. Work related to installation of mechanical equipment.

C. Removal and reinstallation of Third Floor heat detectors and lighting related
to ceiling replacement.
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1.5

1.6

7. Site work related to installation of exterior ramp, electrical and gas services
8. Hazardous Materials abatement related to architectural & MEP work

Type of Contract:  Project will be constructed under a single prime contract.

Duration of Construction period: 180 days from issuance of building permit to
substantial completion.

ACCESS TO SITE

General: Contractor shall have limited use of Project site for construction operations as
indicated on Drawings by the Contract limits and as indicated by requirements of this
Section.

Use of Site: Limit use of Project site to work in areas as the work progresses. Do not
disturb portions of Project site beyond areas in which to be worked on in coordination
with the Owner.

1. Driveways, Walkways and Entrances: Keep driveway, parking areas, paved
areas and entrances serving premises clear and available to Owner, Owner's
employees, and emergency vehicles at all times. Do not use these areas for
parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances by
construction operations.

b. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

Fire Alarm System: This project involves removing and reinstalling the Third Floor Heat
detectors which are tied into the fire alarm system in a way that maintains fire alarm
coverage at all times during occupancy. The contractor shall be responsible for
maintaining a fully functional operating system, including any temporary devices and/
or wiring until the new system is inspected, tested and accepted by the Authorities with
Jurisdiction.

Condition of Existing Building: Maintain portions of existing building affected by
construction operations in a weathertight condition throughout construction period.
Repair damage caused by construction operations.

a.  The building must always be secure, during working and non-working
hours. Maintain all affected components of the security, access control and
intercom system. Provide security personnel during any shutdown times.

COORDINATION WITH OCCUPANTS

Full Owner Occupancy: Girls Inc will be fully occupied during entire construction period.
Cooperate with Owner during construction operations to minimize conflicts and
facilitate Owner usage. Perform the Work so as not to interfere with Owner's day-to-
day operations. Maintain existing exits unless otherwise indicated.

Christopher Williams Architects, LLC ISSUED FOR BIDDING
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1.7

1.8

1.9

1. Maintain access to existing walkways, corridors, and other adjacent occupied or
used facilities. Do not close or obstruct walkways, corridors, or other occupied or
used facilities without written permission from Owner and approval of authorities
having jurisdiction.

2. Notify Owner not less than ninety-six (96) hours in advance of activities that will
affect Owner's operations.

WORK RESTRICTIONS
Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of
authorities having jurisdiction.

On-Site Work Hours: Limit work in the existing building to the following, unless allowed
otherwise by Owner:

1. September - Mid-June: Monday - Friday, 9:30 am — 5:00 pm
2. Mid_June - August: Monday - Friday, 7:30 am — 5:00 pm

Fire Watch: At all times when the fire alarm system is disabled, or shut down for
modifications, provide a fire watch in accordance with the requirements of the City of
Meriden.

Retain "Existing Utility Interruptions" Paragraph below for existing utilities. Coordinate
with requirements for temporary utilities specified in Section 01 5000 "Temporary
Facilities and Controls."

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by
Owner or others unless permitted under the following conditions and then only after
providing temporary utility services according to requirements indicated:

1. Notify Owner not less than SEVEN (7) calendar days in advance of proposed
utility interruptions.
2. Obtain Owner's written permission before proceeding with utility interruptions.

Noise, Vibration, and Odors: Coordinate operations that may result in high levels of
noise and vibration, odors, or other disruption to Owner occupancy with Owner.

Controlled Substances: Use of tobacco products and other controlled substances on
Project site is not permitted.

Employee Identification: Will be issued by Owner. Always require personnel to use
identification tags.

SECURITY

Any employee of a contractor that is assigned this project, shall, 1 month prior to initiating
work at the work site, submit all employees and subcontractor names to the City of
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Meriden, to include a copy of a driver’s license or other government issued identification
card, for the purpose of a background check.

Following the initial submission of names and identification, the contractor shall make
available all employees approved for the work site to submit their fingerprints via a digital
submission for a national database search of fingerprints for any disqualifying events.

Contractor agrees to have a National Sex Offender Public Registry check completed on
each of its agents, employees, volunteers, and subcontractors before permitting any
such individual(s) to perform any work or enter upon the premises where any work is
being performed under this agreement. If any such individual(s) have committed a sex
offense, then Contractor agrees to prevent and prohibit them from performing any work
or entering upon the premises where any work is being performed under this agreement

Any employee or subcontractor found to have a disqualifying event on their history will
not be allowed to enter or complete any work within the project.

SPECIFICATION AND DRAWING CONVENTIONS

Specification Content: The Specifications use certain conventions for the style of
language and the intended meaning of certain terms, words, and phrases when used in
particular situations. These conventions are as follows:

1. Imperative mood and streamlined language are generally used in the
Specifications. The words "shall," "shall be," or "shall comply with," depending on
the context, are implied where a colon (:) is used within a sentence or phrase.

2. Specification requirements are to be performed by Contractor unless specifically
stated otherwise.

Division 01 General Requirements: Requirements of Sections in Division 01 apply to
the Work of all Sections in the Specifications.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 1000
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SECTION 01 2200 - UNIT PRICES

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY
Section includes administrative and procedural requirements for unit prices.

1. A unit price is an amount stated on the Proposal Form or in the Specifications as
a price per unit of measurement for materials or services that will be added to or
deducted from the Contract Sum by Change Order in the event the quantities of
Work required by the Contract Documents are increased or decreased. Should
the number of units anticipated substantially increase by more than ten (10)
percent, such unit price shall be renegotiated.

2. Upon request, provide a complete breakdown of how the unit price was
calculated. Unit Prices include all necessary material, delivery, equipment and
manpower, overhead and profit, and applicable taxes.

3. Refer to individual Specification Sections for construction activities requiring the
establishment of unit prices. Methods of measurement and payment for unit
prices are specified in those Sections.

Related Requirements:

1. Division 01 Section "Contract Modification Procedures" for procedures for
submitting and handling Change Orders.

2. Division 01 Section "Quality Requirements" for general testing and inspecting
requirements.

DEFINITIONS

Unit price is an amount incorporated in the Agreement, applicable during the duration
of the Work as a price per unit of measurement for materials, equipment, or services,
or a portion of the Work, added to or deducted from the Contract Sum by appropriate
modification, if the scope of Work or estimated quantities of Work required by the
Contract Documents are increased or decreased.

PROCEDURES

Unit prices include all necessary material, plus cost for delivery, installation, insurance,
applicable taxes, overhead, and profit.
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B.

Measurement and Payment: See individual Specification Sections for work that
requires establishment of unit prices. For adjustment of the Contract Sum, track and
provide supporting documentation (delivery or removal/disposal tickets) as deemed
necessary to confirm Unit quantities provided or removed. Such quantities shall be
tracked against any specific “Allowance” line item which may be included within the
base contract value. Contractor must report status of Unit Price Allowances regularly
and not exceed such allowance value without prior authorization from the Owner. Unit
Price that does not have an allowance applied to it shall be treated with a CCD until all
quantities have been determined. Owner reserves the right to reject Contractor's
measurement of work-in-place that involves use of established unit prices and to have
this work measured, at Owner's expense, by an independent surveyor acceptable to
Contractor. Should it be determined that the work measured by the independent
surveyor is five (5) or more percent less than the Contractor’s reported measurement,
Contractor shall be responsible for the cost associated with the independent survey
and adjustment to the measurement.

List of Unit Prices: A schedule of unit prices is included in Part 3. Specification
Sections referenced in the schedule contain requirements for materials described
under each unit price.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A

SCHEDULE OF UNIT PRICES
Unit Price No. 1: Interior Painting (gypsum board and plaster partitions).
1. Description: Preparation and painting of interior gypsum board partitions per

Section 09 9123.
2. Unit of Measurement: Square foot.

END OF SECTION 01 2200
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SECTION 01 3000 - ADMINISTRATIVE REQUIREMENTS

PART 1 - GENERAL

1.1 PRECONSTRUCTION CONFERENCE

A.  The Contractor shall prepare the agenda, which shall include:

1.

7.

8.

Submittals: Those received prior to the conference and those due at the
conference. Any necessary discussion covering future Submittals will be
covered at this time, including the requirement for maintaining and submitting
Record Drawings. At a minimum, the following Submittals will be discussed:

Certificate of Insurance.

Labor and Material Payment Bond.

Construction Schedule.

Submittal Schedule.

Schedule of Values.

Approved Applicator Certificates.

Safety Submittal.

Record Drawings.

Review of the Contractor's proposed Schedule and proposed workforce
size.

mT@ e o0 T

Review of final list of Subcontractors and material suppliers.

Review of the Contract Documents to resolve errors, omissions or
inconsistencies discovered.

Review of job conditions, including:

Work by other contractors.

Work by other contractors.

Owner occupancy during construction.
Protection of existing surfaces and finishes.
Maintenance of exits.

Weather protection procedures.

Landscape protection.

@*oooTw

Review planned use of Owner's facilities, such as stairwells, loading docks,
elevators, and driveways. Confirm Owner's requirements for scheduling such
use and protecting the facilities from damage.

Review Owner’s Safety Advisory and regulatory requirements applicable to
staging, work platforms, catch platforms, sidewalk bridges, safety netting, street
closings, hoisting equipment, protective devices and hazardous materials.

Review Owner’s Safety Advisory and general project requirements.

Security procedures:

Christopher Williams Architects, LLC ISSUED FOR BIDDING
CWA Project No.:2313 March 12, 2024

Page 1 of 3



ARPA Renovations SECTION 01 3000

Girls Inc of Meriden ADMINISTRATIVE REQUIREMENTS
a. Confirm communications network.
b. Personnel identification.
C. Parking assignments.
d. Workforce comportment.

9. Review temporary utility requirements:

a Power.

b. Lighting.

C. Telephone.

d Water.

e Heat and Ventilation.
f Sanitary facilities.

10. Review field office requirements.

11. Review material handling procedures such as:

a. Methods of transport and disposal of demolished materials.

b Locations of chutes and refuse receptacles.

C. Delivery dates of materials.

d. Storage and protection of materials delivered to the site.

e Storage and protection of materials delivered off site, including access for
cost certification inspections.

12. Discuss project administration procedures.
13. Provisions for Owner and Design Professional's access to the work.

14. Scheduling of construction or operations to be done by owner with his own forces
or under separate contract.

15. Frequency, time, and location of project meetings.

1.2 PROGRESS MEETINGS

A.  Meetings will be held as agreed to review the Work in progress. Based on the stage of
the Work and matters needing resolution, the Contractor shall invite Subcontractors
and Consultants of all tiers as required by the Contractor, the Design Professional and
the Owner.

1.  Attendance shall be mandatory.

B. The Contractor will prepare the agenda for the meeting, preside over it, record,
reproduce and distribute the minutes.
C. The Agenda shall include:
1. Problems that may impede progress and procedures to maintain schedule.
2. Discussion of Work planned to be done before next meeting.
3. Schedule pre-installation conferences.
Christopher Williams Architects, LLC ISSUED FOR BIDDING
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4.

© ©® N o o

Discuss findings or action items identified in previous pre-installation
conferences.

Review delivery schedules.

Review proposed changes.

Review Submittal status.

Review applications and payments.

Other business as required by the progress of the Project.

1.3 JOB SITE ADMINISTRATION

A. The Design Professional may have a Designated Representative present at the site
while the Work is in progress.

1.

The Contractor shall provide ready, easy and safe access for the Design
Professional and the Owner to all parts of the Work, whenever and wherever it is
in progress.

Failure to provide access may result in rejection of that portion of the Work to
which access has been denied.

If ladders, ramps, staging, lifts, and scaffolds that are erected, maintained, or
operated for the Contractor's use in the performance of the Work, or safety
equipment provide by the Contractor to the Design Professional are not
acceptable to the Design Professional, this will be considered as denial of access
to the Work.

The Contractor shall coordinate Work of the various sections of Specifications to
assure efficient and orderly sequence of installation of construction elements,
with provisions for accommodating items installed later.

PART 2 - PRODUCTS (Not used)

PART 3 - EXECUTION (Not used

END OF SECTION 01 3 000
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SECTION 01 3233 - PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.
1.2 SUMMARY
A.  Section includes administrative and procedural requirements for the following:

1. Preconstruction photographs.

2. Periodic construction photographs.

3. Final completion construction photographs.

B. Related Requirements:

1. Division 01 Section "Submittal Procedures" for submitting photographic
documentation.

2. Division 01 Section "Closeout Procedures" for submitting photographic
documentation as project record documents at Project closeout.

3. Division 02 Section "Selective Demolition" for photographic documentation
before selective demolition operations commence.

1.3 INFORMATIONAL SUBMITTALS
A. Key Plan: Submit key plan of Project site and building with notation of vantage points
marked for location and direction of each photograph. Indicate elevation or story of
construction. Include same information as corresponding photographic documentation.

1. Digital Photographs: Submit image files within three days of taking photographs.

2. Digital Camera: Minimum sensor resolution of 8 megapixels.

3. Format: JPG2 with a minimum 3200 by 2400 pixels, uncompressed or layered in
unaltered original files, with same aspect ratio as the sensor, uncropped, date
and time stamped with key plan location number, in a folder named by date of
photograph, accompanied by key plan file.

4. Identification: Provide the following information with each image description in
file metadata tag:

a. Name of Project.
b. Date photograph was taken.
C. Description of vantage point, indicating location, direction (by compass
point), and elevation or story of construction.
d. Unique sequential identifier keyed to accompanying key plan.
B. Construction Photographs: Submit digital images in JPG2 format of photos taken
within the month with the pencil draft of invoice being submitted for review.
Christopher Williams Architects, LLC ISSUED FOR BIDDING
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C.

1.4

Aerial Photographs: If requested by the Owner, submit digital images in JPG2 format
as outlined for digital cameras. If it is intended to use drones, Contractor must notify
the Owner prior to use.

USAGE RIGHTS

The photographic documentation ownership shall be the Owner. When necessary,
provide or transfer copyright usage rights from photographer to Owner for unlimited
reproduction of photographic documentation.

PART 2 - PRODUCTS (not used)

PART 3 - EXECUTION

3.1

CONSTRUCTION PHOTOGRAPHS
Photographer: Designate a competent person to take construction photographs.

General: Take photographs using the maximum range of depth of field, and that are in
focus, to clearly show the Work. Photographs with blurry or out-of-focus areas will not
be accepted.

Digital Images: Submit digital images exactly as originally recorded in the digital
camera, without alteration, manipulation, editing, or modifications using image-editing
software.

1. Date and Time: Include date and time in file name for each image.

2. Field Office Images: Maintain one set of images accessible in the field office at
Project site, available at all times for reference. Identify images in the same
manner as those submitted to the Owner.

Web Cameras: Are required for this project. When required, the system shall provide
for time lapse videography with web view access at a minimum.

Preconstruction Photographs: Before commencement of demolition for renovation
projects or starting new construction, take photographs of Project site and surrounding
properties, including existing items to remain during construction, from different
vantage points.

1. Flag construction limits before taking construction photographs.
Take not less than 20 photographs to show existing conditions adjacent to
property before starting the Work.

3. Take not less than 20 photographs of existing buildings either on or adjoining
property to accurately record physical conditions at start of construction.

4. Take additional photographs as required to record settlement or cracking of
adjacent structures, pavements, and improvements.

5. Contractor has the option of video-taping as opposed to digital photos.
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F.

Periodic Construction Photographs: Take no less than 20 photographs daily or at
significant start and finish points of construction phases with the cutoff date associated
with each Application for Payment. Select vantage points to show status of
construction and progress since last photographs were taken.

1. Significant Critical activities include but not limited to:
a. Commencement of the Work
b Depth and connections of all utilities of subgrade construction.
c.  Above-grade structural framing.
d Exterior building enclosure.
e Interior Work, through date of Substantial Completion.

Owner-Directed Construction Photographs: From time to time, Owner may instruct
photographer about number and frequency of photographs and general directions on
vantage points. Select actual vantage points and take photographs to show the status
of construction and progress since last photographs were taken.

Time-Lapse Sequence Construction Photographs: Take photographs as indicated, to
show status of construction and progress since last photographs were taken.

1. Frequency: Take photographs hourly or as required by industry standards,
coinciding with the cutoff date associated with each Application for Payment.

Vantage Points: As identified in the Key Plan and accepted by the Owner, follow select
vantage points. During each of the following construction phases, Final Completion
Construction Photographs:  Take color photographs after date of Substantial
Completion for submission as project record documents. Key plan will inform
photographer of desired vantage points or as directed by the Owner.

1. Do not include date stamp.

Additional Photographs: Owner may request photographs in addition to periodic
photographs specified.

1. Three days' notice will be given, where feasible.
. In emergency situations, take additional photographs within 24 hours of request.
3. Circumstances that could require additional photographs include, but are not
limited to, the following:

a. Special events planned at Project site.

b. Immediate follow-up when on-site events result in construction damage or
losses.

C. Photographs to be taken at fabrication locations away from Project site.
These photographs are not subject to unit prices or unit-cost allowances.

d. Substantial Completion of a major phase or component of the Work.

Extra record photographs at time of final acceptance.

Owner's request for special publicity photographs.

o0

END OF SECTION 01 3233
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SECTION 01 3300 - SUBMITTAL PROCEDURES

PART 1 GENERAL

1.1 GENERAL REQUIREMENTS

A. Work of this Section, as shown or specified, shall be in accordance with the
requirements of the Contract Documents.

1.2 SECTION INCLUDES

A.  Work of this Section includes all labor, materials, equipment, and services
necessary to complete submittal requirements as specified herein, including,
but not limited to, the following:

1.

2
3
4,
5
6

Construction Schedule.

Schedule of Values.

Submittal and Shop Drawing Schedule.
Product data.

Shop drawings.

Coordination drawings.

PART 2 PRODUCTS

2.1 SHOP DRAWINGS AND SAMPLES

A. General

1.

The Contractor shall be responsible for coordinating the schedule for
submittal of shop drawings and samples with his progress schedule and
the requirements of the Contract Schedule, and submit a coordinated
schedule of submission of all shop drawings and samples to the Architect.

Failure of the Contractor to schedule and submit shop drawings and
samples in ample time for checking, correction, and rechecking will not
justify any delay in the Contract Schedule. Allow ample time for items to be
tested, including time for retesting if the tests or mock-ups fail.

Samples, shop drawings, manufacturers' literature, and other required
information shall be submitted in sufficient time to permit proper
consideration and action on same before any materials and items are
delivered on the work. Stagger submissions so that the Architect can
review the documents in an orderly and timely manner. All samples of
materials requiring laboratory tests shall be submitted to the laboratory for
testing not less than 90 days before such materials are required to be used
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in the work. All other samples, manufacturers' literature, and other sample
information shall be submitted for approval not less than 30 days before
such materials are required to be used in the work.

4. Shop drawings for each Section of the work shall be numbered
consecutively, and the numbering system shall be retained throughout all
revisions. Each drawing shall have a clear space for the stamps of the
Contractor, Architect, and one of the Architect's consultants.

5. All shop drawings shall be thoroughly checked by the Contractor for
compliance with the Contract Documents before submitting them to the
Architect and shall bear the Contractor's stamp of approval certifying that
they have been so checked. Any shop drawings submitted without this
stamp of approval and certification, and shop drawings which, in the
Architect's opinion, are incomplete, contain errors or have not been
checked, or only checked superficially, will be returned unchecked by the
Architect for re-submission by the Contractor.

6. In checking shop drawings, the Contractor shall verify all dimensions and
field conditions and shall check and coordinate the shop drawings of any
Section or trade with the requirements of all other Sections or trades whose
work is related thereto, as required for proper and complete installation of
the work. The Architect will review shop drawings. The Architect's
acceptance of shop drawings is for design only and not method of
assembly or erection. Acceptance shall in no way be construed as (1)
permitting any departure whatsoever from the Contract Documents; (2)
relieving the Contractor of full responsibility for any error in details,
dimensions, omissions, or otherwise that may exist; (3) relieving the
Contractor of full responsibility for adequate field connections, erection
techniques, bracing, or deficiencies in strength; (4) relieving the Contractor
of full responsibility for satisfactory performance of all work and
coordination with the work of all subcontractors and other contractors; or
(5) permitting departure from additional details or instructions previously
furnished by the Architect. Acceptance of such drawings shall not be
construed as a complete check, nor shall it relieve the Contractor from
responsibility for proper fitting of the work, nor from the necessity of
furnishing any work which may not be indicated on shop drawings when
approved. The Contractor shall be solely responsible for any quantities
which may be shown on the shop drawings.

7. No work shall be fabricated, manufactured, or installed from shop drawings
stamped "Revise and Resubmit" or "Rejected," and such shop drawings
shall be corrected and resubmitted by the Contractor until accepted by the
Architect. At least one complete set of "No Exceptions Taken" and/or
"Make Corrections Noted" shop drawings shall be kept at the site in the
Contractor's field office for reference at all times. "Revise and Resubmit" or
"Rejected" shop drawings shall not be permitted at the site.
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8.

10.

11.

12.

13.

Submittals Marked "No Exceptions Taken": Submittals which require no
corrections by the Architect will be marked "No Exceptions Taken."

Submittals Marked "Make Corrections Noted": Submittals which require
only a minor amount of correcting shall be marked "Make Corrections
Noted." This mark shall mean that checking is complete and all corrections
are obvious without ambiguity. Fabrication will be allowed on work marked
"Make Corrections Noted" provided such action will expedite construction
and noted corrections are adhered to. If fabrication is not made strictly in
accordance with corrections noted, the item shall be rejected in the field,
and the Contractor will be required to replace such work in accordance with
corrected submittals.

Submittals Marked "Revise and Resubmit" or "Rejected": When submittals
are contrary to contract requirements or too many corrections are required,
they shall be marked "Revise and Resubmit" or "Rejected." No work shall
be fabricated under this mark. The Architect shall list his reasons for
rejection on the submittals or in the transmittal letter accompanying their
return. The submittals must be corrected and resubmitted for approval.

All shop drawings and samples shall be identified as follows:

a. Date of submittal.
b.  Title of project.

Name of Contractor and date of his approval.

Name of subcontractor or supplier and date of submittal to Contractor.

Number of submissions.

=~ ® a o

Any qualification, departure, or deviation from the requirements of the
Contract.

Federal Specification or ASTM number where required.

h.  Such additional information as may be required by the Specifications
for the particular material being furnished.

If the Contractor wishes to deviate from the materials or details as shown in
Specifications or Drawings, he shall submit the proposed deviation with
shop drawings and/or samples stating the extent and the materials or
details being replaced. The Contractor shall also submit information on the
allowed credit or extra cost required for the proposed deviation, and also all
information relating to the work of other Sections revised by the proposed
deviation.

The Architect will review and approve shop drawings and samples for
approval within 10 working days unless otherwise noted, 15 working days
for Divisions 22, 23, 26, 31, 32 and 33, but only for conformance with the
design concept of the work and with information contained in the Contract
Documents.
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14.

15.

16.

17.

18.

Incomplete shop drawings will be returned without checking for proper
submission, and this shall not be considered as cause for delay of the work
or extra compensation to the Contractor.

The Contractor shall submit appropriate transmittal forms with every
submittal of shop drawings, manufacturer's literature, and samples. The
Contractor shall submit all required shop drawings, manufacturer's
literature and samples in accordance with the procedures specified herein.

Unless otherwise specifically directed by the Architect, make all shop
drawings accurately to a scale sufficiently large to show all pertinent
features of the item and its method of connection to the work.

Submit newly prepared information drawn accurately to scale. Highlight,
encircle, or otherwise indicate deviations from the Contract Documents.

Do not reproduce Contract Documents or copy standard information as the
basis of Shop Drawings. Standard information prepared without specific
reference to the Project is not a Shop Drawing.

The Contractor shall submit one copy of each standard referred to in the
Specifications (ASTM, Fed. Spec., etc.) with the submission of each
respective shop drawing, sample, or literature.

B. Submission of Shop Drawings

1.

Electronic Construction Management Software: All submittals shall be
submitted electronically through an online management system such as
Procore. The General Contractor shall maintain an electronic website for
shop drawings, RFls, ASls, etc.

Architectural Work: Submit one (1) pdf of each shop drawing to the
Architect for approval through Procore or other Electronic Construction
Management software. If submission is approved, the Architect will return
one (1) pdf stamped "No Exceptions Taken" or "Make Corrections Noted,"
and the Contractor shall print the required number of copies. In the event
the Architect returns one (1) pdf stamped "Revise and Resubmit" or
"Rejected," the Contractor shall make indicated changes and resubmit one
(1) pdf to the Architect through Procore or other Electronic Construction
Management software.

Structural Work and Mechanical Work: Submit one (1) pdf of each shop
drawing to the Engineer and Architect through Procore or other Electronic
Construction Management software. If submission is accepted, the
Architect shall return one (1) pdf stamped "No Exceptions Taken" or "Make
Corrections Noted," and the Contractor shall print the required number of
copies. In the event the Architect returns one (1) pdf stamped "Revise and
Resubmit" or "Rejected," the Contractor shall make indicated changes and
resubmit one (1) pdf to the Engineer and Architect through Procore or other
Electronic Construction Management software.

Christopher Williams Architects, LLC ISSUED FOR BIDDING
CWA Project No.:2313 March 12, 2024

Page 4 of 7



ARPA Renovations SECTION 01 3000
Girls Inc of Meriden SUBMITTAL PROCEDURES

4.

Prints: The Contractor shall provide all prints or shop drawings as
reasonably required by subcontractors, material suppliers, superintendents,
inspectors, and others as required for the work, or as directed by the
Architect. The Contractor shall pay all costs in connection with printing and
distribution of shop drawings.

C. Submission of Manufacturer's Literature, Including Catalog, Catalog Cuts,
Brochures, Charts, Test Data, and Similar Information

1.

Manufacturer's literature will receive consideration only when accompanied
by the transmittal form properly filled out, as indicated, and listing each item
of literature, as well as the Specification Section and paragraph numbers
describing such materials. Any deviations from contract requirements shall
be stated on the above form or attached to it.

Architectural Work: Submit one (1) pdf copy of manufacturer's literature to
the Architect for acceptance through Procore or other Electronic
Construction Management software. If submission is accepted, the
Architect will return one (1) copy stamped "No Exceptions Taken" or "Make
Corrections Noted" through Procore or other Electronic Construction
Management software. In the event the Architect returns the literature
stamped "Revise and Resubmit" or "Rejected," he will return one (1) copy
through Procore or other Electronic Construction Management software
only. The Contractor shall resubmit one (1) copy of correct or corrected
literature of all submissions stamped by the Architect "Revise and
Resubmit" or "Rejected."”

Structural Work and Mechanical Work: Submit one (1) copy of
manufacturer's literature to the Engineer and Architect through Procore or
other Electronic Construction Management software. If submission is
accepted, the Architect will return one (1) copy through Procore or other
Electronic Construction Management software stamped "No Exceptions
Taken" or "Make Corrections Noted." In the event the Architect stamps the
literature "Revise and Resubmit" or "Rejected," he will return one (1) copy
through Procore or other Electronic Construction Management software
only. The Contractor shall resubmit one (1) copy of correct or corrected
literature to the Engineer for all submissions stamped "Revise and
Resubmit" or "Rejected" by the Engineer, with one (1) copy of correct or
corrected literature with copy of the transmittal for to the Architect through
Procore or other Electronic Construction Management software.

All copies of manufacturer's literature required to be resubmitted hereunder
shall be original printed material. Reproductions of printed material will not
receive consideration.

D. Submission of Samples

1.

All samples shall be submitted in triplicate unless otherwise indicated in the
Specifications.
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2.2

2. Samples will receive consideration only when accompanied by the
transmittal form properly filled out, as indicated, and listing each sample, as
well as the listing of any ASTM, Federal or other standard references
specified or applicable and such additional information as may be required
by the Specifications for the materials being submitted. Any deviation from
the contract requirements shall be so stated on the above form or attached
to it.

3. The Architect shall have the right to require submission of samples of any
materials, whether or not specifically indicated in the various Sections of
the Specifications.

4. Unless otherwise specified, samples of sufficient size to indicate general
visual effect shall be submitted. Where samples must show a range of
color, texture, finish, graining, or other similar property, the Contractor shall
submit sets of pairs illustrating the full scope of the range.

5. One (1) sample of each submission will be returned to the Contractor.
Samples stamped "Revise and Resubmit" or "Rejected" by the Architect
shall be resubmitted in triplicate by the Contractor.

6. All samples stamped "No Exceptions Taken" or "Make Corrections Noted"
shall be kept at the site in the Contractor's field office facilities for reference
at all times. "Revise and Resubmit" or "Rejected" samples shall not be
kept at the site.

INTEGRATED DRAWINGS

The HVAC subcontractor shall prepare a Drawing or Drawings showing duct
work, heating and sprinkler piping. This Drawing shall include location of grilles,
registers, etc., and access doors in hung ceilings. Locations shall be fixed by
elevations and dimensions from column center lines and/or walls.

The HVAC subcontractor shall prepare and distribute to the Plumbing and
Electrical subcontractors, the General Contractor, and to the Architect a
reproducible of the above.

The HVAC subcontractor shall lay out on his reproducible the reflected ceiling
plan, beam soffit elevations, ceiling heights, roof openings, etc.

The Plumbing subcontractor shall lay out on his reproducible the piping, valves,
clean-outs, etc., indicating locations and elevations and shall indicate the
necessary access doors.

The Electrical subcontractor shall indicate on his reproducible the fixtures, large
conduit runs, clearances, pull boxes, j