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LEGAL NOTICE

INVITATION TO BID

The City of Meriden is accepting sealed bids for: 

B022-11 – Downtown Paving

The City of Meriden, Department of Public Works seeks the services of a contractor to perform 
paving in the Downtown area of the City of Meriden.

Bids shall be submitted on forms and in the manner specified. Forms and specifications may be 
obtained from the Purchasing Department, on the City of Meriden website 
(www.meridenct.gov/business/bids-rfps/), and on the State of Connecticut Department of 
Administrative Services website (https://portal.ct.gov/DAS/CTSource).  Bids will be accepted 
at the Purchasing Department, 142 East Main Street, Room 210, Meriden, Connecticut 06450 
until 11:00 A.M. local, eastern standard time on anuary 20, 2022 at which time they will 
be publicly opened and read.  Any bid received after the time and date specified shall not be 
considered. 

The right is reserved to reject any or all bids, in whole or in part, to award any item, group of 
items, or total bid, and to waive informality or technical defects, if it is deemed to be in the best 
interest of the City of Meriden.  No bidder may withdraw its bid within sixty (60) days of the 
date of the bid opening.

 A non-mandatory pre-bid meeting will be held on Wednesday, January 5, 2022 at 10:00 AM 
in the Department of Public Works Conference Room, Room 19, 142 East Main Street, 
Meriden, CT 06450.

Labor and Material Payment Bond and a Performance Bond for One Hundred Percent (100%) of 
the contract price, with a corporate surety approved by the City of Meriden, will be required of 
the lowest responsible bidder. 

The attention of bidders is directed to the requirement for minimum wage rates to be paid under 
this contract.

This contract is subject to State set-aside and contract compliance requirements. 

The City of Meriden is an Affirmative Action/Equal Opportunity Employer. Disadvantaged, 
minority, small, and women business enterprises are encouraged to respond. 

Adam B. Tulin
Purchasing Officer
City of Meriden, CT 06450-8022 
Dated: December 28, 2021



CITY OF MERIDEN, CONNECTICUT  

B022-11 – Downtown Paving 

INFORMATION TO BIDDERS

1. BIDDING PROCEDURES
Sealed Bids shall be submitted on the forms designated by the attached proposal bid forms. 
Bids will be received by the City of Meriden’s Purchasing Department, Room 210, City Hall, 
142 East Main Street, Meriden, Connecticut, 06450-8022 until 11:00 a.m. January 20, 2022 
and thereafter immediately read in public (the “bid opening”).

2. BIDS
Bids are to be submitted on the attached proposal forms. Please submit two copies of the 
proposal forms and Bidder’s Qualification Statement.  One shall be an original and one can 
be a copy.  Please include one complete copy of the bid on a Flash Drive.
BID WILL BE AUTOMATICALLY REJECTED FOR ANYONE SUBMITTING A 
SURETY OTHER THAN THOSE SPECIFIED.

a. Bids must be made out and signed in the corporate, or other, name of Bidder, and must be 
fully and properly executed by an authorized person.

b. The sealed envelope must denote the Bidder’s name and address in the upper left hand 
corner and the words “BID DOCUMENT – B021-24 Downtown 
Paving to be opened at 11:00 a.m.” in the lower left hand corner.

c. Bids received later than the time and date specified will not be considered.
d. Amendments to or withdrawal of bids received later than the date and time set forth in the 

bid opening will not be considered.
e. All prices must be in ink or typewritten. In the event of a bidder’s mathematical error in 

tabulating any bid prices, the written unit prices shall govern.

3. BIDDER QUALIFICATIONS
Bidders will be required to fill out, and include as part of its bid, any attached Bidder’s 
Qualification Statement.
In determining the qualifications of a bidder, the City of Meriden will consider the bidder’s 
record of performance in any prior contracts for construction work.  The City of Meriden 
expressly reserves the right to reject a bid if the bidder’s historical performance, in the sole 
opinion of the City of Meriden, has been unsatisfactory in any manner or if the bidder has 
habitually and without just cause neglected the payment of bills or has otherwise disregarded 
its obligations to subcontractors, suppliers, or employees. 
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4. EXAMINATION OF BIDDING DOCUMENTS

Bidders are to examine all documents and visit the site in order to make a thorough
examination of the conditions so that the bidder may familiarize itself with all of the existing
requirements, conditions, and difficulties that will affect the execution of the work in order to
determine the amount of work necessary to carry out the true intent of the specifications and
work shown on the drawings.

The City of Meriden and its agents do not have any responsibility for the accuracy,
completeness, or sufficiency of any bid document obtained from any other source other than
from the City of Meriden. Obtaining documents from any other source(s) may result in
obtaining incomplete and inaccurate information.  Obtaining documents from any other
source may also result in failure to receive any addenda, corrections, or other revisions to the
documents that may be issued.

No request shall be honored if such request is made less than seven (7) calendar days prior to
the date fixed for the opening of bids.  Any and all such interpretations, and any
supplementary instructions, will be in the form of a written addenda to the specifications
which, if issued, will be made available on the City of Meriden website
(www.meridenct.gov) unless it is to change the date fixed for the opening of bids, not later
than three (3) days prior to the date fixed for the opening of bids.  Bidders are encouraged to
check the website regularly for addenda.   Failure of any bidder to receive any such addenda
shall not relieve any bidder from any obligations under its bid as submitted.

Any questions about the bid document must be submitted in writing via email to
meridenpurchasing@meridenct.gov.  Any other format of question will not be answered.

5. BIDS TO REMAIN OPEN

No bidder may withdraw its bid within sixty (60) days of the date of the bid opening.  Should
there be reason why the contract cannot be awarded within the specified period, the time may
be extended by mutual agreement between the City of Meriden and the successful bidder.

6. AWARD OF CONTRACT

The Purchasing Officer reserves the right to make an award on the bid which, by the
Purchasing  Officer’s judgment and recommendation from the Engineering Department
following bid evaluations, best meets the specifications and is deemed to be in the best
interest of the City of Meriden.

The contract will not be awarded to any corporation, firm, or individual which/who is in
arrears to the City of Meriden by debt or contract, or who is in default as security or
otherwise by any obligation to the City of Meriden.
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The right is reserved to reject any or all bids, in whole or in part, to award any item, group of 
items, or total bid, and to waive informality or technical defects, if it is deemed to be in the 
best interest of the City of Meriden.

7. BID PROTEST PROCEDURE

In the event that any bidder wishes to protest the potential award of a bid, or any procedure
of act in the advertising or soliciting of the bids, said bidder must make said protest in
writing, which shall state the reason therefore and request a conference with respect thereto.
Said protest must be received in the City Purchasing Office within FIVE (5) business days
after the delivery of bid results or decisions. A conference with respect to said protest shall
be scheduled by the Purchasing Officer forthwith and shall be attended by him or his
designee and such other persons as the Purchasing Officer and the City Manager shall require
to attend. The subject matter of said conference shall be limited to the reasons for the protest
specified in the written request for said conference. Said conference shall also include a
discussion of all possibilities for a resolution of dispute. The City shall make a decision in
writing within three (3) business days after said conference and forward the same to the
protesting bidder forthwith. In the event that any protesting bidder wishes to take legal action
against the City, they must fully comply with all of these instructions to bidders.

8. CITY OF MERIDEN, LOCAL PREFERENCE – N/A

9. EXTENSION OF AGREEMENT – N/A

10. TIME

Inasmuch as the contract concerns a public improvement, the provisions of the contract
relating to the time of performance and completion of the work are of the essence of the
contract.  Accordingly, the successful bidder/contractor (“Contractor”) shall begin work on
the day specified in paragraph 2.04 of the General Conditions and shall perform the work
diligently so as to permit full use not later than the first day following the construction period
established in the Contract.  See paragraph 10 entitled “Liquidated Damages” of the
Agreement between City of Meriden, as owner, and the Contractor.

11. SCHEDULE OF WORK

The Contractor shall schedule all work in a manner that will not disrupt City of Meriden
operations.  Once the work has begun, the Contractor shall work full-time until completion of
the Contract.

12. TAXES

The City of Meriden is exempt under Connecticut General Statutes from the payment of the
excise taxes imposed by the federal government and the Sales and Use Tax of the State of
Connecticut; such taxes should not be included in the bid price.  Upon request, exemption
certificates will be furnished to the successful bidder.
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13. FAIR EMPLOYMENT PRACTICES

The Contractor shall agree that neither it or its subcontractors, except in the case of a bona
fide occupational qualification or need, to refuse to hire or employ or to bar or to discharge
from employment any individual or to discriminate against such individual in compensation
or in terms, conditions or privileges of employment because of the individual's race, color,
religious creed, age, sex, gender identity or expression, marital status, national origin,
ancestry, present or past history of mental disability, intellectual disability, learning
disability, physical disability, including, but not limited to, blindness or status as a veteran.
The aforementioned terms are obtained from Connecticut General Statutes Section 46a-60, et
seq., entitled “Discriminatory employment practices prohibited,” as amended.

14. FORM OF AGREEMENT BETWEEN CITY OF MERIDEN AND CONTRACTOR

The Agreement for the work will be written on the Agreement between City of Meriden and
Contractor, wherein the basis of payment is a stipulated sum.

15. LOCAL SUBCONTRACTORS, SUPPLIERS, etc.

Local subcontractors, material suppliers, and labor in the City of Meriden should be
considered and sought out insofar as it is practical in the performance of this project.

16. CITY OF MERIDEN CODE OF ETHICS

The City of Meriden has adopted a Code of Ethics located in Chapter 21 of the Code of the
City of Meriden, sections 21-1 through 21-15, inclusive, which are expressly incorporated
herein by reference.  The terms of the Code of Ethics shall constitute a part of any contract or
agreement entered into by the City of Meriden as a result of this bid as if those terms were
fully set forth in such contract or agreement.

Bidders are specifically advised that the Code of Ethics prohibits public officers and
employees, as well as their immediate families and businesses, with which they are
associated from participating in any transaction which is incompatible with the proper
discharge of official duties or responsibilities. Bidders are also advised that the Code of
Ethics contain provisions with respect to paid contractors and former employees and
officials.

BIDDERS SHOULD NOTE THAT BIDS, CONTRACTS, AND AGREEMENTS
ENTERED INTO OR AWARDED IN VIOLATION OF THE CODE OF ETHICS ARE
VOIDABLE BY RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MERIDEN.

Copies of the Code of Ethics may be obtained from the office of the City Clerk or may be
found online on the City of Meriden’s website.

17. NON-COLLUSION BID STATEMENT
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Each bidder submitting a bid to the City of Meriden for any portion of the work contemplated 
by the documents on which bidding is based shall execute and attach thereto the sworn Non-
Collusive Bid Statement, to the effect that the bidder has not colluded with any other person, 
firm, or corporation in the submission of the bid. 

18. SOIL CONDITIONS

The City of Meriden does not guarantee the accuracy of any information which it may have
obtained as to the kind or condition of the soil that may be encountered in the performance of
the proposed work; neither does the City of Meriden represent that the plans and
specifications drawn are based upon any soil data so obtained.  The City of Meriden does not
make any representations as to the soil data so obtained.  The City of Meriden does not make
any representations as to the soil conditions to be encountered or as to foundation materials.

19. AWARD IN CASE OF A TIE

In the event there are two or more responsive bidders, the decision to award will be based by
the following criteria and in the following order:

a. The incumbent will be awarded the bid over that of another bidder.
b. In the case of a multi-item bid, if one bidder has been awarded other items from the same

bid and the other bidder has not, the bidder with the multiple awards will be awarded the
bid over that of another bidder.

c. The bidder located in the State of Connecticut will be awarded the bid over that of
another bidder.

d. The winner of a coin toss will be awarded the bid over that of another bidder.

20. ASSIGNMENT OF CONTRACT

No contract may be assigned without the written consent of the Purchasing Officer or
designee.

21. PERMITS

The Contractor shall be responsible for obtaining any and all necessary permits required by
the City of Meriden prior to the commencement of work.  The Contractor may contact the
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City of Meriden Building Department for permit information at (203) 630-4091. For all other 
required permits, contact the City of Meriden Engineering Department at (203) 630-4018.   

22. BID PRICE AND PAYMENT

The City of Meriden is exempt from the payment of the excise taxes imposed by the Federal
government and the Sales and Use Tax of the State of Connecticut under Connecticut
General Statutes; accordingly, such taxes shall not be included in the bid price.

The City of Meriden, unless stated otherwise in the bidding documents or Contract, will
make payment to the Contractor not less than thirty (30) days following completion of
services.

23. QUALITY

All materials, equipment, supplies, and services shall be subject to rigid inspection.  If
defective material, equipment, supplies, or services are discovered, the Contractor shall
remove or make good such material, equipment, or supplies without extra compensation.  It
is expressly understood and agreed that any inspection by the City of Meriden will in no way
lessen the responsibility of the Contractor or release Contractor from the obligation to
perform and deliver to the City sound and satisfactory materials, equipment, supplies, or
allow the cost to be deducted from any monies due it from the City of Meriden. All services
will be performed in a workmanlike manner.

24. INSURANCE

The successful bidder shall be required to provide a Certificate of Insurance denoting general
liability, automobile liability, workers compensation liability, and other coverage required by
the City’s Risk Manager.

25. CITY HALL CLOSING

If Meriden City Hall is closed due to inclement weather, or any other unforeseen event, bids
will be due at the same time on the next business day that City Hall is open.

26. CHRO

The contractor who is selected to perform this State project must comply with CONN.
GEN. STAT. §§ 4a-60, 4a-60a, 4a-60g, and 46a-68b through 46a-68f, inclusive, as amended
by June 2015 Special Session Public Act 15-5. An Affirmative Action Plan must be filed
with and approved by the Commission on Human Rights and Opportunities prior to the
commencement of construction. State law requires a minimum of twenty-five (25%) percent
of the state-funded portion of the contract for award to subcontractors holding current
certification from the Connecticut Department of Administrative Services (“DAS”) under the
provisions of CONN. GEN. STAT. § 4a-60g, as amended. (25% of the work with DAS
certified Small and Minority owned businesses and 25% of that work with DAS certified
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Minority, Women and/or Disabled owned businesses.) The contractor must demonstrate good 
faith effort to meet the 25% set-aside goals. For municipal public works contracts and quasi-
public agency projects, the contractor must file a written or electronic non-discrimination 
certification with the Commission on Human Rights and Opportunities. Forms can be found 
at http://www.ct.gov/opm/cwp/view.asp?a=2982&q=390928&opmNav_GID=1806. 

 
without 

approval from the City with respect to the 79-241 project:

n

 
the City with respect 

to the 



CONSTRUCTION CONTRACTS - REQUIRED CONTRACT PROVISIONS
(State Funded Only Contracts)

Index 

1. Title VI of the Civil Rights Act of 1964 / Nondiscrimination Requirements

2. Contractor Work Force Utilization / Specific Equal Employment Opportunity

3. Contract Wage Rates

4. Americans with Disabilities Act of 1990, as Amended

5. Connecticut Statutory Labor Requirements

a. Construction, Alteration or Repair of Public Works Projects; Wage Rates
b. Debarment List - Limitation on Awarding Contracts
c. Construction Safety and Health Course
d. Awarding of Contracts to Occupational Safety and Health Law Violators Prohibited
e. Residents Preference in Work on Other Public Facilities (Not Applicable to Federal
Aid Contracts)

6. Tax Liability - Contractor’s Exempt Purchase Certificate (CERT – 141)

7. Executive Orders (State of CT)

8. Non Discrimination Requirement (pursuant to section 4a-60 and 4a-60a of the Connecticut
General Statutes, as revised)

9. Whistleblower Provision

10. Connecticut Freedom of Information Act

a. Disclosure of Records
b. Confidential Information

11. Service of Process

12. Substitution of Securities for Retainages on State Contracts and Subcontracts

13. Health Insurance Portability and Accountability Act of 1996 (HIPAA)

14. Forum and Choice of Law

15. Summary of State Ethics Laws



16. Audit and Inspection of Plants, Places of Business and Records

17. Campaign Contribution Restriction

18. Tangible Personal Property

19. Bid Rigging and/or Fraud – Notice to Contractor

20. Consulting Agreement Affidavit

Index of Exhibits 

EXHIBIT A – Title VI Contractor Assurances 
EXHIBIT B – Contractor Work Force Utilization  / Equal Employment Opportunity  
EXHIBIT C –  Health Insurance Portability and Accountability Act of 1996 (HIPAA) 
EXHIBIT D -  Campaign Contribution Restriction
EXHIBIT E -  State Wage Rates 



1. Title VI of the Civil Rights Act of 1964 / Nondiscrimination Requirements

The Contractor shall comply with Title VI of the Civil Rights Act of 1964 as amended (42 U.S.C. 
2000 et seq.), all requirements imposed by the regulations of the United States Department of 
Transportation (49 CFR Part 21) issued in implementation thereof, and the Title VI Contractor 
Assurances attached hereto at Exhibit A, all of which are hereby made a part of this Contract. 

2. Contractor Work Force Utilization / Equal Employment Opportunity

(a)   The Contractor shall comply with the Contractor Work Force Utilization / Equal 
Employment Opportunity requirements attached at Exhibit B and hereby made part of 
this Contract, whenever a contractor or subcontractor at any tier performs construction 
work in excess of $10,000. These goals shall be included in each contract and 
subcontract. Goal achievement is calculated for each trade using the hours worked 
under each trade.  

(b)   Companies with contracts, agreements or purchase orders valued at $10,000 or more 
will develop and implement an Affirmative Action Plan utilizing the ConnDOT 
Affirmative Action Plan Guideline.  This Plan shall be designed to further the 
provision of equal employment opportunity to all persons without regard to their race, 
color, religion, sex or national origin, and to promote the full realization of equal 
employment opportunity through a positive continuation program. Plans shall be 
updated as required by ConnDOT.  

3. Contract Wage Rates

The Contractor shall comply with: 

The State wage rate requirements indicated in Exhibit E hereof are hereby made part of this 
Contract.    

Prevailing Wages for Work on State Highways; Annual Adjustments. With respect to contracts for 
work on state highways and bridges on state highways, the Contractor shall comply with the 
provisions of Section 31-54 and 31-55a of the Connecticut General Statutes, as revised. 

As required by section 1.05.12 (Payrolls) of the State of Connecticut, Department of 
Transportation’s Standard Specification for Roads, Bridges and Incidental Construction (FORM 
816), as may be revised, every Contractor or subcontractor performing project work on a federal 
aid project is required to post the relevant prevailing wage rates as determined by the United States 
Secretary of Labor. The wage rate determinations shall be posted in prominent and easily 
accessible places at the work site. 

4. Americans with Disabilities Act of 1990, as Amended

This provision applies to those Contractors who are or will be responsible for compliance with the 
terms of the Americans with Disabilities Act of 1990, as amended (42 U.S.C. 12101 et seq.), (Act), 



during the term of the Contract. The Contractor represents that it is familiar with the terms of this 
Act and that it is in compliance with the Act. Failure of the Contractor to satisfy this standard as 
the same applies to performance under this Contract, either now or during the term of the Contract 
as it may be amended, will render the Contract voidable at the option of the State upon notice to 
the contractor. The Contractor warrants that it will hold the State harmless and indemnify the State 
from any liability which may be imposed upon the State as a result of any failure of the Contractor 
to be in compliance with this Act, as the same applies to performance under this Contract. 

5. Connecticut Statutory Labor Requirements

(a) Construction, Alteration or Repair of Public Works Projects; Wage Rates. The
Contractor shall comply with Section 31-53 of the Connecticut General Statutes, as revised.  The
wages paid on an hourly basis to any person performing the work of any mechanic, laborer or
worker on the work herein contracted to be done and the amount of payment or contribution paid
or payable on behalf of each such person to any employee welfare fund, as defined in subsection
(i) of section 31-53 of the Connecticut General Statutes, shall be at a rate equal to the rate
customary or prevailing for the same work in the same trade or occupation in the town in which
such public works project is being constructed. Any contractor who is not obligated by agreement
to make payment or contribution on behalf of such persons to any such employee welfare fund
shall pay to each mechanic, laborer or worker as part of such person’s wages the amount of
payment or contribution for such person’s classification on each pay day.

(b) Debarment List. Limitation on Awarding Contracts. The Contractor shall comply with
Section 3l-53a of the Connecticut General Statutes, as revised.

(c) Construction Safety and Health Course.  The Contractor shall comply with section 31-53b
of the Connecticut General Statutes, as revised.  The contractor shall furnish proof to the Labor
Commissioner with the weekly certified payroll form for the first week each employee begins
work on such project that any person performing the work of a mechanic, laborer or worker
pursuant to the classifications of labor under section 31-53 of the Connecticut General Statutes, as
revised, on such public works project, pursuant to such contract, has completed a course of at least
ten hours in duration in construction safety and health approved by the federal Occupational Safety
and Health Administration or, has completed a new miner training program approved by the
Federal Mine Safety and Health Administration in accordance with 30 CFR 48 or, in the case of
telecommunications employees, has completed at least ten hours of training in accordance with 29
CFR 1910.268.

Any employee required to complete a construction safety and health course as required that has 
not completed the course, shall have a maximum of fourteen (14) days to complete the course.  If 
the employee has not been brought into compliance, they shall be removed from the project until 
such time as they have completed the required training.  

Any costs associated with this notice shall be included in the general cost of the contract.  In  
addition, there shall be no time granted to the contractor for compliance with this notice.  The  
contractor’s compliance with this notice and any associated regulations shall not be grounds for 
claims as outlined in Section 1.11 – “Claims”. 



(d) Awarding of Contracts to Occupational Safety and Health Law Violators Prohibited.  The 
Contract is subject to Section 31-57b of the Connecticut General Statutes, as revised.  

(e)  Residents Preference in Work on Other Public Facilities.  NOT APPLICABLE TO  
FEDERAL AID CONTRACTS. Pursuant to Section 31-52a of the Connecticut General Statutes, 
as revised, in the employment of mechanics, laborers or workmen to perform the work specified 
herein, preference shall be given to residents of the state who are, and continuously for at least six 
months prior to the date hereof have been, residents of this state, and if no such person is available, 
then to residents of other states  

6. Tax Liability - Contractor’s Exempt Purchase Certificate (CERT – 141)

The Contractor shall comply with Chapter 219 of the Connecticut General Statutes pertaining to  
tangible personal property or services rendered that is/are subject to sales tax.  The Contractor is 
responsible for determining its tax liability.  If the Contractor purchases materials or supplies 
pursuant to the Connecticut Department of Revenue Services’ "Contractor’s Exempt Purchase 
Certificate (CERT-141)," as may be revised, the Contractor acknowledges and agrees that title to 
such materials and supplies installed or placed in the project will vest in the State simultaneously 
with passage of title from the retailers or vendors thereof, and the Contractor will have no property 
rights in the materials and supplies purchased.   

Forms and instructions are available anytime by: 

Internet: Visit the DRS website at www.ct.gov/DRS to download and print Connecticut tax forms; 
or Telephone: Call 1-800-382-9463 (Connecticut calls outside the Greater Hartford calling area 
only) and select Option 2 or call 860-297-4753 (from anywhere).  

7. Executive Orders

This contract is subject to the provisions of Executive Order No. Three of Governor Thomas J. 
Meskill, promulgated June 16, 1971, concerning labor employment practices, Executive Order No. 
Seventeen of Governor Thomas J. Meskill, promulgated February 15, 1973, concerning the listing 
of employment openings and Executive Order No. Sixteen of Governor John G. Rowland 
promulgated August 4, 1999, concerning violence in the workplace, all of which are incorporated 
into and are made a part of the contract as if they had been fully set forth in it.  The contract may 
also be subject to Executive Order No. 14 of Governor M. Jodi Rell, promulgated April 17, 2006, 
concerning procurement of cleaning products and services and to Executive Order  
No. 49 of Governor Daniel P. Malloy, promulgated May 22, 2015, mandating disclosure of certain 
gifts to public employees and contributions to certain candidates for office.  If Executive Order 
No. 14 and/or Executive Order No. 49 are applicable, they are deemed to be incorporated into and 
are made a part of the contract as if they had been fully set forth in it.  At the Contractor’s request, 
the Department shall provide a copy of these orders to the Contractor.   

8. Non Discrimination Requirement (pursuant to section 4a-60 and 4a-60a of the
Connecticut General Statutes, as revised): References to “minority business enterprises” in 



this Section are not applicable to Federal-aid projects/contracts.  Federal-aid 
projects/contracts are instead subject to the Federal Disadvantaged Business Enterprise 
Program. 

(a)  For purposes of this Section, the following terms are defined as follows:  

i. "Commission" means the Commission on Human Rights and Opportunities;
ii. "Contract" and “contract” include any extension or modification of the Contract or

contract;
iii. "Contractor" and “contractor” include any successors or assigns of the Contractor or

contractor;
iv. “gender identity or expression" means a person's gender-related identity, appearance

or behavior, whether or not that gender-related identity, appearance or behavior is
different from that traditionally associated with the person's physiology or assigned
sex at birth, which gender-related identity can be shown by providing evidence
including, but not limited to, medical history, care or treatment of the gender-related
identity, consistent and uniform assertion of the gender-related identity or any other
evidence that the genderrelated identity is sincerely held, part of a person's core
identity or not being asserted for an improper purpose.

v. “good faith" means that degree of diligence which a reasonable person would exercise
in the performance of legal duties and obligations;

vi. "good faith efforts" shall include, but not be limited to, those reasonable initial efforts
necessary to comply with statutory or regulatory requirements and additional or
substituted efforts when it is determined that such initial efforts will not be sufficient
to comply with such requirements;

vii. "marital status" means being single, married as recognized by the State of
Connecticut, widowed, separated or divorced;

viii. "mental disability" means one or more mental disorders, as defined in the most recent
edition of the American Psychiatric Association's "Diagnostic and Statistical Manual
of Mental Disorders", or a record of or regarding a person as having one or more such
disorders;

ix. "minority business enterprise" means any small contractor or supplier of materials
fifty one percent or more of the capital stock, if any, or assets of which is owned by a
person or persons:  (1) who are active in the daily affairs of the enterprise, (2) who
have the power to direct the management and policies of the enterprise, and (3) who
are members of a minority, as such term is defined in subsection (a) of Connecticut
General Statutes § 329n;and

x. “public works contract" means any agreement between any individual, firm or
corporation and the State or any political subdivision of the State other than a
municipality for construction, rehabilitation, conversion, extension, demolition or
repair of a public building, highway or other changes or improvements in real



property, or which is financed in whole or in part by the State, including, but not 
limited to, matching expenditures, grants, loans, insurance or guarantees.   

For purposes of this Section, the terms "Contract" and “contract” do not include a contract 
where each contractor is (1) a political subdivision of the State, including, but not limited to, 
a municipality, (2) a quasi-public agency, as defined in Conn. Gen. Stat. Section 1-120, (3) 
any other state, including but not limited to any federally recognized Indian tribal 
governments, as defined in Conn. Gen. Stat. Section 1-267, (4) the federal government, (5) a 
foreign government, or (6) an agency of a subdivision, agency, state or government described 
in the immediately preceding enumerated items (1), (2), (3), (4) or (5). 

(b) (1)  The Contractor agrees and warrants that in the performance of the Contract such
Contractor will not discriminate or permit discrimination against any person or group of
persons on the grounds of race, color, religious creed, age, marital status, national origin,
ancestry, sex, gender identity or expression, intellectual disability, mental disability or
physical disability, including, but not limited to, blindness, unless it is shown by such
Contractor that such disability prevents performance of the work involved, in any manner
prohibited by the laws of the United States or of the State of Connecticut; and the Contractor
further agrees to take affirmative action to insure that applicants with job-related
qualifications are employed and that employees are treated when employed without regard to
their race, color, religious creed, age, marital status, national origin, ancestry, sex, gender
identity or expression, intellectual disability, mental disability or physical disability,
including, but not limited to, blindness, unless it is shown by the Contractor that such
disability prevents performance of the work involved; (2) the Contractor agrees, in all
solicitations or advertisements for employees placed by or on behalf of the Contractor, to
state that it is an "affirmative action-equal opportunity employer" in accordance with
regulations adopted by the Commission; (3) the Contractor agrees to provide each labor
union or representative of workers with which the Contractor has a collective bargaining
Agreement or other contract or understanding and each vendor with which the Contractor has
a contract or understanding, a notice to be provided by the Commission, advising the labor
union or workers’ representative of the Contractor's commitments under this section and to
post copies of the notice in conspicuous places available to employees and applicants for
employment; (4) the Contractor agrees to comply with each provision of this Section and
Connecticut General Statutes §§ 46a68e and 46a-68f and with each regulation or relevant
order issued by said Commission pursuant to Connecticut General Statutes §§ 46a-56, 46a-
68e and 46a-68f; and (5) the Contractor agrees to provide the Commission on Human Rights
and Opportunities with such information requested by the Commission, and permit access to
pertinent books, records and accounts, concerning the employment practices and procedures
of the Contractor as relate to the provisions of this Section and Connecticut General Statutes
§ 46a-56.  If the contract is a public works contract, the Contractor agrees and warrants that



he will make good faith efforts to employ minority business enterprises as subcontractors and 
suppliers of materials on such public works projects.  

(c)  Determination of the Contractor's good faith efforts shall include, but shall not be limited 
to, the following factors:  The Contractor's employment and subcontracting policies, patterns 
and practices; affirmative advertising, recruitment and training; technical assistance activities 
and such other reasonable activities or efforts as the Commission may prescribe that are 
designed to ensure the participation of minority business enterprises in public works projects. 

(d) The Contractor shall develop and maintain adequate documentation, in a manner 
prescribed by the Commission, of its good faith efforts.  

(e)  The Contractor shall include the provisions of subsection (b) of this Section in every 
subcontract or purchase order entered into in order to fulfill any obligation of a contract with 
the State and such provisions shall be binding on a subcontractor, vendor or manufacturer 
unless exempted by regulations or orders of the Commission.  The Contractor shall take such 
action with respect to any such subcontract or purchase order as the Commission may direct 
as a means of enforcing such provisions including sanctions for noncompliance in 
accordance with Connecticut General Statutes §46a-56; provided if such Contractor becomes 
involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such 
direction by the Commission, the Contractor may request the State of Connecticut to enter 
into any such litigation or negotiation prior thereto to protect the interests of the State and the 
State may so enter.  

(f)  The Contractor agrees to comply with the regulations referred to in this Section as they 
exist on the date of this Contract and as they may be adopted or amended from time to time 
during the term of this Contract and any amendments thereto.  

(g) (1) The Contractor agrees and warrants that in the performance of the Contract such 
Contractor will not discriminate or permit discrimination against any person or group of 
persons on the grounds of sexual orientation, in any manner prohibited by the laws of the 
United States or the State of Connecticut, and that employees are treated when employed 
without regard to their sexual orientation; (2) the Contractor agrees to provide each labor 
union or representative of workers with which such Contractor has a collective bargaining 
Agreement or other contract or understanding and each vendor with which such Contractor 
has a contract or understanding, a notice to be provided by the Commission on Human Rights 
and Opportunities advising the labor union or workers' representative of the Contractor's 
commitments under this section, and to post copies of the notice in conspicuous places 
available to employees and applicants for employment; (3) the Contractor agrees to comply 



with each provision of this section and with each regulation or relevant order issued by said 
Commission pursuant to Connecticut General Statutes § 46a-56; and (4) the Contractor 
agrees to provide the Commission on Human Rights and Opportunities with such information 
requested by the Commission, and permit access to pertinent books, records and accounts, 
concerning the employment practices and procedures of the Contractor which relate to the 
provisions of this Section and Connecticut General Statutes § 46a-56.  

(h)  The Contractor shall include the provisions of the foregoing paragraph in every 
subcontract or purchase order entered into in order to fulfill any obligation of a contract with 
the State and such provisions shall be binding on a subcontractor, vendor or manufacturer 
unless exempted by regulations or orders of the Commission.  The Contractor shall take such 
action with respect to any such subcontract or purchase order as the Commission may direct 
as a means of enforcing such provisions including sanctions for noncompliance in 
accordance with Connecticut General Statutes § 46a-56; provided, if such Contractor 
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a 
result of such direction by the Commission, the Contractor may request the State of 
Connecticut to enter into any such litigation or negotiation prior thereto to protect the 
interests of the State and the State may so enter.” 

The Nondiscrimination Certifications can be found at the Office of Policy and Management 
website.  

http://www.ct.gov/opm/cwp/view.asp?a=2982&Q=390928 

9. Whistleblower Provision

The following clause is applicable if the Contract has a value of Five Million Dollars 
($5,000,000) or more.  

Whistleblowing.  This Contract may be subject to the provisions of Section 4-61dd of the 
Connecticut General Statutes.  In accordance with this statute, if an officer, employee or 
appointing authority of the Contractor takes or threatens to take any personnel action against 
any employee of the Contractor in retaliation for such employee's disclosure of information 
to any employee of the contracting state or quasi-public agency or the Auditors of Public 
Accounts or the Attorney General under the provisions of subsection (a) of such statute, the 
Contractor shall be liable for a civil penalty of not more than five thousand dollars for each 
offense, up to a maximum of twenty per cent of the value of this Contract.  Each violation 
shall be a separate and distinct offense and in the case of a continuing violation, each  
calendar day's continuance of the violation shall be deemed to be a separate and distinct 
offense.  The State may request that the Attorney General bring a civil action in the Superior 



Court for the Judicial District of Hartford to seek imposition and recovery of such civil 
penalty.  In accordance with subsection (f) of such statute, each large state contractor, as 
defined in the statute, shall post a notice of the provisions of the statute relating to large state 
contractors in a conspicuous place which is readily available for viewing by the employees of 
the Contractor.  

10. Connecticut Freedom of Information Act

(a) Disclosure of Records. This Contract may be subject to the provisions of section 1-
218 of the Connecticut General Statutes. In accordance with this statute, each contract in
excess of two million five hundred thousand dollars between a public agency and a
person for the performance of a governmental function shall (a) provide that the public
agency is entitled to receive a copy of records and files related to the performance of the
governmental function, and (b) indicate that such records and files are subject to FOIA
and may be disclosed by the public agency pursuant to FOIA. No request to inspect or
copy such records or files shall be valid unless the request is made to the public agency in
accordance with FOIA. Any complaint by a person who is denied the right to inspect or
copy such records or files shall be brought to the Freedom of Information Commission in
accordance with the provisions of sections 1-205 and 1-206 of the Connecticut General
Statutes.

(b)  Confidential Information.   The State will afford due regard to the Contractor’s 
request for the protection of proprietary or confidential information which the State 
receives from the Contractor.  However, all materials associated with the Contract are 
subject to the terms of the FOIA and all corresponding rules, regulations and 
interpretations. In making such a request, the Contractor may not merely state generally 
that the materials are proprietary or confidential in nature and not, therefore, subject to 
release to third parties. Those particular sentences, paragraphs, pages or sections that the 
Contractor believes are exempt from disclosure under the FOIA must be specifically 
identified as such. Convincing explanation and rationale sufficient to justify each 
exemption consistent with the FOIA must accompany the request. The rationale and 
explanation must be stated in terms of the prospective harm to the competitive position of 
the Contractor that would result if the identified material were to be released and the 
reasons why the materials are legally exempt from release pursuant to the FOIA. To the 
extent that any other provision or part of the Contract conflicts or is in any way 
inconsistent with this section, this section controls and shall apply and the conflicting 
provision or part shall not be given effect. If the Contractor indicates that certain 
documentation is submitted in confidence, by specifically and clearly marking the 
documentation as “CONFIDENTIAL,” DOT will first review the Contractor’s claim for 



consistency with the FOIA (that is, review that the documentation is actually a trade 
secret or commercial or financial information and not required by statute), and if 
determined to be consistent, will endeavor to keep such information confidential to the 
extent permitted by law. See, e.g., Conn. Gen. Stat. §1-210(b)(5)(A-B).  The State, 
however, has no obligation to initiate, prosecute or defend any legal proceeding or to seek 
a protective order or other similar relief to prevent disclosure of any information that is 
sought pursuant to a FOIA request.  Should the State withhold such documentation from 
a Freedom of Information requester and a complaint be brought to the Freedom of 
Information Commission, the Contractor shall have the burden of cooperating with DOT 
in defense of that action and in terms of establishing the availability of any FOIA 
exemption in any proceeding where it is an issue. In no event shall the State have any 
liability for the disclosure of any documents or information in its possession which the 
State believes are required to be disclosed pursuant to the FOIA or other law.  

11. Service of Process

The Contractor, if not a resident of the State of Connecticut, or, in the case of a partnership, 
the partners, if not residents, hereby appoints the Secretary of State of the State of 
Connecticut, and his successors in office, as agent for service of process for any action 
arising out of or as a result of this Contract; such appointment to be in effect throughout the 
life of this Contract and six (6) years thereafter. 

12. Substitution of Securities for Retainages on State Contracts and Subcontracts

This Contract is subject to the provisions of Section 3-ll2a of the General Statutes of the State 
of Connecticut, as revised.   

13. Health Insurance Portability and Accountability Act of 1996 (HIPAA)

The Contractor shall comply, if applicable, with the Health Insurance Portability and 
Accountability Act of 1996 and, pursuant thereto, the provisions attached at Exhibit C, and 
hereby made part of this Contract. 

14. Forum and Choice of Law

Forum and Choice of Law.  The parties deem the Contract to have been made in the City of 
Hartford, State of Connecticut.  Both parties agree that it is fair and reasonable for the 
validity and construction of the Contract to be, and it shall be, governed by the laws and 
court decisions of the State of Connecticut, without giving effect to its principles of conflicts 
of laws.  To the extent that any immunities provided by Federal law or the laws of the State 



of Connecticut do not bar an action against the State, and to the extent that these courts are 
courts of competent jurisdiction, for the purpose of venue, the complaint shall be made 
returnable to the Judicial District of Hartford only or shall be brought in the United States 
District Court for the District of Connecticut only, and shall not be transferred to any other 
court, provided, however, that nothing here constitutes a waiver or compromise of the 
sovereign immunity of the State of Connecticut.  The Contractor waives any objection which 
it may now have or will have to the laying of venue of any Claims in any forum and further 
irrevocably submits to such jurisdiction in any suit, action or proceeding.  

15. Summary of State Ethics Laws

Pursuant to the requirements of section 1-101qq of the Connecticut General Statutes, the 
summary of State ethics laws developed by the State Ethics Commission pursuant to section 
1-81b of the Connecticut General Statutes is incorporated by reference into and made a part 
of the Contract as if the summary had been fully set forth in the Contract.  

16. Audit and Inspection of Plants, Places of Business and Records

(a) The State and its agents, including, but not limited to, the Connecticut Auditors of 
Public Accounts, Attorney General and State’s Attorney and their respective agents, may, 
at reasonable hours, inspect and examine all of the parts of the Contractor’s and 
Contractor Parties’ plants and places of business which, in any way, are related to, or 
involved in, the performance of this Contract.  For the purposes of this Section, 
“Contractor Parties” means the Contractor’s members, directors, officers, shareholders, 
partners, managers, principal officers, representatives, agents, servants, consultants, 
employees or any one of them or any other person or entity with whom the Contractor is 
in privity of oral or written contract and the Contractor intends for such other person or 
entity to Perform under the Contract in any capacity.  
(b) The Contractor shall maintain, and shall require each of the Contractor Parties to 
maintain, accurate and complete Records.  The Contractor shall make all of its and the 
Contractor Parties’ Records available at all reasonable hours for audit and inspection by 
the State and its agents.   
(c) The State shall make all requests for any audit or inspection in writing and shall 
provide the Contractor with at least twenty-four (24) hours’ notice prior to the requested 
audit and inspection date.  If the State suspects fraud or other abuse, or in the event of an 
emergency, the State is not obligated to provide any prior notice.    
(d) The Contractor shall keep and preserve or cause to be kept and preserved all of its and 
Contractor Parties’ Records until three (3) years after the latter of (i) final payment under 
this Agreement, or (ii) the expiration or earlier termination of this Agreement, as the 
same may be modified for any reason.  The State may request an audit or inspection at 



any time during this period.  If any Claim or audit is started before the expiration of this 
period, the Contractor shall retain or cause to be retained all Records until all Claims or 
audit findings have been resolved.  
(e) The Contractor shall cooperate fully with the State and its agents in connection with 
an audit or inspection.  Following any audit or inspection, the State may conduct and the 
Contractor shall cooperate with an exit conference. 
(f) The Contractor shall incorporate this entire Section verbatim into any contract or other 
agreement that it enters into with any Contractor Party.  

17.Campaign Contribution Restriction

For all State contracts, defined in Conn. Gen. Stat. §9-612(f)(1) as  having a value in a calendar 
year of $50,000 or more, or a combination or series of such agreements or contracts having a 
value of $100,000 or more, the authorized signatory to this contract expressly acknowledges 
receipt of the State Elections Enforcement Commission’s notice advising state contractors of 
state campaign contribution and solicitation prohibitions, and will inform its principals of the 
contents of the notice, as set forth in "Notice to Executive Branch State Contractors and 
Prospective State Contractors of Campaign Contribution and Solicitation Limitations,” a copy of 
which is attached hereto and hereby made a part of this contract, attached as Exhibit D. 

18. Tangible Personal Property

(a) The Contractor on its behalf and on behalf of its Affiliates, as defined below, shall comply 
with the provisions of Conn. Gen. Stat. §12-411b, as follows: 

(1) For the term of the Contract, the Contractor and its Affiliates shall collect and remit to 
the State of Connecticut, Department of Revenue Services, any Connecticut use tax due 
under the provisions of Chapter 219 of the Connecticut General Statutes for items of 
tangible personal property sold by the Contractor or by any of its Affiliates in the same 
manner as if the Contractor and such Affiliates were engaged in the business of selling 
tangible personal property for use in Connecticut and had sufficient nexus under the 
provisions of Chapter 219 to be required to collect Connecticut use tax;  
(2) A customer’s payment of a use tax to the Contractor or its Affiliates relieves the 
customer of liability for the use tax; 
(3)  The Contractor and its Affiliates shall remit all use taxes they collect from customers 
on or before the due date specified in the Contract, which may not be later than the last 
day of the month next succeeding the end of a calendar quarter or other tax collection 
period during which the tax was collected;  
(4)  The Contractor and its Affiliates are not liable for use tax billed by them but not paid 
to them by a customer; and  



(5) Any Contractor or Affiliate who fails to remit use taxes collected on behalf of its 
customers by the due date specified in the Contract shall be subject to the interest and 
penalties provided for persons required to collect sales tax under chapter 219 of the 
general statutes.   

(b) For purposes of this section of the Contract, the word “Affiliate” means any person, as 
defined in section 12-1 of the general statutes, that controls, is controlled by, or is under common 
control with another person.  A person controls another person if the person owns, directly or 
indirectly, more than ten per cent of the voting securities of the other person.  The word “voting 
security” means a security that confers upon the holder the right to vote for the election of 
members of the board of directors or similar governing body of the business, or that is 
convertible into, or entitles the holder to receive, upon its exercise, a security that confers such a 
right to vote.  “Voting security” includes a general partnership interest.    

(c) The Contractor represents and warrants that each of its Affiliates has vested in the Contractor 
plenary authority to so bind the Affiliates in any agreement with the State of Connecticut.  The  
Contractor on its own behalf and on behalf of its Affiliates shall also provide, no later than 30 
days after receiving a request by the State’s contracting authority, such information as the State 
may require to ensure, in the State’s sole determination, compliance with the provisions of 
Chapter 219 of the Connecticut General Statutes, including, but not limited to, §12-411b.  

19. Bid Rigging and/or Fraud – Notice to Contractor

The Connecticut Department of Transportation is cooperating with the U.S. Department of 
Transportation and the Justice Department in their investigation into highway construction 
contract bid rigging and/or fraud. 

A toll-free “HOT LINE” telephone number 800-424-9071 has been established to receive 
information from contractors, subcontractors, manufacturers, suppliers or anyone with 
knowledge of bid rigging and/or fraud, either past or current.  The “HOT LINE” telephone 
number will be available during normal working hours (8:00 am – 5:00 pm EST).  Information 
will be treated confidentially and anonymity respected. 

20. Consulting Agreement Affidavit

The Contractor shall comply with Connecticut General Statutes Section 4a-81(a) and 4a-81(b), 
as revised.  Pursuant to Public Act 11-229, after the initial submission of the form, if there is a 
change in the information contained in the form, a contractor shall submit the updated form, as 
applicable, either (i) not later than thirty (30) days after the effective date of such change or (ii) 
prior to execution of any new contract, whichever is earlier.  



The Affidavit/Form may be submitted in written format or electronic format through the 
Department of Administrative Services (DAS) website. 



EXHIBIT A

TITLE VI CONTRACTOR ASSURANCES

During the performance of this Contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "Contractor") agrees as follows: 

1. Compliance with Regulations: The Contractor shall comply with the regulations relative to
nondiscrimination in federally assisted programs of the United States Department of 
Transportation (hereinafter, "USDOT”), Title 49, Code of Federal Regulations, Part 21, as they 
may be amended from time to time (hereinafter referred to as the "Regulations"), which are 
herein incorporated by reference and made a part of this contract. 

2. Nondiscrimination: The Contractor, with regard to the work performed by it during the
Contract, shall not discriminate on the grounds of race, color, national origin, sex, age, or 
disability in the selection and retention of subcontractors, including procurements of materials 
and leases of equipment. The Contractor shall not participate either directly or indirectly in the 
discrimination prohibited by Subsection 5 of the Regulations, including employment practices 
when the Contract covers a program set forth in Appendix B of the Regulations.  

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment:
In all solicitations either by competitive bidding or negotiation made by the Contractor for work 
to be performed under a subcontract, including procurements of materials or leases of equipment, 
each potential subcontractor or supplier shall be notified by the Contractor of the Contractor’s 
obligations under this contract and the Regulations relative to nondiscrimination on the grounds 
of race, color, national origin, sex, age, or disability.  

4. Information and Reports: The Contractor shall provide all information and reports required
by the Regulations or directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
Connecticut Department of Transportation (ConnDOT) or the Funding Agency (FHWA, FTA 
and FAA) to be pertinent to ascertain compliance with such Regulations, orders, and instructions. 
Where any information required of a Contractor is in the exclusive possession of another who 
fails or refuses to furnish this information, the Contractor shall so certify to ConnDOT or the 
Funding Agency, as appropriate, and shall set forth what efforts it has made to obtain the 
information.  

5. Sanctions for Noncompliance: In the event of the Contractor’s noncompliance with the
nondiscrimination provisions of this Contract, the ConnDOT shall impose such sanctions as it or 
the Funding Agency may determine to be appropriate, including, but not limited to:  



A. Withholding contract payments until the Contractor is in-compliance; and/or 
B. Cancellation, termination, or suspension of the Contract, in whole or in part.  

6. Incorporation of Provisions: The Contractor shall include the provisions of paragraphs 1
through 5 in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Regulations or directives issued pursuant thereto. The Contractor shall take 
such action with respect to any subcontract or procurement as the ConnDOT or the Funding 
Agency may -direct as a means of enforcing such provisions including sanctions for 
noncompliance. Provided, however, that in the event a Contractor becomes involved in, or  
is threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
Contractor may request the ConnDOT to enter into such litigation to protect the interests of the 
Funding Agency, and, in addition, the Contractor may request the United States to enter into 
such litigation to protect the interests of the United States.



EXHIBIT B

CONTRACTOR WORKFORCE UTILIZATION / EQUAL EMPLOYMENT 
OPPORTUNITY

1. Project Workforce Utilization Goals:
These goals are applicable to all the Contractor’s construction work (whether or not it is   
Federal or Federally assisted or funded) performed in the covered area.  If the contractor  
performs construction work in a geographical area located outside of the covered area, it shall 
apply the goals established for the geographical area where the work is actually performed.   

Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 
 involving any construction trade, it shall physically include in each subcontract in excess of  
 $10,000 the provisions of these specifications which contain the applicable goals for minority 
and female participation. 

The goals for minority and female utilization are expressed in percentage terms for the 
contractor’s aggregate work-force in each trade on all construction work in the covered area, are 
referenced in the Appendix A below.  







EXHIBIT C

Health Insurance Portability and Accountability Act of 1996 (“HIPAA”). 

(a) If the Contactor is a Business Associate under the requirements of the Health Insurance 
Portability and Accountability Act of 1996 (“HIPAA”), the Contractor must comply with  
all terms and conditions of this Section of the Contract.  If the Contractor is not a Business  
Associate under HIPAA, this Section of the Contract does not apply to the Contractor for  
this Contract.  

(b) The Contractor is required to safeguard the use, publication and disclosure of information 
on all applicants for, and all clients who receive, services under the Contract in accordance  
with all applicable federal and state law regarding confidentiality, which includes but is not 
limited to HIPAA, more specifically with the Privacy and Security Rules at 45 C.F.R. Part  
160 and Part 164, subparts A, C, and E; and   

(c) The State of Connecticut Agency named on page 1 of this Contract (hereinafter the 
“Department”) is a “covered entity” as that term is defined in 45 C.F.R. § 160.103; and 

(d) The Contractor, on behalf of the Department, performs functions that involve the use or 
disclosure of “individually identifiable health information,” as that term is defined in 45  
C.F.R. § 160.103; and  

(e) The Contractor is a “business associate” of the Department, as that term is defined in 45 
C.F.R. § 160.103; and   

(f) The Contractor and the Department agree to the following in order to secure compliance 
with the HIPAA, the  requirements of Subtitle D of the Health Information Technology for  
Economic and Clinical Health Act (hereinafter the HITECH Act), (Pub. L. 111-5, sections  
13400 to 13423), and more specifically with the Privacy and Security Rules at 45 C.F.R.  
Part 160 and Part 164, subparts A, C, and E.  

(g) Definitions 

(1) “Breach shall have the same meaning as the term is defined in section 13400 of the 
HITECH Act (42 U.S.C. §17921(1))  

(2)  “Business Associate” shall mean the Contractor. 



(3) “Covered Entity” shall mean the Department of the State of Connecticut named on page 
1 of this Contract.  

(4) “Designated Record Set” shall have the same meaning as the term “designated record 
set” in 45 C.F.R. § 164.501.  

(5)  “Electronic Health Record” shall have the same meaning as the term is defined in 
section 13400 of the HITECH Act (42 U.S.C. §17921(5))  

(6) “Individual” shall have the same meaning as the term “individual”’ in 45 C.F.R. §  
160.103 and shall include a person who qualifies as a personal representative as defined 
in 45 C.F.R. § 164.502(g).  

(7) “Privacy Rule” shall mean the Standards for Privacy of Individually Identifiable Health 
Information at 45 C.F.R. part 160 and parts 164, subparts A and E.   

(8) “Protected Health Information” or “PHI” shall have the same meaning as the term 
“protected health information” in 45 C.F.R. § 160.103, limited to information created or 
received by the Business Associate from or on behalf of the Covered Entity.  

(9) “Required by Law”’ shall have the same meaning as the term “required by law” in 45 
C.F.R. § 164.103.  

(10) “Secretary” shall mean the Secretary of the Department of Health and Human Services 
or his designee.    

(11) “More stringent” shall have the same meaning as the term “more stringent” in 45 
C.F.R. § 160.202.  

(12) “This Section of the Contract” refers to the HIPAA Provisions stated herein, in their 
entirety. 

(13) “Security Incident” shall have the same meaning as the term “security incident” in 
45 C.F.R.§ 164.304.  

(14) “Security Rule” shall mean the Security Standards for the Protection of Electronic 
Protected Health Information at 45 C.F.R. part 160 and parts 164, subpart A and C.  

(15)  “Unsecured protected health information” shall have the same meaning  
          as the term as defined in section 13402(h)(1)(A) of HITECH. Act. (42  
          U.S.C. §17932(h)(1)(A)).  

(h) Obligations and Activities of Business Associates. 



(1) Business Associate agrees not to use or disclose PHI other than as permitted or required 
by this Section of the Contract or as Required by Law.  

(2) Business Associate agrees to use appropriate safeguards to prevent use or disclosure of 
PHI other than as provided for in this Section of the Contract.  

(3) Business Associate agrees to use administrative, physical and technical safeguards that 
reasonably and appropriately protect the confidentiality, integrity, and availability of  
electronic protected health information that it creates, receives, maintains, or transmits 
on behalf of the Covered Entity.  

(4) Business Associate agrees to mitigate, to the extent practicable, any harmful effect that 
is known to the Business Associate of a use or disclosure of PHI by Business Associate  
in violation of this Section of the Contract. 

(5) Business Associate agrees to report to Covered Entity any use or disclosure of PHI not 
provided for by this Section of the Contract or any security incident of which it  
becomes aware. 

(6) Business Associate agrees to insure that any agent, including a subcontractor, to whom 
it provides PHI received from, or created or received by Business Associate, on behalf  
of the Covered Entity, agrees to the same restrictions and conditions that apply through  
this Section of the Contract to Business Associate with respect to such information.  

(7) Business Associate agrees to provide access, at the request of the Covered Entity, and 
in the time and manner agreed to by the parties, to PHI in a Designated Record Set, to  
Covered Entity or, as  directed by Covered Entity, to an Individual in order to meet the  
requirements under 45 C.F.R. § 164.524.  

(8) Business Associate agrees to make any amendments to PHI in a Designated Record Set 
that the Covered Entity directs or agrees to pursuant to 45 C.F.R. § 164.526 at the  
request of the Covered Entity, and in the time and manner agreed to by the parties.  

(9) Business Associate agrees to make internal practices, books, and records, including 
policies and procedures and PHI, relating to the use and disclosure of PHI received  
from, or created or received by, Business Associate on behalf of Covered Entity,  
available to Covered Entity or to the Secretary in a time and manner agreed to by the  
parties or designated by the Secretary, for purposes of the Secretary determining 
Covered Entity’s compliance with the Privacy Rule.  

(10) Business Associate agrees to document such disclosures of PHI and information related 
to such disclosures as would be required for Covered Entity to respond to a request by an 
Individual for an accounting of disclosures of PHI in accordance with 45 C.F.R.  
§ 164.528 and section 13405 of the HITECH Act (42 U.S.C. § 17935) and any
regulations promulgated thereunder. 



(11) Business Associate agrees to provide to Covered Entity, in a time and manner agreed 
to by the parties, information collected in accordance with clause h. (10) of this Section of  
the Contract, to permit Covered Entity to respond to a request by an Individual for an  
accounting of disclosures of PHI in accordance with 45 C.F.R. § 164.528 and section  
13405 of the HITECH Act (42 U.S.C. § 17935) and any regulations promulgated  
thereunder. Business Associate agrees at the Covered Entity’s direction to provide an  
accounting of disclosures of PHI directly to an individual in accordance with 45 C.F.R.  
§ 164.528 and section 13405 of the HITECH Act (42 U.S.C. § 17935) and any
regulations promulgated thereunder. 

(12) Business Associate agrees to comply with any state or federal law that is more stringent 
than the Privacy Rule.  

(13) Business Associate agrees to comply with the requirements of the HITECH Act 
relating to privacy and security that are applicable to the Covered Entity and with the 
requirements of 45 C.F.R. sections 164.504(e), 164.308, 164.310, 164.312, and  
164.316.

(14) In the event that an individual requests that the Business Associate (a) restrict  
disclosures of PHI;  (b) provide an accounting of disclosures of the individual’s PHI; or 
(c) provide a copy of the individual’s PHI in an electronic health record, the Business  
Associate agrees to notify the covered entity, in writing, within two business days of the 
request.  

(15) Business Associate agrees that it shall not, directly or indirectly, receive any 
remuneration in exchange for PHI of an individual without (1) the written approval of  
the covered entity, unless receipt of remuneration in exchange for PHI is expressly  
authorized by this Contract and (2) the valid authorization of the individual, except for 
the purposes provided under section 13405(d)(2) of the HITECH Act,(42 U.S.C. §  
17935(d)(2)) and in any accompanying regulations  

(16) Obligations in the Event of a Breach 

A. The Business Associate agrees that, following the discovery of a breach of 
unsecured protected health information, it shall notify the Covered Entity of such  
breach in accordance with the requirements of section 13402 of HITECH (42 U.S.C. 
17932(b) and the provisions of this Section of the Contract.  

B. Such notification shall be provided by the Business Associate to the Covered Entity 
without unreasonable delay, and in no case later than 30 days after the breach is 
discovered by the Business Associate, except as otherwise instructed in writing  by a 
law enforcement official pursuant to section 13402 (g) of HITECH (42 U.S.C.  
17932(g)). A breach is considered discovered as of the first day on which it is, or  
reasonably should have been, known to the Business Associate.  The notification  
shall include the identification and last known address, phone number and email  
address of each individual (or the next of kin of the individual if the individual is  
deceased) whose unsecured protected health information has been, or is reasonably  



believed by the Business Associate to have been, accessed, acquired, or disclosed 
during such breach.  

C. The Business Associate agrees to include in the notification to the Covered Entity at 
least the following information: 
1. A brief description of what happened, including the date of the breach and the
date of the discovery of the breach, if known. 

2. A description of the types of unsecured protected health information that were
involved in the breach (such as full name, Social Security number, date of birth, 
home address, account number, or disability code).  

3. The steps the Business Associate recommends that individuals take to protect
themselves from potential harm resulting from the breach. 

4. A detailed description of what the Business Associate is doing to investigate the
breach, to mitigate losses, and to protect against any further breaches. 

5. Whether a law enforcement official has advised either verbally or in writing the
Business Associate that he or she has determined that notification or notice to 
individuals or the posting required under section 13402 of the HITECH Act would 
impede a criminal investigation or cause damage to national security and; if so, 
include contact information for said official.  

D. Business Associate agrees to provide appropriate staffing and have established 
procedures to ensure that individuals informed by the Covered Entity of a breach by 
the Business Associate have the opportunity to ask questions and contact the  
Business Associate for additional information regarding the breach.   Such  
procedures shall include a toll-free telephone number, an e-mail address, a posting  
on its Web site and a postal address. Business Associate agrees to include in the  
notification of a breach by the Business Associate to the Covered Entity, a written  
description of the procedures that have been established to meet these requirements.  
Costs of such contact procedures will be borne by the Contractor.  

E. Business Associate agrees that, in the event of a breach, it has the burden to 
demonstrate that it has complied with all notifications requirements set forth above, 
including evidence demonstrating the necessity of a delay in notification to the  
Covered Entity.  

(i)   Permitted Uses and Disclosure by Business Associate. 

(1) General Use and Disclosure Provisions Except as otherwise limited in this Section of 
the Contract, Business Associate may use or disclose PHI to perform functions,  
activities, or services for, or on behalf of, Covered Entity as specified in this Contract,  
provided that such use or disclosure would not violate the Privacy Rule if done by  
Covered Entity or the minimum necessary policies and procedures of the Covered  
Entity. 



(2) Specific Use and Disclosure Provisions 

(A) Except as otherwise limited in this Section of the Contract, Business Associate 
may use PHI for the proper management and administration of Business Associate or 
to carry out the legal responsibilities of Business Associate. 

(B) Except as otherwise limited in this Section of the Contract, Business Associate 
may disclose PHI for the proper management and administration of Business 
Associate, provided that disclosures are Required by Law, or Business Associate 
obtains reasonable assurances from the person to whom the information is disclosed 
that it will remain confidential and used or further disclosed only as Required by Law 
or for the purpose for which it was disclosed to the person, and the person notifies 
Business Associate of any instances of which it is aware in which the confidentiality 
of the information has been breached.  

(C) Except as otherwise limited in this Section of the Contract, Business Associate 
may use PHI to provide Data Aggregation services to Covered Entity as permitted by 
45 C.F.R. § 164.504(e)(2)(i)(B).  

(j)   Obligations of Covered Entity. 

(1) Covered Entity shall notify Business Associate of any limitations in its notice of privacy 
practices of Covered Entity, in accordance with 45 C.F.R. § 164.520, or to the extent  
that such limitation may affect Business Associate’s use or disclosure of PHI. 

(2) Covered Entity shall notify Business Associate of any changes in, or revocation of, 
permission by Individual to use or disclose PHI, to the extent that such changes may  
affect Business Associate’s use or disclosure of PHI. 

(3) Covered Entity shall notify Business Associate of any restriction to the use or disclosure 
of PHI that Covered Entity has agreed to in accordance with 45 C.F.R. § 164.522, to the  
extent that such restriction may affect Business Associate’s use or disclosure of PHI. 

(k) Permissible Requests by Covered Entity. Covered Entity shall not request Business  
Associate to use or disclose PHI in any manner that would not be permissible under the  
Privacy Rule if done by the Covered Entity, except that Business Associate may use and 
disclose PHI for data aggregation, and management and administrative activities of  
Business Associate, as permitted under this Section of the Contract.  

(l) Term and Termination. 

(1) Term. The Term of this Section of the Contract shall be effective as of the date the 
Contract is effective and shall terminate when the information collected in accordance 
with clause h. (10) of this Section of the Contract is provided to the Covered Entity and 
all of the PHI provided by Covered Entity to Business Associate, or created or received 



by Business Associate on behalf of Covered Entity, is destroyed  or returned to Covered 
Entity, or, if it is infeasible to return or destroy PHI, protections are extended to such 
information, in accordance with the termination provisions in this Section.  

(2) Termination for Cause Upon Covered Entity’s knowledge of a material breach by Business 
Associate, Covered Entity shall either: 

(A) Provide an opportunity for Business Associate to cure the breach or end the  
violation and terminate the Contract if Business Associate does not cure the breach 
or end the violation within the time specified by the Covered Entity; or 

(B) Immediately terminate the Contract if Business Associate has breached a material 
term of this Section of the Contract and cure is not possible; or  

(C) If neither termination nor cure is feasible, Covered Entity shall report the violation 
to the Secretary. 

(3) Effect of Termination 

(A) Except as provided in (l)(2) of this Section of the Contract, upon termination of this  
Contract, for any reason, Business Associate shall return or destroy all PHI received 
from Covered Entity, or created or received by Business Associate on behalf of  
Covered Entity.  Business Associate shall also provide the information collected in  
accordance with clause h. (10) of this Section of the Contract to the Covered Entity  
within ten business days of the notice of termination. This provision shall apply to  
PHI that is in the possession of subcontractors or agents of Business Associate.  Business
Associate shall retain no copies of the PHI.   

(B) In the event that Business Associate determines that returning or destroying the PHI 
is infeasible, Business Associate shall provide to Covered Entity notification of the  
conditions that make return or destruction infeasible.  Upon documentation by  
Business Associate that return or destruction of PHI is infeasible, Business  
Associate shall extend the protections of this Section of the Contract to such PHI  
and limit further uses and disclosures of PHI to those purposes that make return or  
destruction infeasible, for as long as Business Associate maintains such PHI.   
Infeasibility of the return or destruction of PHI includes, but is not limited to,  
requirements under state or federal law that the Business Associate maintains or 
preserves the PHI or copies thereof. 

(m)  Miscellaneous Provisions. 

(1) Regulatory References. A reference in this Section of the Contract to a section in the 
Privacy Rule means the section as in effect or as amended. 

(2) Amendment. The Parties agree to take such action as in necessary to amend this Section 
of the Contract from time to time as is necessary for Covered Entity to comply with 



requirements of the Privacy Rule and the Health Insurance Portability and 
Accountability Act of 1996, Pub. L. No. 104-191.  

(3) Survival. The respective rights and obligations of Business Associate shall survive the 
termination of this Contract. 

(4) Effect on Contract. Except as specifically required to implement the purposes of this 
Section of the Contract, all other terms of the Contract shall remain in force and effect.  

(5) Construction. This Section of the Contract shall be construed as broadly as necessary to 
implement and comply with the Privacy Standard.  Any ambiguity in this Section of the  
Contract shall be resolved in favor of a meaning that complies, and is consistent with,  
the Privacy Standard.  

(6) Disclaimer. Covered Entity makes no warranty or representation that compliance with 
this Section of the Contract will be adequate or satisfactory for Business Associate’s 
own purposes.  Covered Entity shall not be liable to Business Associate for any claim,  
civil or criminal penalty, loss or damage related to or arising from the unauthorized use  
or disclosure of PHI by Business Associate or any of its officers, directors, employees,  
contractors or agents, or any third party to whom Business Associate has disclosed PHI  
contrary to the provisions of this Contract or applicable law.  Business Associate is  
solely responsible for all decisions made, and actions taken, by Business Associate  
regarding the safeguarding, use and disclosure of PHI within its possession, custody or  
control.  

(7) Indemnification. The Business Associate shall indemnify and hold the Covered Entity 
harmless from and against any and all claims, liabilities, judgments, fines, assessments, 
penalties, awards  and any statutory damages that may be imposed or assessed pursuant to 
HIPAA, as amended or the  HITECH Act, including, without limitation, attorney’s fees, 
expert witness fees, costs of investigation, litigation or dispute resolution, and costs awarded 
thereunder, relating to or arising out of any violation by the Business Associate and its agents, 
including subcontractors, of any obligation of Business Associate and its agents, including 
subcontractors, under this section of the contract, under HIPAA, the HITECH Act, the Privacy 
Rule and the Security Rule. 
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Notice to Executive Branch State Contractors and Prospective State      
Contractors of Campaign Contribution and Solicitation Limitations 

This notice is provided under the authority of Connecticut General Statutes §9-612(g)(2), as 
amended by P.A. 10-1, and is for the purpose of informing state contractors and prospective 
state contractors of the following law (italicized words are defined on the reverse side of this 
page).  

CAMPAIGN CONTRIBUTION AND SOLICITATION LIMITATIONS

No state contractor, prospective state contractor, principal of a state contractor or principal 
of a prospective state contractor, with regard to a state contract or state contract solicitation 
with or from a state agency in the executive branch or a quasi-public agency or a holder, or 
principal of a holder of a valid prequalification certificate, shall make a contribution to (i) an 
exploratory committee or candidate committee established by a candidate for nomination or 
election to the office of Governor, Lieutenant Governor, Attorney General, State Comptroller, 
Secretary of the State or State Treasurer, (ii) a political committee authorized to make 
contributions or expenditures to or for the benefit of such candidates, or (iii) a party committee 
(which includes town committees). 

In addition, no holder or principal of a holder of a valid prequalification certificate, shall make 
a contribution to (i) an exploratory committee or candidate committee established by a 
candidate for nomination or election to the office of State senator or State representative, (ii) 
a political committee authorized to make contributions or expenditures to or for the benefit of 
such candidates, or (iii)  
a party committee. 

On and after January 1, 2011, no state contractor, prospective state contractor, principal of a 
state contractor or principal of a prospective state contractor, with regard to a state contract or 
state contract solicitation with or from a state agency in the executive branch or a quasi-public 
agency or a holder, or principal of a holder of a valid prequalification certificate, shall 
knowingly solicit contributions from the state contractor's or prospective state contractor's 
employees or from a subcontractor or principals of the subcontractor on behalf of (i) an 
exploratory committee or candidate committee established by a candidate for nomination or 
election to the office of Governor,  
Lieutenant Governor, Attorney General, State Comptroller, Secretary of the State or State 
Treasurer, (ii) a political committee authorized to make contributions or expenditures to or 
for the benefit of such candidates, or (iii) a party committee.  

DUTY TO INFORM
State contractors and prospective state contractors are required to inform their principals of 
the above prohibitions, as applicable, and the possible penalties and other consequences of 
any violation thereof.  



PENALTIES FOR VIOLATIONS

Contributions or solicitations of contributions made in violation of the above prohibitions may 
result in the following civil and criminal penalties: 

Civil penalties—Up to $2,000 or twice the amount of the prohibited contribution, whichever 
is greater, against a principal or a contractor. Any state contractor or prospective state 
contractor which fails to make reasonable efforts to comply with the provisions requiring 
notice to its principals of these prohibitions and the possible consequences of their violations 
may also be subject to civil penalties of up to $2,000 or twice the amount of the prohibited 
contributions made by their principals.  

Criminal penalties—Any knowing and willful violation of the prohibition is a Class D 
felony, which may subject the violator to imprisonment of not more than 5 years, or not more 
than $5,000 in fines, or both.  

CONTRACT CONSEQUENCES

In the case of a state contractor, contributions made or solicited in violation of the above 
prohibitions may resulting the contract being voided.  

In the case of a prospective state contractor, contributions made or solicited in violation of the 
above prohibitions shall result in the contract described in the state contract solicitation not 
being awarded to the prospective state contractor, unless the State Elections Enforcement 
Commission determines that mitigating circumstances exist concerning such violation. 

The State shall not award any other state contract to anyone found in violation of the above 
prohibitions for a period of one year after the election for which such contribution is made or 
solicited, unless the State Elections Enforcement Commission determines that mitigating 
circumstances exist concerning such violation.  

Additional information may be found on the website of the State Elections Enforcement 
Commission, www.ct.gov/seec. Click on the link to “Lobbyist/Contractor Limitations.”  



DEFINITIONS
“State contractor” means a person, business entity or nonprofit organization that enters into a 
state contract. Such person, business entity or nonprofit organization shall be deemed to be a 
state contractor until December thirty-first of the year in which such contract terminates. 
“State contractor” does not include a municipality or any other political subdivision of the 
state, including any entities or associations duly created by the municipality or political 
subdivision exclusively amongst themselves to further any purpose authorized by statute or 
charter, or an employee in the executive or legislative branch of state government or a quasi-
public agency, whether in the classified or unclassified service and full or part-time, and only 
in such person's capacity as a state or quasi-public agency employee. 

“Prospective state contractor” means a person, business entity or nonprofit organization that 
(i) submits a response to a state contract solicitation by the state, a state agency or a quasi-
public agency, or a proposal in response to a request for proposals by the state, a state agency 
or a quasi-public agency, until the contract has been entered into, or (ii) holds a valid 
prequalification certificate issued by the Commissioner of Administrative Services under 
section 4a-100. “Prospective state contractor” does not include a municipality or any other 
political subdivision of the state, including any entities or associations duly created by the 
municipality or political subdivision exclusively amongst themselves to further any purpose 
authorized by statute or charter, or an employee in the executive or legislative branch of state 
government or a quasi-public agency, whether in the classified or unclassified service and full 
or part-time, and only in such person's capacity as a state or quasi-public agency employee.  

“Principal of a state contractor or prospective state contractor” means (i) any individual who 
is a member of the board of directors of, or has an ownership interest of five per cent or more 
in, a state contractor or prospective state contractor, which is a business entity, except for an 
individual who is a member of the board of directors of a nonprofit organization, (ii) an 
individual who is employed by a state contractor or prospective state contractor, which is a 
business entity, as president, treasurer or executive vice president, (iii) an individual who is 
the chief executive officer of a state contractor or prospective state contractor, which is not a 
business entity, or if a state contractor or prospective state contractor has no such officer, then 
the officer who duly possesses comparable powers and duties, (iv) an officer or an employee 
of any state contractor or prospective state contractor who has managerial or discretionary 
responsibilities with respect to a state contract, (v) the spouse or a dependent child who is 
eighteen years of age or older of an individual described in this subparagraph, or (vi) a 
political committee established or controlled by an individual described in this subparagraph 
or the business entity or nonprofit organization that is the state contractor or prospective state 
contractor.  

“State contract” means an agreement or contract with the state or any state agency or any 
quasi-public agency, let through a procurement process or otherwise, having a value of fifty 
thousand dollars or more, or a combination or series of such agreements or contracts having 
a value of one hundred thousand dollars or more in a calendar year, for (i) the rendition of 
services, (ii) the furnishing of any goods, material, supplies, equipment or any items of any 
kind, (iii) the construction, alteration or repair of any public building or public work, (iv) the 
acquisition, sale or lease of any land or building, (v) a licensing arrangement, or (vi) a grant, 



loan or loan guarantee. “State contract” does not include any agreement or contract with the 
state, any state agency or any quasi-public agency that is exclusively federally funded, an 
education loan, a loan to an individual for other than commercial purposes or any agreement 
or contract between the state or any state agency and the United States Department of the 
Navy or the United States Department of Defense. 

“State contract solicitation” means a request by a state agency or quasi-public agency, in 
whatever form issued, including, but not limited to, an invitation to bid, request for proposals, 
request for information or request for quotes, inviting bids, quotes or other types of submittals, 
through a competitive procurement process or another process authorized by law waiving 
competitive procurement.  

“Managerial or discretionary responsibilities with respect to a state contract” means having 
direct, extensive and substantive responsibilities with respect to the negotiation of the state 
contract and not peripheral, clerical or ministerial responsibilities. 

“Dependent child” means a child residing in an individual’s household who may legally be 
claimed as a dependent on the federal income tax of such individual.  

“Solicit” means (A) requesting that a contribution be made, (B) participating in any fund-
raising activities for a candidate committee, exploratory committee, political committee or 
party committee, including, but not limited to, forwarding tickets to potential contributors, 
receiving contributions for transmission to any such committee or bundling contributions, (C) 
serving as chairperson, treasurer or deputy treasurer of any such committee, or (D) 
establishing a political committee for the sole purpose of soliciting or receiving contributions 
for any committee. Solicit does not include: (i) making a contribution that is otherwise 
permitted by Chapter 155 of the Connecticut General Statutes; (ii) informing any person of a 
position taken by a candidate for public office or a public official, (iii) notifying the person of 
any activities of, or contact information for, any candidate for public office; or (iv) serving as 
a member in any party committee or as an officer of such committee that is not otherwise 
prohibited in this section.  

“Subcontractor” means any person, business entity or nonprofit organization that contracts to 
perform part or all of the obligations of a state contractor's state contract. Such person, 
business entity or nonprofit organization shall be deemed to be a subcontractor until 
December thirty first of the year in which the subcontract terminates. “Subcontractor” does 
not include (i) a municipality or any other political subdivision of the state, including any 
entities or associations duly created by the municipality or political subdivision exclusively 
amongst themselves to further any purpose authorized by statute or charter, or (ii) an 
employee in the executive or legislative branch of state government or a quasi-public agency, 
whether in the classified or unclassified service and full or part-time, and only in such person's 
capacity as a state or quasi-public agency employee.  

“Principal of a subcontractor” means (i) any individual who is a member of the board of 
directors of, or has an ownership interest of five per cent or more in, a subcontractor, which 
is a business entity, except for an individual who is a member of the board of directors of a 



nonprofit organization, (ii) an individual who is employed by a subcontractor, which is a 
business entity, as president, treasurer or executive vice president, (iii) an individual who is 
the chief executive officer of a subcontractor, which is not a business entity, or if a 
subcontractor has no such officer, then the officer who duly possesses comparable powers and 
duties, (iv) an officer or an employee of any subcontractor who has managerial or 
discretionary responsibilities with respect to a subcontract with a state contractor, (v) the 
spouse or a dependent child who is eighteen years of age or older of an individual described 
in this subparagraph, or (vi) a political committee established or controlled by an individual 
described in this subparagraph or the business entity or nonprofit organization that is the 
subcontractor.  

COMMISSION ON HUMAN RIGHTS AND OPPORTUNITIES
CONTRACT COMPLIANCE REGULATIONS

NOTIFICATION TO BIDDERS
(Revised 09/3/15)



The contract to be awarded is subject to contract compliance requirements mandated by Sections 
4a-60 and 4a- 60a of the Connecticut General Statutes; and, when the awarding agency is the State, 
Sections 46a-71(d) and 46a-81i(d) of the Connecticut General Statutes.  There are Contract 
Compliance Regulations codified at Section 46a-68j-21 through 43 of the Regulations of 
Connecticut State Agencies, which establish a procedure for awarding all contracts covered by 
Sections 4a-60 and 46a-71(d) of the Connecticut General Statutes. 

According to Section 46a-68j-30(9) of the Contract Compliance Regulations, every agency 
awarding a contract subject to the contract compliance requirements has an obligation to 
“aggressively solicit the participation of legitimate minority business enterprises as bidders, 
contractors, subcontractors and suppliers of materials.” “Minority business enterprise” is defined 
in Section 4a-60 of the Connecticut General Statutes as a business wherein fifty-one percent or 
more of the capital stock, or assets belong to a person or persons:  “(1) Who are active in daily 
affairs of the enterprise; (2) who have the power to direct the management and policies of the 
enterprise; and (3) who are members of a minority, as such term is defined in subsection (a) of 
Section 32-9n.” “Minority” groups are defined in Section 32-9n of the Connecticut General 
Statutes as “(1) Black Americans . . . (2) Hispanic Americans . . . (3) persons who have origins in 
the Iberian Peninsula . . . (4)Women . . . (5) Asian Pacific Americans and Pacific Islanders; (6) 
American Indians . . .”  An individual with a disability is also a minority business enterprise as 
provided by Section 4a-60g of the Connecticut General Statutes.  The above definitions apply to 
the contract compliance requirements by virtue of Section 46a-68j-21(11) of the Contract 
Compliance Regulations.  

The awarding agency will consider the following factors when reviewing the bidder’s 
qualifications under the contract compliance requirements:  

(a)  the bidder’s success in implementing an affirmative action plan; 
(b) the bidder’s success in developing an apprenticeship program complying with Sections 
46a-68-1 to 46a-68-17 of the Administrative Regulations of Connecticut State Agencies, 
inclusive; 
(c)  the bidder’s promise to develop and implement a successful affirmative action plan;  
(d) the bidder’s submission of employment statistics contained in the “Employment 
Information Form”, indicating that the composition of its workforce is at or near parity 
when compared to the racial and sexual composition of the workforce in the relevant labor 
market area; and 
(e)  the bidder’s promise to set aside a portion of the contract for legitimate minority 
business enterprises. See Section 46a-68j-30(10)(E) of the Contract Compliance 
Regulations.  



INSTRUCTIONS AND OTHER INFORMATION

The following BIDDER CONTRACT COMPLIANCE MONITORING REPORT must be completed in 
full, signed, and submitted with the bid for this contract. The contract awarding agency and the Commission 
on Human Rights and Opportunities will use the information contained thereon to determine the bidders 
compliance to Sections 4a-60 and 4a-60a CONN. GEN. STAT., and Sections 46a-68j-23 of the Regulations 
of Connecticut State Agencies regarding equal employment opportunity, and the bidder’s good faith efforts 
to include minority business enterprises as subcontractors and suppliers for the work of the contract.  

1) Definition of Small Contractor
Section 4a-60g CONN. GEN. STAT. defines a small contractor as a company that has been doing business 
under the same management and control and has maintained its principal place of business in Connecticut 
for a one year period immediately prior to its application for certification under this section, had gross 
revenues not exceeding fifteen million dollars in the most recently completed fiscal year, and at least fifty-
one percent of the ownership of which is held by a person or persons who are active in the daily affairs of 
the company, and have the power to direct the management and policies of the company, except that a 
nonprofit corporation shall be construed to be a small contractor if such nonprofit corporation meets the 
requirements of subparagraphs (A) and (B) of subdivision 4a-60g CONN. GEN. STAT.











NOTICE TO CONTRACTOR - PROCUREMENT OF MATERIALS 

Upon award, the Contractor shall proceed with shop drawings, working drawings, 
procurement of materials, and all other submittals required to complete the work in accordance with 
the contract documents.

NOTICE TO CONTRACTOR -

 shall 



NOTICE TO CONTRACTOR - SECTION 4.06 AND M.04 MIX 
DESIGNATION EQUIVALENCY AND PG BINDER EQUIVALENCY 

Sections 4.06 and M.04 have been replaced in their entirety with the Special Provisions included 
as part of this contract.  These Special Provisions reflect changes in mix designations for various 
types of hot-mix asphalt (HMA) and include the removal of mixes designed and governed by the 
Marshall Mix Design method. The following table is to be used to associate mix designations noted 
on the plans with those in the contract specifications and related documents.  Mix designations on 
each row are equivalent and refer to a single mix, which shall be subject to the requirements of the 
Section 4.06 and M.04 Special Provisions for the Official Mix Designation in the leftmost column 
of the corresponding row in the table. 

Mix Designation Equivalency Table 

Official Mix Designation Equivalent Mix 
Designation (a)

Equivalent Mix 
Designation (b)

(c) Superpave 1.5 inch Superpave 37.5 mm
HMA S1 Superpave 1.0 inch Superpave 25.0 mm
HMA S0.5 Superpave 0.5 inch Superpave 12.5 mm
HMA S0.375 Superpave 0.375 inch Superpave 9.5 mm
HMA S0.25 Superpave 0.25 inch Superpave 6.25 mm
(c) Superpave #4 Superpave #4
HMA S0.5 (d) Bituminous Concrete

Class 1 (e)
Bituminous Concrete
Class 1 (e)

HMA S0.375 (d) Bituminous Concrete
Class 2 where it is
specified in lifts 1.25 or
thicker (e)

Bituminous Concrete
Class 2 where it is
specified in lifts 1.25 or
thicker (e)

HMA S0.25 (d) Bituminous Concrete
Class 2 where it is
specified in lifts 1.0 inches
to less than 1.25 inches (e);
Bituminous Concrete
Class 12 (e)

Bituminous Concrete
Class 2 where it is
specified in lifts 1.0
inches to less than 1.25
inches (e); 
Bituminous Concrete
Class 12 (e)

HMA S1 (d) Bituminous Concrete
Class 4 (e)

Bituminous Concrete
Class 4 (e)

Curb Mix Bituminous Concrete
Class 3

Bituminous Concrete
Class 3

Notes
(a) This mix designation is generally included with projects where the English measurement 
system is used.  The mix designation may contain both the English measurement system 
designation and the SI (metric) measurement system designation, one of which would be in 
parenthesis.



(b) This mix designation is generally included with projects where the SI (metric) measurement 
system is used.  The mix designation may contain both the English measurement system 
designation and the SI measurement system designation, one of which would be in parenthesis. 

(c)  This mix is no longer in use except by contract-specific Special Provision; if this mix is called 
for in the Plans but no such Special Provision is included for this contract a suitable substitute must 
be approved by the Engineer.

(d) Unless approved by the Engineer, the Superpave Design Level for the Official Mix 
Designation bituminous concrete replacing a Marshall mix called for in the plans or other contract 
documents shall be Design Level 2 for mixes used on mainline or shoulders of state-maintained 
roadways and Design Level 1 elsewhere, including but not limited to driveways or sidewalks. 

(e) All mixes designed under the Marshall mix-design method are no longer covered by the 4.06 
Special Provision.  Wherever they appear in Contract plans and documents they shall be substituted 
by the “Official Mix Designation” in the same row of the Mix Designation Equivalency Table.  
Unless approved by the Engineer, the Superpave Design Level shall be Level 1. 



PG Binder Designation Equivalency Table

Official Binder 
Designation

Equivalent Binder 
Designation

Use

PG 64S-22 PG 64-22 Hot-Mix Asphalt 
(HMA S* pay items 
and pay items using 

HMA S* 
materials)(a),(b)

PG 64E-22 PG 76-22 Polymer-Modified 
Asphalt (PMA S* pay 
items and pay items 

using HMA S* 
materials)(a),(b)

Notes
(a) Use the Mix Designation Equivalency Table above to identify the Official Mix Designation 

for materials using the Marshall mix design method, i.e. “Bituminous Concrete Class *.” 
(b) Refer to the NTC – Superpave Design Level for the Superpave Design Level to use for each 

mix on a project.  The PG Binder Designation Equivalency Table can be used to obtain the 
Official Binder Designation for each mix identified in the NTC – Superpave Design Level.



NOTICE TO CONTRACTOR - SUPERPAVE DESIGN LEVEL INFORMATION

Hot-Mix Asphalt (HMA) and Polymer-Modified Asphalt (PMA) constructed according to the 
Superpave mix-design system are required to attain a Superpave Design Level and are required to 
use a Performance Graded (PG) binder.  The Superpave Design Levels required for this project are 
listed in Table 1.  The required PG binder is indicated for each mix with an “X” in the appropriate 
box in Table 1. 

TABLE 1 – Superpave Design Level and Performance Graded (PG) Binder
Mix 

Designation 
PG Binder

Hartford 
Ave _______

_______
_______
_______

_______
_______
_______
_______

_______
_______
_______
_______

_______
_______
_______
_______

PG 
64S-22

PG 
64E-22

Design 
Level

Design 
Level

Design 
Level

Design 
Level

Design 
Level

HMA S0.25 - - - - - - -
HMA S0.375 X - 2 - - - -
HMA S0.5 X - 2 - - - -
HMA S1 - - - - - - -
PMA S0.25 - - - - - - -
PMA S0.375 - - - - - - -
PMA S0.5 - - - - - - -
PMA S1 - - - - - - -

Note:  Please note that PMA mix designations typically use PG 64E-22 and HMA mix 
designations use PG 64S-22 



NOTICE TO CONTRACTOR – CONTRACTOR TRAINING 
REQUIREMENTS FOR 10-HOUR OSHA CONSTRUCTION SAFETY AND 
HEALTH COURSE

In accordance with Connecticut General Statue 31-53b and Public Act 08-83,the Contractor is required 
to furnish proof that any person performing the work of a mechanic, laborer, or worker pursuant to the 
classifications of labor under section 31-53, has completed a course of at least 10 hours in duration in 
construction safety and health approved by the Federal Occupational Safety and Health Administration 
or, has completed a new miner training program approved by the Federal Mine Safety and Health 
Administration in accordance with 30 CFR 48 or, in the case of telecommunications employees, has 
completed at least ten hours in accordance with 29 CFR 1910.368. 

Proof of compliance with the provisions of the statute shall consist of a student course completion card 
issued by the Federal Occupational Safety and Health Administration, or other such proof as deemed 
appropriate by the Commissioner of the Connecticut Department of Labor, dated no earlier than five 
years prior to commencement of the project.  Each employer shall affix a copy of the construction 
safety course completion card for each applicable employee to the first certified payroll submitted to 
the Town on which the employee’s name first appears. 
Any employee required to complete construction safety and health as required that has not completed 
the course, shall have a maximum of fourteen (14) days to complete the course.  If the employee has 
not been brought into compliance that shall be removed from the project until such time as they have 
completed the required training. 

This section does not apply to employees of public service companies, as defined in section 16-1 of 
the 2008 supplement to the General Statues, or drivers of commercial motor vehicles driving the 
vehicle on the public works project and delivering or picking up cargo from the public works projects 
provided they perform no labor relating to the project other than the loading and unloading of their 
cargo. 

The internet website for the federal Occupational Safety and Health Training Institute is 
http://www.osha.gov/fso/ote/training/edcenters.

Additional information regarding this statute can be found at the Connecticut Department of Labor 
website, http://www.ctdol.state.ct.us/wgwkstnd/wgemenu.htm. 

Any costs associated with this notice shall be included in the general cost of the contract.  In addition, 
there shall be not time granted to the contractor for compliance with this notice.  The contractor’s 
compliance with this notice and any associated regulations shall not be grounds for claims as outlined 
in Section 1.11 – “Claims”.

NOTICE TO CONTRACTOR – PROTECTION AND COORDINATION OF 
EXISTING UTILITIES 



Existing utilities shall be maintained during construction except as specifically stated herein 
and/or noted on the plans and as coordinated with the utilities. The Contractor shall verify the 
location of underground, structure mounted and overhead utilities. Construction work within the 
vicinity of utilities shall be performed in accordance with current safety regulations. 

The Contractor shall notify "Call Before You Dig", telephone 1-800-922-4455 for the location of 
public utility, in accordance with Section 16-345 of the Regulations of the Department of Utility 
Control.  

Representatives of the various utility companies shall be provided access to the work, by the 
Contractor.  

Contractors are cautioned that it is their responsibility to verify locations, conditions, and field 
dimensions of all existing features, as actual conditions may differ from the information shown 
on the plans or contained elsewhere in the specifications.  

The Contractor shall notify the Engineer prior to the start of work and shall be responsible for all 
coordination with the Department. The Contractor shall allow the Engineer complete access to 
the work.  

The Contractor shall be liable for all damages or claims received or sustained by any persons, 
corporations or property in consequence of damage to the existing utilities, their appurtenances, 
or other facilities caused directly or indirectly by the operations of the Contractor.  

Any damage to any existing private and public utility, as a result of the Contractors operations, 
shall be repaired to the utilities and Engineer's satisfaction at no cost to the State or the Utilities, 
including all materials, labor, etc., required to complete the repairs.  

The Contractor's attention is directed to the requirements of Section 1.07.13 – "Contractor's 
Responsibilities for Adjacent Property Facilities and Services". 

Prior to opening an excavation, effort shall be made to determine whether underground 
installations, i.e., water, sanitary, gas, electric ducts, communication ducts, etc., will be 
encountered and, if so, where such underground installations are located. When the excavation 
approaches the estimated location of such an installation, the exact location shall be determined 
by careful probing or hand digging, and when it is uncovered, proper supports shall be provided 
for the existing installation. Utility companies shall be contacted and advised of proposed work 
prior to the start of actual excavation, as noted above.  

The contractor shall coordinate all utility relocations and grade adjustments with the respective 
utility company.

The contractor shall notify appropriate utility companies two weeks in advance of the required 
valve box adjustments as shown on the plans. The contractor will be responsible for coordinating 
the resetting of the valve boxes. No separate payment will be made for coordinating with the 



utility company for their work to relocate and reset their facilities and will be included in the 
general cost of the work.



SECTION  1.07 - LEGAL RELATIONS AND RESPONSIBILITIES 

Article  1.07.13 - Contractor's Responsibility for Adjacent Property, Facilities and Services is 
supplemented as follows:

The following company and representative shall be contacted by the Contractor to coordinate the 
protection of their utilities on this project 30 days prior to the start of any work on this project 
involving their utilities:

SECTION 1.08 - PROSECUTION AND PROGRESS 
Mr. Roger Naldi
Frontier Communications
1441 North Colony Road
Meriden, CT 06450-4101
(203) 238-5657
Roger.j.naldi@ftr.com

Mr. George Rebecchi 
Supervisor -  Field Engineering Design 
Eversource    
705 West Johnson Ave. 
Cheshire, CT 06410
(203) 271-4837
george.rebecchi@eversource.com

Mr. Thomas Derway
Capital/Utility Coordinator
801 Parker Street
Manchester, CT 06045
(860) 432-5040
thomas.derway@cox.com

Mr. Eric Clark
Manager Fiber Construction
1781 Highland Avenue
Cheshire, CT 06410
(203) 649-3904
eclark@lightower.com

Mr. Mike Weaver
Project Manager, OSP Relocations
1025 Eldorado Boulevard - 43C-317
Broomfield, CO 80021
(919) 710-8891
mike.weaver@level3.com

Mr. Bret Factora
Manager Gas Engineering/GIS
47 Eagle Street
Waterbury, CT 06708
(203) 450-3389
bret.factora@eversource.com



1.08.03- Prosecution of Work: is supplemented as follows: 

The Contractor shall not be permitted to interrupt traffic for any continuous period of time until 
both of the following conditions are satisfied: 

1. The Contractor has secured all of the required approvals from the Engineer, and,

2. The Contractor has, as much as practical, all of the required materials needed on the site or
readily available for that construction which requires the interruption of traffic.

1.08.04- Limitation of Operations: is supplemented by the following: 

In order to provide for traffic operations as outlined in the Special Provision "Maintenance and 
Protection of Traffic," the Contractor will not be allowed to perform any work that will 
interfere with the described traffic operations on all project roadways as follows

:

Monday through Saturday, between 5:00p.m. and 7:00a.m. and, Sunday at all times and, 

Special Events (the Contractor shall be responsible for obtaining a schedule of special events from 
the City of Meriden) and,

State Observed Legal Holidays, including: 

New Year's Day
Good Friday, Easter 
Memorial Day
Independence Day
Labor Day
Columbus Day 
Thanksgiving Day 
Christmas Day

Night Work Restrictions 

The Contractor will not be allowed to perform any work between 5:00p.m. and 7:00a.m. on 
all Days .

Halting Traffic

The Contractor will be allowed to halt traffic to perform necessary work, as approved by the 
Engineer, for a period of time not to exceed 15 minutes to perform necessary work, between the 
hours of 7:00 a.m. and 5:00p.m. 

Other Limitations



The field installation of a signing pattern shall constitute an interference with existing traffic 
control operations and shall not be allowed except during the allowable periods. 

No roadway shall be open to traffic unless the appropriate pavement markings, signage, traffic 
cones and/or drums have been installed. 

All protective systems and traffic control devices as called for by the contract or ordered by the 
Engineer must be on-hand and available in sufficient quantity for immediate installation prior to 
any stage change.

Construction barricades must be used to close sidewalks and crosswalks within or directly adjacent 
to the project area prior to the start of construction. 

The areas where existing pavement is removed for installation of the retaining wall, curbing, 
sidewalk, etc., must be barricaded by drums, cones or temporary precast concrete barrier curb as 
shown on the plans or in accordance with the CTDOT's Construction Traffic Control Plans. The 
protective systems must remain in place until the proposed improvements are complete and the
pavement has been replaced.

Article 1.08.09 - Failure to Complete Work on Time:

Delete the second paragraph, "If the last day ... the project is substantially completed" and 
replace it with "Liquidated damages as specified in the Contract shall be assessed against the
Contractor per calendar day from that day until the date on which the project is substantially 
completed.". 





CITY OF MERIDEN, CONNECTICUT

LOTCIP 079-002/B022-11 – Downtown 
Paving 

NON-COLLUSIVE BID STATEMENT/AFFIDAVIT

The undersigned bidder, having been duly sworn, does hereby depose and says:

1. The bid has been arrived at by the bidder independently and has been submitted without
collusion and without any agreement, understanding, or planned common course of action
with any other vendor of materials, supplies, equipment, or services described in the
Invitation to Bid.

2. The contents of the bid have not been communicated by the bidder or its employees or
agents to any person not an employee or agent of the bidder or its surety on any bond
furnished with the bid, and will not be communicated to any such person prior to the official
opening of the bid.

3. The undersigned bidder is duly authorized to bind the business entity identified below.

The undersigned bidder further certifies, under oath, that this statement is executed for the 
purposes of inducing the City of Meriden to consider the bid and make an award in accordance
therewith.

____________________________________
Signature of Bidder  

____________________________________
Print Legal Name of Bidder 

____________________________________
Relationship to Business Entity Below 

______________________________________________________________________________
Business Entity Name, Address, Telephone Number, and Email Address 

STATE OF CONNECTICUT  ) 
)  ss:  

COUNTY OF ) 

Duly sworn and subscribed to before me 
this __ day of _______, 2022. 

__________________________________
Notary Public 
My Commission Expires: 
Commissioner of the Superior Court 



 
 

BIDDER’S QUALIFICATION STATEMENT 
 
This Statement of Bidder’s Qualifications is to be submitted by the bidder at the time of the bid opening. All 
questions must be answered and the data given must be clear and comprehensive.  If necessary, questions must 
be answered on attached sheets.  The bidder may submit any additional information they desire. It is understood 
that when the City has executed an Agreement, to which these General Conditions are a part, it is, in part, done 
upon the reliance of the answers provided herein by the bidder or the agent of the bidder. 
 
Firm Name ________________________________________________________________________________ 
 
Address __________________________________________________________________________________ 
__________________________________________________________________________________________ 
__________________________________________________________________________________________ 
Telephone _________________________________ Fax____________________________________________ 
 
Officers: _____________________________________________ President 
 ______________________________________________ Vice President 
 ______________________________________________ Secretary 
 ______________________________________________ Treasurer 
 
Bank References: ___________________________________________________________________________ 
 ____________________________________________________________________________________ 
 ____________________________________________________________________________________ 
 ____________________________________________________________________________________ 
 
Bond surety Company: ______________________________________________________________________ 
  ______________________________________________________________________________ 
 
If a partnership, give names of partners.  If a sole proprietorship, give name and title of a least one responsible 
employee. 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________ 
Experience:  The Bidder shall be qualified by experience to perform work of this nature and shall list five (5) 
examples of similar projects completed within the past five (5) years, with the names of responsible parties as 
references. 
 
       TELEPHONE NUMBER 
PROJECT   OWNER  CONTACT NAME    COST 
 
______________________ _________________ _________________________ __________________ 
______________________ _________________ _________________________ __________________ 
______________________ _________________ _________________________ __________________ 
______________________ _________________ _________________________ __________________ 
______________________ _________________ _________________________ __________________ 
______________________ _________________ _________________________ __________________ 
______________________ _________________ _________________________ __________________ 
______________________ _________________ _________________________ __________________ 



1. Minority owned business? ______________ yes ________________ no 
 
2. Years organized. ________________ 
 
3. Is your company a corporation ______________yes ________________ no 

If yes where incorporated? __________________ 
 
4. How many years have you been engaged in business under your present firm name? ________________ 
 
5. Former Firm Name (if any)______________________________________________________________ 
 
6. List total number of Personnel _________________________  

 
7. Is any principal of your firm an employee or public official of the City of Meriden, or an immediate
 family member of an employee or public official of the City of Meriden? (Definition of immediate 
 family includes: an individual’s spouse, fiancé or fiancée; the parent, brother or sister of such individual 
 or spouse; and the child of such individual or the spouse of such child.)   
 ______________ yes ________________ no 
 
8. List Vehicles and Equipment that you will use to perform this work: (show age of vehicles and 

equipment, sizes, capacities, etc. 
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________ 

 
9. List the work to be performed by Subcontractors and summarize the dollar value of each subcontract. 

____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________ 

 
10. List the name and address of the more important contracts recently completed by you, starting the 

approximate gross cost for each, and the month and year completed: 
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________ 

 
11. General character of work performed by you________________________________________________ 

____________________________________________________________________________________
____________________________________________________________________________________ 

 
12. Have you ever failed to complete any contract awarded to you? If so, where and why? 

____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________ 



 
13. Have you ever defaulted on a contract? If so where and why? 

____________________________________________________________________________________
___________________________________________________________________________________ 
_ 

14. Have you ever filed bankruptcy: __________Please explain:___________________________________ 
___________________________________________________________________________________ 

 ___________________________________________________________________________________ 
 ___________________________________________________________________________________ 
15. Will you, upon request, furnish any information that may be required by the City of Meriden?________ 
 
16. The undersigned hereby authorizes and request any person, firm or cooperation to furnish any 

information requested by the City of Meriden, in verification of the recitals comprising this Statement of 
Bidder’s Qualifications. 
 

Dated this ______________day of ____________________, 20__________ 
  day   month     year 
         ___________________________________ 
         Name of Bidder 
 
         ____________________________________ 
         Title 
State of _____________________________ 
County of  __________________________ 
 
___________________________________________ being duly sworn deposes and says that they are  
Name 
____________________________________ of ____________________________________________ 
title       name of organization 
and that the answers to the forgoing question and all statement therein contained are true and correct 
 
 Subscribed and sworn to before me 
this __________________ day of __________________ 20_________ 
 day    month    year 
         ___________________________ 
         Notary Public signature 
 
My commission expires ____________________________ 
 
 



FORM OF SURETY GUARANTY

(Shall accompany proposal)

KNOW ALL MEN BY THESE PRESENTS, that for and in consideration of the sum of $1.00, lawful 
money of the United States, the receipt whereof is hereby acknowledged, paid the undersaid corporation, 
and for other valuable consideration the 

(Name of Surety Company) .

a corporation organized and existing under the laws of the State of _____________________ 

and licensed to do business in the State of ___________________ certifies and agrees 

that if Contract _____________________________________________

is awarded to - __________________________________________ 
(Name of Bidder) 

Corporation will execute the bond or bonds as required by the Contract Documents and will become 
surety in the full amount of the Contract price for the faithful performance of the Contract and for 
payment of all persons supplying labor or furnishing or furnishing materials in connection thencewith. 

________________________________
(Surety) 

The language of this form shall generally be given on the official form normally provided by the Surety 
Company complete with the usual proof of Authority of Officers of the Surety Company to execute said 
official form.  

Should a bid be offered with a check as surety without said official form, such bid shall be rejected.



BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned ____________________________________________, 
(Name of Principal) 

As Principal, and __________________________________________________________, as Surety are firmly bound 
(Name of Surety) 

Unto the  CITY OF MERIDEN, CONNECTICUT hereinafter called the “OWNER”, in the penal sum of  

_____________________________________________________DOLLARS, ($_____________) lawful money of the 
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents:  

THE CONDITION OF THIS OBLIGATION IS SUCH THAT, WHEREAS, the said Principal has submitted the Accompanying bid 
dated _________________, 20 _____ 

For _____________________________________________________________________________________________ 

________________________________________________________________________________________________ 

NOW, THEREFORE, if the Principal shall not withdraw said Bid within the Period specified therein after the opening of 
the same, or if no period be specified, within thirty (30) days after the said opening and shall within the period 
specified therefore, or if no period be specified, within ten (10) days after the prescribed forms are presented to him 
for signature, enter into a written Contract with the Owner in accordance with the Bid, as accepted, and give bond 
with good and sufficient surety or sureties, as may be required for the faithful performance and proper fulfillment of 
such Contract; or in the event of the withdrawal of said Bid within the period specified, or the failure to enter into such 
Contract and give such bond within the time specified, if the Principal shall pay the Owner the difference between the 
amount specified in said Bid and the Amount for which the Owner may procure the required work or supplies or both, 
if the latter be in excess of the former, then the above obligation shall be voice and of no effect, otherwise to remain in 
full force and effect. 

IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, this _________ day of 
__________, 20    . 

_____________________________________________ 
  (Principal) 

_____________________________________________ 
  (Address)                  (Affix seal) 

_________________________________ By: ___________________________________________ 
Witness Signature 

_____________________________________________ 
    (Surety) 

______________________________________________ 
  (Address)           (Affix seal) 

_____________________________________ By: ____________________________________________ 
Witness Signature 



BID FORM 
B022 11 

Date of Opening: anuary 20, 2021 
At 11:00 AM

To:  Adam B Tulin, MPA
Purchasing Officer

        142 East Main Street, Room 210 
        Meriden, CT  06450 

The undersigned___________________________________, doing business in the City/Town of 

______________________, in the State of _______, herewith, after reading thoroughly the Specifications and
other Bid documents (including if any addendum or addenda) submit the following proposal: 

Lump sum price: 

___________________________________________ ____________________________
       Written Amount Dollars & Cents

---------------------------------------------------------------------------------------------------------------------------------------
Receipt of Addenda is acknowledged: 

No: Dated: ____________________________        

No: Dated: ____________________________ 

NAME OF BIDDER ________________________________________________________________________ 

ADDRESS ________________________________________________________________________________ 

BY: ______________________________________________________________________________________ 
Print or type name                                                            Title

SIGNATURE ______________________________________________________   DATE ________________ 

TELEPHONE __________________    E-Mail __________________________ 

---------------------------------------------------------------------------------------------------------------------------------------

PLEASE NOTE: All spaces must be filled in with figures or words or your bid may be automatically rejected.



BID PROPOSAL

DOWNTOWN PAVEMENT REHABILITATION

MERIDEN, CONNECTICUT

L079-0002

Brief Description:  Unit or Lump Sum Est Ext. Total

Bid (in both words and figures) Quantity in FiguresITEM No

1 0202001

$

CENTS

($ ) 40 $

2 0202513

$

CENTS

($ ) 25 $

3 0202529

$

CENTS

($ ) 1223 $

4 0209001

$

CENTS

($ ) 70 $

5 0212000 A

$

CENTS

($ ) 16 $

6 0304002 A

$

CENTS

($ ) 12 $

7 09222

$

CENTS

($ ) 935 $

8 0406171

$

DOLLARS AND CENTS

($ ) 7,335 $

9 0406173

$

DOLLARS AND CENTS

($ ) 375 $

10 0406194 A

$

DOLLARS AND CENTS

($ ) 7,985 $

11 0406236

$

DOLLARS AND CENTS

($ ) 5,065 $

MATERIAL FOR TACK COAT

THE PRICE PER GALLON OF

DOLLARS AND

THE PRICE PER TON OF

DOLLARS AND

HMA S0.50

THE PRICE PER TON OF

JOINT & CRACK SEALING OF BITUMINOUS CONCRETE PAVEMENT

THE PRICE PER SQUARE YARD OF

CUT BITUMINOUS CONCRETE PAVEMENT

THE PRICE PER LINEAR FOOT OF

THE PRICE PER CUBIC YARD OF

REMOVAL OF CONCRETE SIDEWALKS

THE PRICE PER SQUARE YARD OF

DOLLARS AND

EARTH EXCAVATION

THE PRICE PER CUBIC YARD OF

DOLLARS AND

DOLLARS AND

BITUMINOUS CONCRETE PATCHING - FULL DEPTH

HMA S0..25

THE PRICE PER CUBIC YARD OF

THE PRICE PER SQUARE YARD OF

DOLLARS AND

PROCESSED AGGREGATE BASE

THE PRICE PER SQUARE YARD OF

FORMATION OF SUBGRADE

SUBBASE

DOLLARS AND

BIID FORM - 1



BID PROPOSAL

DOWNTOWN PAVEMENT REHABILITATION

MERIDEN, CONNECTICUT

L079-0002

Brief Description:  Unit or Lump Sum Est Ext. Total

Bid (in both words and figures) Quantity in FiguresITEM No

12 0406600

$

DOLLARS AND CENTS

($ ) 5,750 $

13 04062 A

$

DOLLARS AND CENTS

($ ) 45,320 $

14 0406999 A

$ TWENTY SEVEN THOUSAND

DOLLARS AND ZERO CENTS

($ 27,000.00 ) 1 $ 27,000.00

15 0811001

$

CENTS

($ ) 60 $

16 0813041 A

$

DOLLARS AND CENTS

($ ) 147 $

17 0813051 A

$

CENTS

($ ) 17 $

18 0814002 A

$

CENTS

($ ) 92 $

19 0814002 A

$

DOLLARS AND CENTS

($ ) 149 $

20 0921001 A

$

CENTS

($ ) 1480 $

21 0921005 A

$

CENTS

($ ) 3275 $

22 0921007 A

$

CENTS

($ ) 790 $

ASPHALT ADJUSTMENT COST

ALLOWANCE OF

MATERIAL TRANSFER VEHICLE

THE PRICE PER TON OF

MILLING OF HOT MIX ASPHALT (HMA)

THE PRICE PER SQUARE YARD OF

RESET GRANITE CURVED STONE CURBING

 THE PRICE PER SQUARE FOOT OF

THE PRICE PER LINEAR FOOT OF

CONCRETE SIDEWALK

CONCRETE CURBING

THE PRICE PER LINEAR FOOT OF

DOLLARS AND

6" X 18" GRANITE CURVED STONE CURBING

THE PRICE PER SQUARE FOOT OF

DOLLARS AND

DOLLARS AND

CONCRETE SIDEWALK RAMP

 THE PRICE PER SQUARE FOOT OF

DOLLARS AND

6" X 18" GRANITE STONE CURBING

RESET GRANITE STONE CURBING

THE PRICE PER LINEAR FOOT OF

DOLLARS AND

THE PRICE PER LINEAR FOOT OF

THE PRICE PER LINEAR FOOT OF

DOLLARS AND

SPECIAL CONCRETE SIDEWALK - MONOLITHIC CURB

BIID FORM - 2



BID PROPOSAL

DOWNTOWN PAVEMENT REHABILITATION

MERIDEN, CONNECTICUT

L079-0002

Brief Description:  Unit or Lump Sum Est Ext. Total

Bid (in both words and figures) Quantity in FiguresITEM No

23 9210340 A

$

CENTS

($ ) 44 $

24 0944000

$

CENTS

($ ) 300 $

25 0950005

$

DOLLARS AND CENTS

($ ) 300 $

26 0970000 A

$ FORTY SIX THOUSAND

ZERO CENTS

($ 46,000.00 ) 1 $ 46,000.00

27 0970007

$

ZERO CENTS

($ ) 504 $

28 0001540 A

$

CENTS

($ ) 1 $

29 0975004

$

CENTS

($ ) 1 $

30 0976002

$

CENTS

($ ) 356 $

31 0978002

$

CENTS

($ ) 148 $

32 0979003

$

CENTS

($ ) 66 $

33 0980001

$

CENTS

($ ) 1 $

BARRICADE WARNING LIGHTS - HIGH INTENSITY

THE PRICE PER DAY OF

DOLLARS AND

BARRICADE TYPE III

THE PRICE PER EACH OF

THE LUMP SUM PRICE OF 

DOLLARS AND

MAINTENANCE AND PROTECTION OF TRAFFIC

MOBILIZATION AND PROJECT CLOSEOUT

THE LUMP SUM PRICE OF 

DOLLARS AND

DOLLARS AND

TRAFFIC DRUM

CONSTRUCTION STAKING 

THE PRICE PER EACH OF 

DOLLARS AND

THE LUMP SUM PRICE OF 

DOLLARS AND

FURNISHING AND PLACING TOPSOIL

THE PRICE PER HOUR OF

DOLLARS AND

DOLLARS AND

DETECTABLE WARNING STRIP

TURF ESTABLISHMENT

THE PRICE PER SQUARE YARD OF

DOLLARS AND

TRAFFICPERSON (UNIFORMED FLAGGER)

THE PRICE PER SQAURE YARD OF

DOLLARS AND

TRAFFICPERSON (MUNICIPAL POLICE OFFICER)

ALLOWANCE OF

 THE PRICE PER EACH OF

BIID FORM - 3



BID PROPOSAL

DOWNTOWN PAVEMENT REHABILITATION

MERIDEN, CONNECTICUT

L079-0002

Brief Description:  Unit or Lump Sum Est Ext. Total

Bid (in both words and figures) Quantity in FiguresITEM No

34 0981100

$

CENTS

($ ) 170 $

35 1206023

$

CENTS

($ ) 1 $

36 1210101

$

CENTS

($ ) 10,810 $

37 1210102

$

CENTS

($ ) 15,195 $

38 1210103

$

CENTS

($ ) 355 $

39 1210104

$

CENTS

($ ) 235 $

40 1210105

$

CENTS

($ ) 5,825 $

41 1210106

$

CENTS

($ ) 1,190 $

42 1212001 A

$

CENTS

($ ) 466 $

43 1212002 A

$

CENTS

($ ) 480 $

44 1212010 A

$

CENTS

($ ) 512 $

4" WHITE EPOXY RESIN PAVEMENT MARKINGS

THE PRICE PER LINEAR FOOT OF

DOLLARS AND

TEMPORARY PLASTIC PAVEMENT MARKING TAPE - 4" YELLOW

THE PRICE PER LINEAR FOOT OF

DOLLARS AND

12" WHITE EPOXY RESIN PAVEMENT MARKINGS

THE PRICE PER LINEAR FOOT OF

THE PRICE PER LINEAR FOOT OF

DOLLARS AND

DOLLARS AND

TEMPORARY PLASTIC PAVEMENT MARKING TAPE - 4" WHITE

THE PRICE PER LINEAR FOOT OF

DOLLARS AND

4" YELLOW EPOXY RESIN PAVEMENT MARKINGS

THE PRICE PER LINEAR FOOT OF

DOLLARS AND

6" WHITE EPOXY RESIN PAVEMENT MARKINGS

42" TRAFFIC CONE

THE PRICE PER EACH OF

DOLLARS AND

DOLLARS AND

THE PRICE PER SQUARE FOOT OF

DOLLARS AND

REMOVE AND RELOCATE EXISTING SIGNS

THE PRICE PER LINEAR FOOT OF

THE LUMP SUM PRICE OF

DOLLARS AND

EPOXY RESIN PAVEMENT MARKINGS, SYMBOLS AND LEGENDS

THE PRICE PER SQUARE FOOT OF

TEMPORARY PLASTIC PAVEMENT MARKING TAPE - 12" WHITE

DOLLARS AND

8" WHITE EPOXY RESIN PAVEMENT MARKINGS

BIID FORM - 4



BID PROPOSAL

DOWNTOWN PAVEMENT REHABILITATION

MERIDEN, CONNECTICUT

L079-0002

Brief Description:  Unit or Lump Sum Est Ext. Total

Bid (in both words and figures) Quantity in FiguresITEM No

45 1220013

$

NO CENTS

($ ) 750 $

46 1302061 A

$

NO CENTS

($ ) 62 $

TOTAL BID:

DOLLARS

AND CENTS

$( )

CONSTRUCTION SIGNS

THE PRICE PER SQUARE FOOT OF

DOLLARS AND

ADJUST GATE BOX (WATER)

THE PRICE PER EACH OF

DOLLARS AND

BIID FORM - 5



 THIS IS A PUBLIC WORKS PROJECT
 Covered by the 

 PREVAILING WAGE LAW 
  CT General Statutes Section 31-53 

If you have QUESTIONS regarding your wages 
CALL (860) 263-6790

Section 31-55 of the CT State Statutes requires every contractor or subcontractor performing work for the 
state to post in a prominent place the prevailing wages as determined by the Labor Commissioner.



 Sec. 31-53b. Construction safety and health course. New miner training program. 
Proof of completion required for mechanics, laborers and workers on public works 
projects. Enforcement. Regulations. Exceptions. (a) Each contract for a public works 
project entered into on or after July 1, 2009, by the state or any of its agents, or by any 
political subdivision of the state or any of its agents, described in subsection (g) of section 
31-53, shall contain a provision requiring that each contractor furnish proof with the
weekly certified payroll form for the first week each employee begins work on such project
that any person performing the work of a mechanic, laborer or worker pursuant to the
classifications of labor under section 31-53 on such public works project, pursuant to such
contract, has completed a course of at least ten hours in duration in construction safety and
health approved by the federal Occupational Safety and Health Administration or, has
completed a new miner training program approved by the Federal Mine Safety and Health
Administration in accordance with 30 CFR 48 or, in the case of telecommunications
employees, has completed at least ten hours of training in accordance with 29 CFR
1910.268.

(b) Any person required to complete a course or program under subsection (a) of this
section who has not completed the course or program shall be subject to removal from the
worksite if the person does not provide documentation of having completed such course or
program by the fifteenth day after the date the person is found to be in noncompliance. The
Labor Commissioner or said commissioner's designee shall enforce this section.

(c) Not later than January 1, 2009, the Labor Commissioner shall adopt regulations, in
accordance with the provisions of chapter 54, to implement the provisions of subsections
(a) and (b) of this section. Such regulations shall require that the ten-hour construction
safety and health courses required under subsection (a) of this section be conducted in
accordance with federal Occupational Safety and Health Administration Training Institute
standards, or in accordance with Federal Mine Safety and Health Administration Standards
or in accordance with 29 CFR 1910.268, as appropriate. The Labor Commissioner shall
accept as sufficient proof of compliance with the provisions of subsection (a) or (b) of this
section a student course completion card issued by the federal Occupational Safety and
Health Administration Training Institute, or such other proof of compliance said
commissioner deems appropriate, dated no earlier than five years before the
commencement date of such public works project.

(d) This section shall not apply to employees of public service companies, as defined in
section 16-1, or drivers of commercial motor vehicles driving the vehicle on the public
works project and delivering or picking up cargo from public works projects provided they
perform no labor relating to the project other than the loading and unloading of their cargo.

 (P.A. 06-175, S. 1; P.A. 08-83, S. 1.) 



 History: P.A. 08-83 amended Subsec. (a) by making provisions applicable to public works 
project contracts entered into on or after July 1, 2009, replacing provision re total cost of 
work with reference to Sec. 31-53(g), requiring proof in certified payroll form that new 
mechanic, laborer or worker has completed a 10-hour or more construction safety course 
and adding provision re new miner training program, amended Subsec. (b) by substituting 
"person" for "employee" and adding "or program", amended Subsec. (c) by adding "or in 
accordance with Federal Mine  
Safety and Health Administration Standards" and setting new deadline of January 1, 2009, 
deleted former Subsec. (d) re "public building", added new Subsec. (d) re exemptions for 
public service company employees and delivery drivers who perform no labor other than 
delivery and made conforming and technical changes, effective January 1, 2009. 



STATUTE 31-55a 

- SPECIAL NOTICE - 

To: All State and Political Subdivisions,Their Agents, and Contractors 

Connecticut General Statute 31-55a - Annual adjustments to wage rates by 
contractors doing state work. 

Each contractor that is awarded a contract on or after October 1, 2002, for (1) the 
construction of a state highway or bridge that falls under the provisions of section 31-54 of 
the general statutes, or (2) the construction, remodeling, refinishing, refurbishing, 
rehabilitation, alteration or repair of any public works project that falls under the provisions 
of section 31-53 of the general statutes shall contact the Labor Commissioner on or before 
July first of each year, for the duration of such contract, to ascertain the prevailing rate of 
wages on an hourly basis and the amount of payment or contributions paid or payable on 
behalf of each mechanic, laborer or worker employed upon the work contracted to be done, 
and shall make any necessary adjustments to such prevailing rate of wages and such payment 
or contributions paid or payable on behalf of each such employee, effective each July first. 

The prevailing wage rates applicable to any contract or subcontract awarded on 
or after October 1, 2002 are subject to annual adjustments each July 1st for the 
duration of any project which was originally advertised for bids on or after 
October 1, 2002.  
Each contractor affected by the above requirement shall pay the annual adjusted 
prevailing wage rate that is in effect each July 1st, as posted by the Department 
of Labor.  
It is the contractor’s responsibility to obtain the annual adjusted prevailing wage rate increases directly from the Department of Labor’s Web Site. The 
annual adjustments will be posted on the Department of Labor Web page: 
www.ctdol.state.ct.us. For those without internet access, please contact the 
division listed below. 

The Department of Labor will continue to issue the initial prevailing wage rate 
schedule to the Contracting Agency for the project. All subsequent annual 
adjustments will be posted on our Web Site for contractor access.    

Any questions should be directed to the Contract Compliance Unit, Wage and 
Workplace Standards Division, Connecticut Department of Labor, 200 Folly Brook 
Blvd., Wethersfield, CT 06109 at (860)263-6790. 



~NOTICE~

TO ALL CONTRACTING AGENCIES

Please be advised that Connecticut General Statutes Section 31-53, requires the contracting agency to
certify to the Department of Labor, the total dollar amount of work to be done in connection with such
public works project, regardless of whether such project consists of one or more contracts.

Please find the attached “Contracting Agency Certification Form” to be completed and returned to
the Department of Labor, Wage and Workplace Standards Division, Public Contract Compliance Unit.

O Inquiries can be directed to (860)263-6543.



CONNECTICUT DEPARTMENT OF LABOR
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACT COMPLIANCE UNIT

CONTRACTING AGENCY CERTIFICATION FORM

I, , acting in my official capacity as ,
authorized representative title

for , located at ,
contracting agency address

do hereby certify that the total dollar amount of work to be done in connection with

, located at ,
project name and number address

shall be $ , which includes all work, regardless of whether such project 

consists of one or more contracts.

CONTRACTOR INFORMATION

Name:

Address:
Authorized Representative:
Approximate Starting Date: 

Approximate Completion Date:

Signature Date

Return To: Connecticut Department of Labor
Wage & Workplace Standards Division
Contract Compliance Unit
200 Folly Brook Blvd.
Wethersfield, CT 06109

Date Issued: ___________________________ 



CONNECTICUT DEPARTMENT OF LABOR   
       WAGE AND WORKPLACE STANDARDS DIVISION 

        CONTRACTORS WAGE CERTIFICATION FORM 
Construction Manager at Risk/General Contractor/Prime Contractor 

I, of 
Officer, Owner, Authorized Rep.  Company Name 

do hereby certify that the 
Company Name 

Street 

City 

and all of its subcontractors will pay all workers on the 

Project Name and Number 

Street and City 

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is 
attached hereto).  

Signed 

Subscribed and sworn to before me this  day of , . 

Notary Public 
Return to: 

 Connecticut Department of Labor 
 Wage & Workplace Standards Division 
 200 Folly Brook Blvd. 
Wethersfield, CT  06109 

Rate Schedule Issued (Date): 



Informational Bulletin

THE 10-HOUR OSHA CONSTRUCTION
SAFETY AND HEALTH COURSE 

(applicable to public building contracts entered into on or after July 1, 2007,  where the 
total cost of all work to be performed is at least $100,000) 

(1) This requirement was created by Public Act No. 06-175, which is codified in 
Section 31-53b of the Connecticut General Statutes (pertaining to the prevailing 
wage statutes); 

(2) The course is required for public building construction contracts (projects funded 
in whole or in part by the state or any political subdivision of the state) entered 
into on or after July 1, 2007; 

(3) It is required of private employees (not state or municipal employees) and 
apprentices who perform manual labor for a general contractor or subcontractor 
on a public building project where the total cost of all work to be performed is at 
least $100,000; 

(4) The ten-hour construction course pertains to the ten-hour Outreach Course 
conducted in accordance with federal OSHA Training Institute standards, and, for 
telecommunications workers, a ten-hour training course conducted in accordance 
with federal OSHA standard, 29 CFR 1910.268; 

(5) The internet website for the federal OSHA Training Institute is 
http://www.osha.gov/fso/ote/training/edcenters/fact_sheet.html;

(6) The statutory language leaves it to the contractor and its employees to determine 
who pays for the cost of the ten-hour Outreach Course; 

(7) Within 30 days of receiving a contract award, a general contractor must furnish 
proof to the Labor Commissioner that all employees and apprentices performing 
manual labor on the project will have completed such a course; 

(8) Proof of completion may be demonstrated through either: (a) the presentation of a 
bona fide student course completion card issued by the federal OSHA Training 
Institute; or (2) the presentation of documentation provided to an employee by a 
trainer certified by the Institute pending the actual issuance of the completion 
card;

(9) Any card with an issuance date more than 5 years prior to the commencement 
date of the construction project shall not constitute proof of compliance; 



(10) Each employer shall affix a copy of the construction safety course completion 
card to the certified payroll submitted to the contracting agency in accordance 
with Conn. Gen. Stat. § 31-53(f) on which such employee’s name first appears; 

(11) Any employee found to be in non-compliance shall be subject to removal from 
the worksite if such employee does not provide satisfactory proof of course 
completion to the Labor Commissioner by the fifteenth day after the date the 
employee is determined to be in noncompliance; 

(12) Any such employee who is determined to be in noncompliance may continue to 
work on a public building construction project for a maximum of fourteen 
consecutive calendar days while bringing his or her status into compliance;  

(13) The Labor Commissioner may make complaint to the prosecuting authorities 
regarding any employer or agent of the employer, or officer or agent of the 
corporation who files a false certified payroll with respect to the status of an 
employee who is performing manual labor on a public building construction 
project;

(14) The statute provides the minimum standards required for the completion of a 
safety course by manual laborers on public construction contracts; any contractor 
can exceed these minimum requirements; and 

(15) Regulations clarifying the statute are currently in the regulatory process, and shall 
be posted on the CTDOL website as soon as they are adopted in final form.

(16) Any questions regarding this statute may be directed to the Wage and Workplace 
Standards Division of the Connecticut Labor Department via the internet website 
of http://www.ctdol.state.ct.us/wgwkstnd/wgemenu.htm; or by telephone at 
(860)263-6790.

THE ABOVE INFORMATION IS PROVIDED EXCLUSIVELY AS AN 
EDUCATIONAL RESOURCE,  AND IS NOT INTENDED AS A SUBSTITUTE 
FOR LEGAL INTERPRETATIONS WHICH MAY ULTMATELY ARISE 
CONCERNIG THE CONSTRUCTION OF THE STATUTE OR THE 
REGULATIONS.  



November 29, 2006

Notice
To All Mason Contractors and Interested Parties

Regarding Construction Pursuant to Section 31-53 of the
Connecticut General Statutes (Prevailing Wage)

The Connecticut Labor Department Wage and Workplace Standards Division is empowered to
enforce the prevailing wage rates on projects covered by the above referenced statute.

Over the past few years the Division has withheld enforcement of the rate in effect for workers
who operate a forklift on a prevailing wage rate project due to a potential jurisdictional dispute.

The rate listed in the schedules and in our Occupational Bulletin (see enclosed) has been as
follows:

Forklift Operator:

- Laborers (Group 4) Mason Tenders - operates forklift solely to assist a mason to a maximum
height of nine feet only.

- Power Equipment Operator (Group 9) - operates forklift to assist any trade and to assist a
mason to a height over nine feet.

The U.S. Labor Department conducted a survey of rates in Connecticut but it has not been
published and the rate in effect remains as outlined in the above Occupational Bulletin.

Since this is a classification matter and not one of jurisdiction, effective January 1,
2007 the Connecticut Labor Department will enforce the rate on each schedule in
accordance with our statutory authority.

Your cooperation in filing appropriate and accurate certified payrolls is appreciated.



Information Bulletin 
Occupational Classifications

The Connecticut Department of Labor has the responsibility to properly 
determine "job classification" on prevailing wage projects covered under 

C.G.S. Section 31-53(d). 

Note: This information is intended to provide a sample of some occupational 
classifications for guidance purposes only. It is not an all-inclusive list of each 
occupation's duties. This list is being provided only to highlight some areas where a 
contractor may be unclear regarding the proper classification.  If unsure, the employer 
should seek guidelines for CTDOL. 

Below are additional clarifications of specific job duties performed for 
certain classifications: 

ASBESTOS WORKERS

Applies all insulating materials, protective coverings, coatings and finishes to all types of 
mechanical systems.  

ASBESTOS INSULATOR

Handle, install apply, fabricate, distribute, prepare, alter, repair, dismantle,  heat and 
frost insulation, including penetration and fire stopping work on all penetration fire stop 
systems. 

BOILERMAKERS

Erects hydro plants, incomplete vessels, steel stacks, storage tanks for water, fuel, etc. 
Builds incomplete boilers, repairs heat exchanges and steam generators.  

BRICKLAYERS, CEMENT MASONS, CEMENT FINISHERS, MARBLE MASONS,
PLASTERERS, STONE MASONS, PLASTERERS. STONE MASONS, TERRAZZO
WORKERS, TILE SETTERS

Lays building materials such as brick, structural tile and concrete cinder, glass, gypsum, 
terra cotta block. Cuts, tools and sets marble, sets stone, finishes concrete, applies 
decorative steel, aluminum and plastic tile, applies cements, sand, pigment and marble 
chips to floors, stairways, etc.  



CARPENTERS, MILLWRIGHTS. PILEDRIVERMEN. LATHERS. RESILEINT FLOOR
LAYERS, DOCK BUILDERS, DIKERS, DIVER TENDERS

Constructs, erects, installs and repairs structures and fixtures of wood, plywood and 
wallboard. Installs, assembles, dismantles, moves industrial machinery. Drives piling into 
ground to provide foundations for structures such as buildings and bridges, retaining 
walls for earth embankments, such as cofferdams. Fastens wooden, metal or rockboard 
lath to walls, ceilings and partitions of buildings, acoustical tile layer, concrete form 
builder. Applies firestopping materials on fire resistive joint systems only. Installation of 
curtain/window walls only where attached to wood or metal studs.  Installation of 
insulated material of all types whether blown, nailed or attached in other ways to walls, 
ceilings and floors of buildings.  Assembly and installation of modular furniture/furniture 
systems. Free-standing furniture is not covered.  This includes free standing: student 
chairs, study top desks, book box desks, computer furniture, dictionary stand, atlas 
stand, wood shelving, two-position information access station, file cabinets, storage 
cabinets, tables, etc. 

LABORER, CLEANING

• The clean up of any construction debris and the general (heavy/light) cleaning,
including sweeping, wash down, mopping, wiping of the construction facility and its 
furniture, washing, polishing, and dusting.  

DELIVERY PERSONNEL

• If delivery of supplies/building materials is to one common point and stockpiled
there, prevailing wages are not required. If the delivery personnel are involved in 
the distribution of the material to multiple locations within the construction site 
then they would have to be paid prevailing wages for the type of work 
performed: laborer, equipment operator, electrician, ironworker, plumber, etc. 

• An example of this would be where delivery of drywall is made to a building and the
delivery personnel distribute the drywall from one "stockpile" location to 
further sub-locations on each floor. Distribution of material around a 
construction site is the job of a laborer or tradesman, and not a delivery personnel. 

ELECTRICIANS

Install, erect, maintenance, alteration or repair of any wire, cable, conduit, etc., which 
generates, transforms, transmits or uses electrical energy for light, heat, power or other 
purposes, including the Installation or maintenance of telecommunication, LAN wiring 
or computer equipment, and low voltage wiring. *License required per Connecticut 
General Statutes: E-1,2  L-5,6  C-5,6  T-1,2  L-1,2  V-1,2,7,8,9.  



ELEVATOR CONSTRUCTORS

Install, erect, maintenance and repair of all types of elevators, escalators, dumb waiters 
and moving walks. *License required by Connecticut General Statutes: R-1,2,5,6. 

FORK LIFT OPERATOR

Laborers Group 4) Mason Tenders - operates forklift solely to assist a mason to a 
maximum height of nine (9) feet only. 

 Power Equipment Operator Group 9 - operates forklift to assist any trade,  and to assist 
a mason to a height over nine (9) feet. 

GLAZIERS

Glazing wood and metal sash, doors, partitions, and  2 story aluminum storefronts. 
Installs glass windows, skylights, store fronts and display cases or surfaces such as 
building fronts, interior walls, ceilings and table tops and metal store fronts. Installation 
of aluminum window walls and curtain walls is the "joint" work of glaziers and 
ironworkers, which require equal composite workforce.  

IRONWORKERS

Erection, installation and placement of structural steel, precast concrete, miscellaneous 
iron, ornamental iron, metal curtain wall, rigging and reinforcing steel. Handling, sorting, 
and installation of reinforcing steel (rebar). Metal bridge rail (traffic), metal bridge 
handrail, and decorative security fence installation.  Installation of aluminum window 
walls and curtain walls is the "joint" work of glaziers and ironworkers which require 
equal composite workforce. 

INSULATOR

• Installing fire stopping systems/materials for "Penetration Firestop Systems":
transit to cables, electrical conduits, insulated pipes, sprinkler pipe penetrations, 
ductwork behind radiation, electrical cable trays, fire rated pipe penetrations, 
natural polypropylene, HVAC ducts, plumbing bare metal, telephone and 
communication wires, and boiler room ceilings.  

LABORERS

Acetylene burners, asphalt rakers, chain saw operators, concrete and power buggy 
operator, concrete saw operator, fence and guard rail erector (except metal bridge rail 
(traffic), decorative security fence (non-metal). 



installation.), hand operated concrete vibrator operator, mason tenders, pipelayers 
(installation of storm drainage or sewage lines on the street only), pneumatic drill 
operator, pneumatic gas and electric drill operator, powermen and wagon drill 
operator, air track operator, block paver, curb setters, blasters, concrete spreaders. 

PAINTERS

Maintenance, preparation, cleaning, blasting (water and sand, etc.), painting or 
application of any protective coatings of every description on all bridges and 
appurtenances of highways, roadways, and railroads. Painting, decorating, hardwood 
finishing, paper hanging, sign writing, scenic art work and drywall hhg for any and all 
types of building and residential work.  

LEAD PAINT REMOVAL

• Painter’s Rate
1. Removal of lead paint from bridges.
2. Removal of lead paint as preparation of any surface to be repainted.
3. Where removal is on a Demolition project prior to reconstruction.

• Laborer’s Rate
1. Removal of lead paint from any surface NOT to be repainted.
2. Where removal is on a TOTAL Demolition project only.

PLUMBERS AND PIPEFITTERS

Installation, repair, replacement, alteration or maintenance of all plumbing, heating, 
cooling and piping. *License required per Connecticut General Statutes: P-1,2,6,7,8,9  J-
1,2,3,4  SP-1,2  S-1,2,3,4,5,6,7,8  B-1,2,3,4  D-1,2,3,4.  

POWER EQUIPMENT OPERATORS

Operates several types of power construction equipment such as compressors, pumps, 
hoists, derricks, cranes, shovels, tractors, scrapers or motor graders, etc. Repairs and 
maintains equipment. *License required, crane operators only, per Connecticut General 
Statutes.  

ROOFERS

Covers roofs with composition shingles or sheets, wood shingles, slate or asphalt and 
gravel to waterproof roofs, including preparation of surface. (demolition or removal of 
any type of roofing and or clean-up of any and all areas where a roof is to be relaid.)  



SHEETMETAL WORKERS

Fabricate, assembles, installs and repairs sheetmetal products and equipment in such 
areas as ventilation, air-conditioning, warm air heating, restaurant equipment, 
architectural sheet metal work, sheetmetal roofing, and aluminum gutters.  Fabrication, 
handling, assembling, erecting, altering, repairing, etc. of coated metal material panels 
and composite metal material panels when used on building exteriors and interiors as 
soffits, facia, louvers, partitions,  canopies, cornice, column covers, awnings, beam 
covers, cladding, sun shades, lighting troughs, spires, ornamental roofing, metal ceilings, 
mansards, copings, ornamental and ventilation hoods, vertical and horizontal siding 
panels, trim, etc. The sheet metal classification also applies to the vast variety of coated 
metal material panels and composite metal material panels that have evolved over the 
years as an alternative to conventional ferrous and non-ferrous metals like steel, iron, 
tin, copper, brass, bronze, aluminum, etc.   Fabrication, handling, assembling, erecting, 
altering, repairing, etc. of architectural metal roof, standing seam roof, composite metal 
roof, metal and composite bathroom/toilet partitions, aluminum gutters, metal and 
composite lockers and shelving, kitchen equipment, and walk-in coolers. To include 
testing and air –balancing ancillary to installation and construction. 

SPRINKLER FITTERS

Installation, alteration, maintenance and repair of fire protection sprinkler systems. 
*License required per Connecticut General Statutes: F-1,2,3,4.

TILE MARBLE AND TERRAZZO FINISHERS

Assists and tends the tile setter, marble mason and terrazzo worker in the performance 
of their duties. 

TRUCK DRIVERS

~How to pay truck drivers delivering asphalt is under REVISION~ 

Truck Drivers are requires to be paid prevailing wage for time spent "working" directly 
on the site. These drivers remain covered by the prevailing wage for any time spent 
transporting between the actual construction location and facilities (such as fabrication, 
plants, mobile factories, batch plant, borrow pits, job headquarters, tool yards, etc.) 
dedicated exclusively, or nearly so, to performance of the contract or project, which are 
so located in proximity to the actual construction location that it is reasonable to include 
them. *License required, drivers only, per Connecticut General Statutes. 



For example: 

• Material men and deliverymen are not covered under prevailing wage as long as they
are not directly involved in the construction process. If, they unload the 
material, they would then be covered by prevailing wage for the classification 
they are performing work in: laborer, equipment operator, etc. 
• Hauling material off site is not covered provided they are not dumping it at a
location outlined above. 
• Driving a truck on site and moving equipment or materials on site would be considered
covered work, as this is part of the construction process. 

Any questions regarding the proper classification should be directed to:
Public Contract Compliance Unit

 Wage and Workplace Standards Division
Connecticut Department of Labor

200 Folly Brook Blvd, Wethersfield, CT 06109 
(860) 263-6543.



Connecticut Department of Labor 
Wage and Workplace Standards Division 

FOOTNOTES 

Please Note: If the “Benefits” listed on the schedule for the following occupations
includes a letter(s) (+ a or + a+b for instance), refer to the information
below.

Benefits to be paid at the appropriate prevailing wage rate for the 
listed occupation. 

If the “Benefits” section for the occupation lists only a dollar amount, 
disregard the information below. 

Bricklayers, Cement Masons, Cement Finishers, Concrete Finishers, Stone Masons 
(Building Construction) and 

(Residential- Hartford, Middlesex, New Haven, New London and Tolland Counties) 

a. Paid Holiday: Employees shall receive 4 hours for Christmas Eve holiday
provided the employee works the regularly scheduled day before and after the
holiday.  Employers may schedule work on Christmas Eve and employees shall
receive pay for actual hours worked in addition to holiday pay.

Elevator Constructors: Mechanics

a. Paid Holidays:  New Year’s Day, Memorial Day, Independence Day, Labor Day,
Veterans’ Day, Thanksgiving Day, Christmas Day, plus the Friday after
Thanksgiving.

b. Vacation:   Employer contributes 8% of basic hourly rate for 5 years or more  of
service or 6% of basic hourly rate for 6 months to 5 years of service as vacation pay
credit.

Glaziers 
a. Paid Holidays: Labor Day and Christmas Day.

Power Equipment Operators
(Heavy and Highway Construction & Building Construction) 

a. Paid Holidays: New Year’s Day, Good Friday, Memorial day, Independence Day,
Labor Day, Thanksgiving Day and Christmas Day, provided the employee works 3
days during the week in which the holiday falls,  if scheduled, and if scheduled, the
working day before and the working day after the holiday.  Holidays falling on
Saturday may be observed on Saturday, or if the employer so elects, on the
preceding Friday.



Ironworkers
a. Paid Holiday: Labor Day provided employee has been on the payroll for the 5

consecutive work days prior to Labor Day.

Laborers (Tunnel Construction)
a. Paid Holidays:  New Year’s Day, Memorial Day, Independence Day, Labor Day,

Thanksgiving Day and Christmas Day.  No employee shall be eligible for holiday
pay when he fails, without cause, to work the regular work day preceding the
holiday or the regular work day following the holiday.

Roofers
a. Paid Holidays: July 4th, Labor Day, and Christmas Day provided the employee is

employed 15 days prior to the holiday.

Sprinkler Fitters
a. Paid Holidays: Memorial Day, July 4th, Labor Day, Thanksgiving Day and

Christmas Day, provided the employee has been in the employment of a contractor
20 working days prior to any such paid holiday.

Truck Drivers  
(Heavy and Highway Construction & Building Construction) 

a. Paid Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, Christmas day, and Good Friday, provided the  employee has
at least 31 calendar days of service and works the last scheduled day before and the
first scheduled day after the holiday, unless excused.

Rev. 7/1/18 



CLASSIFICATION Hourly Rate Benefits

Downtown Paving LOTCIP (Meriden)Project:

Minimum Rates and Classifications for
Heavy/Highway Construction

ID#:

B022-11

By virtue of the authority vested in the Labor Commissioner under provisions of Section 31-53 of the General
Statutes of Connecticut, as amended, the following are declared to be the prevailing rates and welfare
payments and will apply only where the contract is advertised for bid within 20 days of the date on which the
rates are established. Any contractor or subcontractor not obligated by agreement to pay to the welfare and
pension fund shall pay this amount to each employee as part of his/her hourly wages.

Project Number: B022-11
State#:

Project:

FAP#:
Project Town:

Downtown Paving LOTCIP (Meriden)

Meriden
Meriden

Connecticut Department of Labor
 Wage and Workplace Standards Division

21-26470

1)  Boilermaker 33.79 34% + 8.96

1a) Bricklayer, Cement Masons, Cement Finishers, Plasterers, Stone
Masons

36.45 34.44

2) Carpenters, Piledrivermen 35.57 25.65

2a) Diver Tenders 35.57 25.65

3) Divers 44.03 25.65

03a) Millwrights 35.64 26.49

4)  Painters:  (Bridge Construction) Brush, Roller, Blasting (Sand,
Water, etc.), Spray

53.9 22.90

4a) Painters:  Brush and Roller 36.42 22.90

4b) Painters:  Spray Only 39.42 22.90

4c) Painters:  Steel Only 38.42 22.90

4d) Painters:  Blast and Spray 39.42 22.90

4e) Painters:  Tanks, Tower and Swing 38.42 22.90

As of: September 10, 2021
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5) Electrician  (Trade License required:  E-1,2  L-5,6  C-5,6  T-1,2  L-
1,2  V-1,2,7,8,9)

39.6 31.21+3% of
gross wage

6) Ironworkers:  Ornamental, Reinforcing, Structural, and Precast
Concrete Erection

38.17 38.02 + a

7) Plumbers (Trade License required:  (P-1,2,6,7,8,9  J-1,2,3,4  SP-
1,2) and Pipefitters (Including HVAC Work) (Trade License required:
S-1,2,3,4,5,6,7,8  B-1,2,3,4  D-1,2,3,4 G-1, G-2, G-8, G-9)

45.83 33.50

----LABORERS---- -

8) Group 1:  Laborer (Unskilled), Common or General, acetylene
burner, concrete specialist

31.5 23.25

9)  Group 2:  Chain saw operators, fence and guard rail erectors,
pneumatic tool operators, powdermen

31.75 23.25

10) Group 3:  Pipelayers 32.0 23.25

11) Group 4:  Jackhammer/Pavement breaker (handheld); mason
tenders (cement/concrete), catch basin builders, asphalt rakers, air
track operators, block paver, curb setter and forklift operators

32.0 23.25

12) Group 5:  Toxic waste removal (non-mechanical systems) 33.5 23.25

13) Group 6:  Blasters 33.25 23.25

Group 7:  Asbestos/lead removal, non-mechanical systems (does not
include leaded joint pipe)

32.5 23.25

Group 8:  Traffic control signalmen 18.0 23.25

Group 9:  Hydraulic Drills 32.25 23.25

----LABORERS (TUNNEL CONSTRUCTION, FREE AIR). Shield Drive and
Liner Plate Tunnels in Free Air.----

13a) Miners, Motormen, Mucking Machine Operators, Nozzle Men,
Grout Men, Shaft & Tunnel Steel & Rodmen, Shield & Erector, Arm
Operator, Cable Tenders

33.73 23.25 + a

13b) Brakemen, Trackmen 32.76 23.25 + a

----CLEANING, CONCRETE AND CAULKING TUNNEL----

As of: September 10, 2021
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14) Concrete Workers, Form Movers, and Strippers 32.76 23.25 + a

15) Form Erectors 33.09 23.25 + a

----ROCK SHAFT LINING, CONCRETE, LINING OF SAME AND TUNNEL IN
FREE AIR:----

16) Brakemen, Trackmen, Tunnel Laborers, Shaft Laborers 32.76 23.25 + a

17) Laborers Topside, Cage Tenders, Bellman 32.65 23.25 + a

18) Miners 33.73 23.25 + a

----TUNNELS, CAISSON AND CYLINDER WORK IN COMPRESSED AIR: ----

18a) Blaster 40.22 23.25 + a

19)  Brakemen, Trackmen, Groutman, Laborers, Outside Lock Tender,
Gauge Tenders

40.02 23.25 + a

20)  Change House Attendants, Powder Watchmen, Top on Iron Bolts 38.04 23.25 + a

21)  Mucking Machine Operator 40.81 23.25 + a

----TRUCK DRIVERS----(*see note below)

Two axle trucks 30.16 27.16 + a

Three axle trucks; two axle ready mix 30.27 27.16 + a

Three axle ready mix 30.33 27.16 + a

Four axle trucks, heavy duty trailer (up to 40 tons) 30.39 27.16 + a

Four axle ready-mix 30.44 27.16 + a

Heavy duty trailer (40 tons and over) 30.66 27.16 + a

As of: September 10, 2021
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Specialized earth moving equipment other than conventional type on-
the road trucks and semi-trailer (including Euclids)

30.44 27.16 + a

----POWER EQUIPMENT OPERATORS----

Group 1:   Crane handling or erecting structural steel or stone,
hoisting engineer (2 drums or over), front end loader (7 cubic yards or
over), Work Boat 26 ft. & Over, Tunnel Boring Machines. (Trade
License Required)

43.88 25.80 + a

Group 2:   Cranes (100 ton rate capacity and over); Excavator over 2
cubic yards; Piledriver ($3.00 premium when operator controls
hammer); Bauer Drill/Caisson.  (Trade License Required)

43.53 25.80 + a

Group 3:   Excavator/Backhoe under 2 cubic yards; Cranes (under 100
ton rated capacity), Gradall; Master Mechanic; Hoisting Engineer (all
types of equipment where a drum and cable are used to hoist or drag
material regardless of motive power of operation), Rubber Tire
Excavator (Drott-1085 or similar);Grader Operator; Bulldozer Fine
Grade (slopes, shaping, laser or GPS, etc.).  (Trade License Required)

42.72 25.80 + a

Group 4:  Trenching Machines; Lighter Derrick; Concrete Finishing
Machine; CMI Machine or Similar; Koehring Loader (Skooper)

42.3 25.80 + a

Group 5:   Specialty Railroad Equipment; Asphalt Paver; Asphalt
Spreader; Asphalt Reclaiming Machine; Line Grinder; Concrete
Pumps; Drills with Self Contained Power Units; Boring Machine; Post
Hole Digger; Auger; Pounder; Well Digger; Milling Machine (over 24

41.65 25.80 + a

Group 5 continued:  Side Boom; Combination Hoe and Loader;
Directional Driller.

41.65 25.80 + a

Group 6:   Front End Loader (3 up to 7 cubic yards); Bulldozer (rough
grade dozer).

41.31 25.80 + a

Group 7:   Asphalt Roller; Concrete Saws and Cutters (ride on types);
Vermeer Concrete Cutter; Stump Grinder; Scraper; Snooper; Skidder;
Milling Machine (24

40.94 25.80 + a

Group 8:   Mechanic, Grease Truck Operator, Hydroblaster, Barrier
Mover, Power Stone Spreader; Welder; Work Boat under 26 ft.;
Transfer Machine.

40.51 25.80 + a

Group 9:   Front End Loader (under 3 cubic yards), Skid Steer Loader
regardless of attachments (Bobcat or Similar); Fork Lift, Power
Chipper; Landscape Equipment (including hydroseeder).

40.04 25.80 + a

Group 10:  Vibratory Hammer, Ice Machine, Diesel and Air Hammer,
etc.

37.81 25.80 + a

Group 11:  Conveyor, Earth Roller; Power Pavement Breaker
(whiphammer), Robot Demolition Equipment.

37.81 25.80 + a

Group 12:  Wellpoint Operator. 37.74 25.80 + a
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Group 13:  Compressor Battery Operator. 37.11 25.80 + a

Group 14:  Elevator Operator; Tow Motor Operator (Solid Tire No
Rough Terrain).

35.87 25.80 + a

Group 15:  Generator Operator; Compressor Operator; Pump
Operator; Welding Machine Operator; Heater Operator.

35.43 25.80 + a

Group 16:  Maintenance Engineer/Oiler 34.72 25.80 + a

Group 17:  Portable asphalt plant operator; portable crusher plant
operator; portable concrete plant operator.

39.42 25.80 + a

Group 18:  Power Safety Boat; Vacuum Truck; Zim Mixer; Sweeper;
(minimum for any job requiring CDL license).

36.77 25.80 + a

**NOTE:  SEE BELOW

----LINE CONSTRUCTION----(Railroad Construction and Maintenance)---
-

20) Lineman, Cable Splicer, Technician 48.19 6.5% + 22.00

21) Heavy Equipment Operator 42.26 6.5% + 19.88

22) Equipment Operator, Tractor Trailer Driver, Material Men 40.96 6.5% + 19.21

23) Driver Groundmen 26.5 6.5% + 9.00

23a) Truck Driver 40.96 6.5% + 17.76

----LINE CONSTRUCTION----

24) Driver Groundmen 30.92 6.5% + 9.70

25) Groundmen 22.67 6.5% + 6.20

26) Heavy Equipment Operators 37.1 6.5% + 10.70

27) Linemen, Cable Splicers, Dynamite Men 41.22 6.5% + 12.20
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28) Material Men, Tractor Trailer Drivers, Equipment Operators 35.04 6.5% + 10.45

As of: September 10, 2021



Downtown Paving LOTCIP (Meriden)Project:

ALL Cranes: When crane operator is operating equipment that requires a fully licensed crane
operator to operate he receives an extra $4.00 premium in addition to the hourly wage rate and benefit
contributions:

Welders: Rate for craft to which welding is incidental.
*Note: Hazardous waste removal work receives additional $1.25 per hour for truck drivers.
**Note: Hazardous waste premium $3.00 per hour over classified rate

Crane with 150 ft. boom (including jib) - $1.50 extra

Crane with 200 ft. boom (including jib) - $2.50 extra

Crane with 250 ft. boom (including jib) - $5.00 extra

Crane with 300 ft. boom (including jib) - $7.00 extra

Crane with 400 ft. boom (including jib) - $10.00 extra

1) Crane handling or erecting structural steel or stone; hoisting engineer (2 drums or over)
2) Cranes (100 ton rate capacity and over) Bauer Drill/Caisson
3) Cranes (under 100 ton rated capacity)

All classifications that indicate a percentage of the fringe benefits must be calculated at the percentage rate
times the "base hourly rate".

Apprentices duly registered under the Commissioner of Labor's regulations on "Work Training Standards for
Apprenticeship and Training Programs" Section 31-51-d-1 to 12, are allowed to be paid the appropriate
percentage of the prevailing journeymen hourly base and the full fringe benefit rate, providing the work site
ratio shall not be less than one full-time journeyperson instructing and supervising the work of each
apprentice in a specific trade.

  The Prevailing wage rates applicable to this project are subject to annual adjustments
each July 1st for the duration of the project.
  Each contractor shall pay the annual adjusted prevailing wage rate that is in effect each
July 1st, as posted by the Department of Labor.
  It is the contractor's responsibility to obtain the annual adjusted prevailing wage rate
increases directly from the Department of Labor's website.
  The annual adjustments will be posted on the Department of Labor's Web page:
www.ct.gov/dol. For those without internet access, please contact the division listed
below.
  The Department of Labor will continue to issue the initial prevailing wage rate schedule
to the Contracting Agency for the project.
  All subsequent annual adjustments will be posted on our Web Site for contractor
access.
  Contracting Agencies are under no obligation pursuant to State labor law to pay any
increase due to the annual adjustment provision.

Effective October 1, 2005 - Public Act 05-50: any person performing the work of any mechanic, laborer,
or worker shall be paid prevailing wage

All Person who perform work ON SITE must be paid prevailing wage for the
appropriate mechanic, laborer, or worker classification.

All certified payrolls must list the hours worked and wages paid to All Persons
who perform work ON SITE regardless of their ownership i.e.: (Owners,
Corporate Officers, LLC Members, Independent Contractors, et. al)

Reporting and payment of wages is required regardless of any contractual
relationship alleged to exist between the contractor and such person.

~~Connecticut General Statute Section 31-55a: Annual Adjustments to wage rates by contractors doing

As of: September 10, 2021
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~~Unlisted classifications needed for work not included within the scope of the
classifications listed may be added after award only as provided in the labor
standards contract clause (29 CFR 5.5 (a) (1) (ii)).

Please direct any questions which you may have pertaining to classification of work and payment of
prevailing wages to the Wage and Workplace Standards Division, telephone (860)263-6790.

As of: September 10, 2021



STANDARD FORM OF AGREEMENT
BETWEEN OWNER AND CONTRACTOR
ON THE BASIS OF A STIPULATED PRICE

LOTCIP 079-00/B022-11 DOWNTOWN PAVING

THIS AGREEMENT is dated as of the _________ day of _______________ 2022 by and between the City of 
Meriden, 142 East Main Street Meriden, CT 06450 hereinafter called OWNER and the 
________________________________________ hereinafter called CONTRACTOR.

OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows: 

 Article 1. WORK.

CONTRACTOR shall complete all Work as specified or indicated in the Contract Documents. The Work is 
generally described as follows:

The Project for which the Work under the Contract Documents may be the whole or only a part is generally 
described as follows:  

Article 2. ENGINEER.

The Project has been designed by the City of Meriden Department of Public Works who is hereinafter called 
ENGINEER and who is to act as Owner’s representative, assume all duties and responsibilities and has the 
rights and authority assigned to ENGINEER in the Contract Documents in connection with completion of the 
Work in accordance with the contract documents. 

Article 3. CONTRACT TIMES.

3.1 The Work will be substantially completed 255  after the date when the Contract Times 
commence to run as provided in paragraph 2.03 of the General Conditions, and completed and ready for final 
payment in accordance with paragraph 14.07B of the General Conditions after the date when the Contract Times 
commence to run. No concrete work is permitted to be placed before April 4, 2022 or after October 15, 2022 
without permission from the City Engineer and an approved cold weather plan.  No concrete work may be placed 
after November 15, 2022 for any reason.  Asphalt may be placed no later than December 2, 2022.   Winter 
Shutdown is from December 17, 2022 to March 12, 2023. 

3.2 Liquidated Damages. OWNER and CONTRACTOR recognize that time is of the essence of this Agreement 
and that OWNER will suffer financial loss if the Work is not completed within the times specified in paragraph 
3.1 above, plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. 
They also recognize the delays, expense and difficulties involved in proving the actual loss suffered by 
OWNER if the Work is not completed on time. Accordingly, instead of requiring any such proof, 
OWNER and CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) 
CONTRACTOR shall pay OWNER One Thousand   Dollars ($1, 00.00) for each day that 
expires after the time specified in paragraph 3.1 for Substantial Completion until the Work is 
substantially complete. After Substantial Completion, if CONTRACTOR shall neglect, refuse or fail to 
complete the remaining Work within the time specified in paragraph 3.1 for completion and readiness 
for final payment or any proper extension thereof granted by OWNER, CONTRACTOR shall pay 
OWNER One Thousand Dollars ($1, 00.00) for each day that expires after the time specified in 
paragraph 3.1 for completion and readiness for final payment. 



Article 4. CONTRACT PRICE. 

OWNER shall pay CONTRACTOR for completion of the Work in accordance with the Contract Documents an 
amount in current funds equal to the sum of the amounts determined pursuant to paragraphs 4.1 and 4.2 below: 

4.1. For all Work, other than Unit Price Work, a Lump Sum of:  _________________________
Figures

________________________________________________
Written

All specific cash allowances are included in the above price and have been computed in accordance with 11.02 
of the General Conditions;  
Plus 
4.2. For all Unit Price Work, an amount equal to the sum of the established unit price for each separately 
identified item of Unit Price Work times the estimated quantity of that item as indicated in this paragraph 4.2: 

UNIT PRICE WORK

ESTIMATED UNIT TOTAL 
NO. ITEM UNIT QUANTITY PRICE ESTIMATED 

TOTAL OF ALL UNIT PRICES:  
_____________________________________________    $________________________ 

Written      Figures

Bid Attached.

As provided in paragraph 11.03 of the General Conditions estimated quantities are not guaranteed, and 
determinations of actual quantities and classification are to be made by ENGINEER as provided in paragraph 
9.07 of the General Conditions. Unit prices have been computed as provided in paragraph 11.03C of the 
General Conditions. 

(The Bid may be attached.  Any attachments and/or exhibits attached should be listed in Article 8).

If adjustment prices for variations from stipulated Base Bid quantities have been agreed to, insert appropriate 
provisions.  

Article 5.  PROGRESS PAYMENTS.

5.1 Based upon applications for Payment submitted to the Engineer by the Contractor and 
Certificates for Payment issued by the Engineer, the Owner shall make progress 
payments on account to the Contractor as provided below and elsewhere in the Contract 
Documents. 

5.2 The period covered by each Application for Payment shall be one calendar month 
ending on the last day of the month. 



5.3 Each Application for Payment shall be based upon the Schedule of Values submitted by 
the Contractor in accordance with the Contract Documents.  The Schedule of Values 
shall allocate the entire Contract Sum among the various portions of the Work and be 
prepared in such form and supported by such data to substantiate its accuracy as the 
Engineer may require.  This Schedule, unless objected to by the Engineer, shall be used 
as a basis for reviewing the Contractor’s Applications for Payment. 

5.4 Applications for Payment shall indicate the percentage of completion of each portion of 
the Work as of the end of the period covered by the Application for Payment. 

5.5 Subject to the provisions of the Contract Documents, the amount of each progress 
payment shall be computed as follows: 

5.6.1 Take that portion of the Contract sum properly allocable to completed work as determined 
by multiplying the percentage completion of each portion of the Work by the share of the total Contract 
Sum allocated to that portion of the work in the Schedule of Values, less retainage of five percent (5 
percent).  Pending final determination of cost to the Owner of changes in the Work, amounts not in 
dispute may be included as provided in appropriate sections of the General Conditions even though the 
Contract Sum has not yet been adjusted by Change Order.  

5.6.2 Add that portion of the Contract Sum properly allocable to materials and equipment 
delivered and suitably stored at the site for subsequent incorporation in the completed 
construction (or, if approved in advance by the Owner, suitably stored off the site at a location 
agreed upon in writing) less retainage of five percent (5 percent). 

5.6.3 Subtract the aggregate of previous payments made by the Owner; and 

5.6.4 Subtract amounts, if any, for which the Engineer has withheld or nullified a Certificate 
for Payment as provided in Paragraph 14.02.B.5 of the General Conditions. 

5.7 The progress payment amount determined in accordance with Paragraph 5.6 shall be further modified 
under the following circumstances;

(Not applicable) 

5.7.1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total 
payments to ninety-five percent (95) of the Contract Sum, less such amounts as the 
Engineer shall determine for incomplete Work and unsettled claims; and

5.7.2 Add, if final completion of the Work is thereafter materially delayed, through no fault of 
the Contractor, additional amounts payable in accordance with Paragraph 14.08 of the 
General Conditions. 



5.8 Reduction or limitation of retainage, if any shall be as follows:

(Not applicable) 

Article 6. INTEREST.  
No interest shall be due or paid on any monies not paid when due. 

Article 7. CONTRACTOR’S REPRESENTATIONS.
In order to induce OWNER to enter into this Agreement CONTRACTOR makes the following representations: 

7.1. CONTRACTOR has examined and carefully studied the Contract Documents including the Addenda listed
in paragraph 8 and the other related data identified in the Bidding Documents including “technical data.”  

7.2. CONTRACTOR has visited the site and become familiar with and is satisfied as to the general, local and 
site conditions that may affect cost, progress, performance or furnishing of the Work.  

7.3. CONTRACTOR is familiar with and is satisfied as to all federal, state and local Laws and Regulations that 
may affect cost, progress, performance and furnishing of the Work.  

7.4. CONTRACTOR has carefully studied all reports of explorations and tests of subsurface conditions at or 
contiguous to the site and all drawings of physical conditions in or relating to existing surface or subsurface 
structures at or contiguous to the site (except Underground Facilities) which have been identified in the 
Supplementary Conditions as provided in paragraph 4.02 of the General Conditions. CONTRACTOR accepts 
the determination of the extent of the “technical data” contained in such reports and drawings upon which 
CONTRACTOR is entitled to rely. CONTRACTOR acknowledges that such reports and drawings are not 
Contract Documents and may not be complete for Contractor’s purposes. CONTRACTOR acknowledges that 
OWNER and ENGINEER do not assume responsibility for the accuracy or completeness of information and 
data shown or indicated in the Contract Documents with respect to Underground Facilities at or contiguous to 
the site. CONTRACTOR has obtained and carefully studied assumes responsibility for having done so) all such 
additional supplementary examinations, investigations, explorations, tests, studies and data concerning 
conditions (surface, subsurface and Underground Facilities) at or contiguous to the site or otherwise which may 
affect cost, progress, performance or furnishing of the Work or which relate to any aspect of the means, 
methods, techniques, sequences and procedures of construction to be employed by CONTRACTOR and safety 
precautions and programs incident thereto. CONTRACTOR does not consider that any additional examinations, 
investigations, explorations, tests, studies or data are necessary for the performance and furnishing of the Work 
at the Contract Price, within the Contract Times and in accordance with the other terms and conditions of the 
contract Documents.  

7.5. CONTRACTOR is aware of the general nature of work to be performed by OWNER and others at the site 
that relates to the Work as indicated in the Contract Documents. 

7.6. CONTRACTOR has correlated the information known to CONTRACTOR, information and observation 
obtained from visits to the site, reports and drawings identified in the Contract Documents and all additional 
examinations, investigations, explorations, tests, studies and data with the Contract Documents. 



7.7. CONTRACTOR has given ENGINEER written notice of all conflicts, errors, ambiguities or discrepancies 
that CONTRACTOR has discovered  in the Contract Documents and the written resolution thereof by 
ENGINEER is acceptable to CONTRACTOR, and the Contract Documents are generally sufficient to indicate 
and convey understanding of all terms and conditions for performance and furnishing of the Work. 

Article 8. CONTRACT DOCUMENTS.
The Contract Documents, which comprise the entire agreement between OWNER and CONTRACTOR 
concerning the Work, consist of the following: 

8.1. This Agreement. 

8.2. General Conditions and Supplemental General Conditions. 

8.3. Notice of Award – Attachment A

8.4. Performance, Payment, and other Bonds – Attachment B.

8.5. Insurance certificate – Attachment C

8.6. Contractor’s Bid Proposal, Non-Collusive Bid Statement, Bidder’s Qualification Statement, St of CT Forms 
that are applicable - Attachment D

8.7. Connecticut Department of Labor – Wage and Workplace Standards Division. 

8.8. “By Reference”:  The complete Specifications as included in the bidding documents bearing the title.

8.9. “By Reference”:  List of Drawings:  Sheet No’s. ____ through ____ included in the bidding documents. 

The above documents are on file in the City of Meriden’s Purchasing Department.

8.10. Addenda numbers           . 
(Those addenda which pertain exclusively to the bidding process need not be listed.) 

8.11. The following which may be delivered or issued after the Effective Date of the Agreement and are not 
attached hereto: All-Written Amendments and other documents amending, modifying or supplementing the 
Contract Documents pursuant to paragraphs 3.04 and 3.05 of the General Conditions. 

There are no Contract Documents other than those listed above.  The Contract Documents may only be 
amended, modified or supplemented as provided in paragraphs 3.04 and 3.05 of the General Conditions. 

Article 9. MISCELLANEOUS.

9.1. Terms used in this Agreement which are defined in Article I of the General Conditions will have the 
meanings indicated in the General Conditions. 
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9.2. No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding 
on another party hereto without the written consent of the party sought to be bound; and, specifically but 
without limitation, moneys that may become due and moneys that are due may not be assigned without such
consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically
stated to the contrary in any written consent to an assignment no assignment will release or discharge the 
assignor from any duty or responsibility under the Contract Documents. 

9.3. OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives 
to the other party hereto, its partners, successors, assigns and legal representatives in respect to all covenants, 
agreements and obligations contained in the Contract Documents. 

9.4. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or 
Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon 
OWNER and CONTRACTOR, who agree that the Contract Documents shall be reformed to replace such 
stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to 
expressing the intention of the stricken provision.  

9.5 OTHER PROVISIONS.

Non-Discrimination and Affirmative Action Provisions 

(A)(1) The Contractor  agrees  and  warrants  that  in the  performance  of the  Contract  such 
Contractor will not discriminate or permit discrimination against any person or group of persons 
on the grounds of race, color, religious creed, age, marital status, national origin, ancestry, sex, 
gender identity or expression, sexual orientation, intellectual disability, mental disability or 
physical disability, including, but  not limited to,  blindness, unless it is shown  by such 
Contractor  that such disability prevents performance of the work involved,  in any manner 
prohibited by the laws of the United States or of the state  of Connecticut. The Contractor 
further  agrees to take affirmative action  to insure that applicants with job-related qualifications 
are employed and that employees are treated  when employed without regard to of race, color, 
religious creed, age, marital status, national origin, ancestry, sex, gender identity or expression, 
intellectual disability, mental disability or physical disability, including, but  not limited to, 
blindness, unless it is shown by such Contractor that such disability prevents  performance of 
the work involved; (2) the Contractor agrees, in all solicitations or advertisements for employees 
placed by or ·on behalf of the Contractor, to state  that  it  is an ."affirmative action-equal 
opportunity employer" in accordance with regulations adopted by the commission; (3) the 
Contractor agrees to provide each labor union or representative of workers with which such 
Contractor has a collective bargaining agreement or other contract or understanding and each 
vendor with which such Contractor has a contract or understanding, a notice to be provided by 
the commission advising the labor union or workers' representative of the Contractor's 
commitments under this section, and to post copies of the  notice in conspicuous places 
available to employees and applicants  for employment;  (4) the  Contractor agrees to comply 
with each provision of this section and sections 46a-68e and  46a-68f and with each  regulation 
or relevant order  issued by said commission pursuant to sections 46a-56, 46a-68e,46a-68f and 
46a-86; (5) the Contractor agrees to provide the Commission on Human Rights and 
Opportunities with such information requested by the commission, and permit access to 
pertinent books, records and accounts, concerning the employment practices and procedures of 
the Contractor as relate to the provisions of this section and section 46a-56. 



(B) Any Contractor who is a party to a municipal public works contract or quasi-public agency
project, where any such contract is valued at less than $50,000 for each year of the contract, shall
provide the Commission on Human Rights and Opportunities with a written or electronic
representation that complies with the nondiscrimination agreement and warranty under
subsection (A)(1) above, provided if there is any change in such representation, the Contractor
shall provide the updated representation to the Commission not later than 30 days after such
change.  Any Contractor who is a party to a municipal public works contract or a quasi-public
agency project, where any such contract is valued at $50,000 or more for any year of the
contract, shall provide the Commission with any one of the following: (1) Documentation in the
form of a company or corporate police adopted by resolution of the board of directors,
shareholder, managers, members or other g9overning body of such Contractor that complies with
the nondiscrimination agreement and warranty under subsection (A)(1) of this section; (2)
Documentation in the form of a company or corporate policy adopted by a prior resolution of the
board of directors, shareholders, managers, members or other governing body of such contractor
if (a) the prior resolution is certified by a duly authorized corporate officer of such contractor to
be in effect on the date the documentation is submitted, and the executive director of the
Commission on Human Rights and Opportunities or designee certifies that the prior resolution
complies with the nondiscrimination agreement and warranty under subdivision (A)(1) of this
section; or (3) Documentation in the form of an affidavit signed under penalty of false statement
by a chief executive officer, president, chairperson or other corporate officer duly authorized to
adopt company or corporate policy that certifies that the company or corporate policy of the
contractor complies with the nondiscrimination agreement and warranty under subdivision
(A)(1) of this section and is in effect on the date the affidavit is signed..

(C) If the Contract is a municipal public works contract or a quasi-public agency project, the
Contractor agrees and warrants that s/he will make good faith efforts to employ minority
business enterprises as subcontractors and suppliers of materials on such public works project.
The Contractor shall include the provisions of subdivision (A)(1) of this section in every
subcontract or purchase order entered into to fulfill any obligation of a municipal public works
contract or contract for a quasi-public agency project, and such provisions shall be binding on a
subcontractor, vendor or manufacturer, unless exempted by regulations or orders of the
Commission on Human Rights and Opportunities.  The Contractor shall take such action with
respect to any such subcontract or purchase order as the Commission may direct as a means of
enforcing such provisions, including sanctions for noncompliance in accordance with section
46a-56; provided, if such Contractor becomes involved in, or is threatened with, litigation with a
subcontractor or vendor as a result of such direction by the Commission regarding a state
contract, the contractor may request the state of Connecticut to enter into any such litigation or
negotiation prior thereto to protect the interests of the state and the state may so enter.

(D) "Minority business enterprise" means any small contractor or supplier of materials fifty-one per
cent or more of the capital stock, if any, or assets of which is owned by a person or persons: (1)
Who are active in the  daily affairs of the  enterprise,  (2) who have the  power  to direct the
management and policies of the enterprise and (3) who are members of a minority, as such term
is defined in subsection  (a) of section 32-9n;  and "good faith" means that degree  of diligence
which a reasonable  person would exercise in the performance  of legal duties and obligations.
"Good faith efforts" shall include, but not be limited to, those  reasonable initial efforts
necessary to comply with statutory or regulatory requirements and additional or substituted
efforts when it is determined that such initial efforts will not be sufficient to comply with such
requirements. Determination of the Contractor’s good faith efforts shall include, but shall not be
eliminated to, the following factors: The contractor’s employment and subcontracting policies,
patterns and practices; affirmative advertising recruitment and training; technical assistance



activities and such other reasonable activities or efforts as the Commission on Human Rights 
and Opportunities may prescribe that are designed to ensure the participation of minority 
business enterprises in municipal public works contracts or quasi-public agency projects. 
“Municipal public works project” means that portion of an agreement entered into on or after 
October 1, 2015, between any individual, form or corporation and a municipality for the 
construction, rehabilitation, conversion, extension, demolition or repair of a public building, 
highway or other changes or improvements in real property, which is financed in whole or in 
part by the state, including, but not limited to, matching expenditures, grants, loans, insurance or 
guarantees but excluding any project of an alliance district, as defined in section 10-262u, 
finance by the state funding in an amount equal to fifty thousand dollars or less.  “Quasi-public 
agency project” means the construction, rehabilitation, conversion, extension, demolition or 
repair of a building or other changes or improvements in real property pursuant to a contract 
entered into on or after October 1, 2015, which is financed in whole or in part by a quasi-public 
agency using state funds, including, but not limited to, matching expenditures, grants, loans, 
insurance or guarantees.

[Insert other provisions here if applicable.] 

WITNESS WHEREOF, the parties hereto have affixed their names and seals.

THE CITY OF MERIDEN CONTRACTOR:

__________________________________             ____________________________________        
Timothy Coon, City Manager
Duly Authorized             Duly Authorized 

Date: ________________________ Date: __________________________ 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial
capital letters, the terms listed below will have the meanings indicated which are applicable to
both the singular and plural thereof. In addition to terms specifically defined, terms with initial
capital letters in the Contract Documents include references to identified articles and paragraphs,
and the titles of other documents or forms.

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bidding Requirements or the proposed Contract Documents.

2. Agreement—The written instrument which is evidence of the agreement between Owner and
Contractor covering the Work.

3. Application for Payment—The form acceptable to Engineer which is to be used by Contractor
during the course of the Work in requesting progress or final payments and which is to be
accompanied by such supporting documentation as is required by the Contract Documents.

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is
releasing asbestos fibers into the air above current action levels established by the United
States Occupational Safety and Health Administration.

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the
prices for the Work to be performed.

6. Bidder—The individual or entity who submits a Bid directly to Owner.

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents
(including all Addenda).

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid
security of acceptable form, if any, and the Bid Form with any supplements.

9. Change Order—A document recommended by Engineer which is signed by Contractor and
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A
demand for money or services by a third party is not a Claim.

11. Contract—The entire and integrated written agreement between the Owner and Contractor
concerning the Work. The Contract supersedes prior negotiations, representations, or
agreements, whether written or oral.
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12. Contract Documents—Those items so designated in the Agreement. Only printed or hard
copies of the items listed in the Agreement are Contract Documents. Approved Shop
Drawings, other Contractor submittals, and the reports and drawings of subsurface and
physical conditions are not Contract Documents.

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in
accordance with the Contract Documents as stated in the Agreement (subject to the
provisions of Paragraph 11.03 in the case of Unit Price Work).

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it
is ready for final payment as evidenced by Engineer’s written recommendation of final
payment.

15. Contractor—The individual or entity with whom Owner has entered into the Agreement.

16. Cost of the Work—See Paragraph 11.01 for definition.

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which
graphically shows the scope, extent, and character of the Work to be performed by
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined.

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes
effective, but if no such date is indicated, it means the date on which the Agreement is signed
and delivered by the last of the two parties to sign and deliver.

19. Engineer—The individual or entity named as such in the Agreement.

20. Field Order—A written order issued by Engineer which requires minor changes in the Work
but which does not involve a change in the Contract Price or the Contract Times.

21. General Requirements—Sections of Division 1 of the Specifications.

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs,
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances
that may present a substantial danger to persons or property exposed thereto.

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations,
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and
courts having jurisdiction.

25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or
personal property.

26. Milestone—A principal event specified in the Contract Documents relating to an intermediate
completion date or time prior to Substantial Completion of all the Work.
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27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon
timely compliance by the Successful Bidder with the conditions precedent listed therein,
Owner will sign and deliver the Agreement.

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which
the Contract Times will commence to run and on which Contractor shall start to perform the
Work under the Contract Documents.

29. Owner—The individual or entity with whom Contractor has entered into the Agreement and
for whom the Work is to be performed.

30. PCBs—Polychlorinated biphenyls.

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and
oil mixed with other non-Hazardous Waste and crude oils.

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the
sequence and duration of the activities comprising the Contractor’s plan to accomplish the
Work within the Contract Times.

33. Project—The total construction of which the Work to be performed under the Contract
Documents may be the whole, or a part.

34. Project Manual—The bound documentary information prepared for bidding and constructing
the Work. A listing of the contents of the Project Manual, which may be bound in one or
more volumes, is contained in the table(s) of contents.

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

36. Resident Project Representative—The authorized representative of Engineer who may be
assigned to the Site or any part thereof.

37. Samples—Physical examples of materials, equipment, or workmanship that are representative
of some portion of the Work and which establish the standards by which such portion of the
Work will be judged.

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required
submittals and the time requirements to support scheduled performance of related
construction activities.

39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions
of the Contract Price to various portions of the Work and used as the basis for reviewing
Contractor’s Applications for Payment.
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40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for Contractor and submitted
by Contractor to illustrate some portion of the Work.

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon
which the Work is to be performed, including rights-of-way and easements for access thereto,
and such other lands furnished by Owner which are designated for the use of Contractor.

42. Specifications—That part of the Contract Documents consisting of written requirements for
materials, equipment, systems, standards and workmanship as applied to the Work, and
certain administrative requirements and procedural matters applicable thereto.

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any
other Subcontractor for the performance of a part of the Work at the Site.

44. Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the
Work (or a specified part thereof) can be utilized for the purposes for which it is intended.
The terms “substantially complete” and “substantially completed” as applied to all or part of
the Work refer to Substantial Completion thereof.

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an
award.

46. Supplementary Conditions—That part of the Contract Documents which amends or
supplements these General Conditions.

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a
direct contract with Contractor or with any Subcontractor to furnish materials or equipment to
be incorporated in the Work by Contractor or Subcontractor.

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements
containing such facilities, including those that convey electricity, gases, steam, liquid
petroleum products, telephone or other communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or other control systems.

49. Unit Price Work—Work to be paid for on the basis of unit prices.

50. Work—The entire construction or the various separately identifiable parts thereof required to
be provided under the Contract Documents. Work includes and is the result of performing or
providing all labor, services, and documentation necessary to produce such construction, and
furnishing, installing, and incorporating all materials and equipment into such construction,
all as required by the Contract Documents.

51. Work Change Directive—A written statement to Contractor issued on or after the Effective
Date of the Agreement and signed by Owner and recommended by Engineer ordering an
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addition, deletion, or revision in the Work, or responding to differing or unforeseen 
subsurface or physical conditions under which the Work is to be performed or to 
emergencies. A Work Change Directive will not change the Contract Price or the Contract 
Times but is evidence that the parties expect that the change ordered or documented by a 
Work Change Directive will be incorporated in a subsequently issued Change Order 
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract 
Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in
the Bidding Requirements or Contract Documents, have the indicated meaning.

B. Intent of Certain Terms or Adjectives:

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as
directed” or terms of like effect or import to authorize an exercise of professional judgment
by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,”
“satisfactory,” or adjectives of like effect or import are used to describe an action or
determination of Engineer as to the Work. It is intended that such exercise of professional
judgment, action, or determination will be solely to evaluate, in general, the Work for
compliance with the information in the Contract Documents and with the design concept of
the  Project as a functioning whole as shown or indicated in the Contract Documents (unless
there is a specific statement indicating otherwise). The use of any such term or adjective is
not intended to and shall not be effective to assign to Engineer any duty or authority to
supervise or direct the performance of the Work, or any duty or authority to undertake
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the
Contract Documents.

C. Day:

1. The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

D. Defective:

1. The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test, or
approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at Substantial
Completion in accordance with Paragraph 14.04 or 14.05).



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 6  of  62 

E. Furnish, Install, Perform, Provide:

1. The word “furnish,” when used in connection with services, materials, or equipment, shall
mean to supply and deliver said services, materials, or equipment to the Site (or some other
specified location) ready for use or installation and in usable or operable condition.

2. The word “install,” when used in connection with services, materials, or equipment, shall
mean to put into use or place in final position said services, materials, or equipment complete
and ready for intended use.

3. The words “perform” or “provide,” when used in connection with services, materials, or
equipment, shall mean to furnish and install said services, materials, or equipment complete
and ready for intended use.

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services,
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide”
is implied.

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known
technical or construction industry or trade meaning are used in the Contract Documents in
accordance with such recognized meaning.

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall
also deliver to Owner such bonds as Contractor may be required to furnish.

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each
deliver to the other, with copies to each additional insured identified in the Supplementary
Conditions, certificates of insurance (and other evidence of insurance which either of them or any
additional insured may reasonably request) which Contractor and Owner respectively are
required to purchase and maintain in accordance with Article 5.

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project
Manual. Additional copies will be furnished upon request at the cost of reproduction.

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A
Notice to Proceed may be given at any time within 30 days after the Effective Date of the
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever
date is earlier.
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2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to
run. No Work shall be done at the Site prior to the date on which the Contract Times commence
to run.

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely
review:

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting
and completing the various stages of the Work, including any Milestones specified in the
Contract Documents;

2. a preliminary Schedule of Submittals; and

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of
items which when added together equal the Contract Price and subdivides the Work into
component parts in sufficient detail to serve as the basis for progress payments during
performance of the Work. Such prices will include an appropriate amount of overhead and
profit applicable to each item of Work.

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer,
and others as appropriate will be held to establish a working understanding among the parties as
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for handling
Shop Drawings and other submittals, processing Applications for Payment, and maintaining
required records.

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to
act as its authorized representative with respect to the services and responsibilities under the
Contract.  Such individuals shall have the authority to transmit instructions, receive information,
render decisions relative to the Contract, and otherwise act on behalf of each respective party.

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by
Contractor, Engineer, and others as appropriate will be held to review for acceptability to
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A.
Contractor shall have an additional 10 days to make corrections and adjustments and to complete
and resubmit the schedules. No progress payment shall be made to Contractor until acceptable
schedules are submitted to Engineer.

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of
the Work to completion within the Contract Times. Such acceptance will not impose on
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Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of 
the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility 
therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable
arrangement for reviewing and processing the required submittals.

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it
provides a reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required
by all.

B. It is the intent of the Contract Documents to describe a functionally complete project (or part
thereof) to be constructed in accordance with the Contract Documents. Any labor,
documentation, services, materials, or equipment that reasonably may be inferred from the
Contract Documents or from prevailing custom or trade usage as being required to produce the
indicated result will be provided whether or not specifically called for, at no additional cost to
Owner.

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as
provided in Article 9.

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations

1. Reference to standards, specifications, manuals, or codes of any technical society,
organization, or association, or to Laws or Regulations, whether such reference be specific or
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there
were no Bids), except as may be otherwise specifically stated in the Contract Documents.

2. No provision of any such standard, specification, manual, or code, or any instruction of a
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set
forth in the Contract Documents. No such provision or instruction shall be effective to assign
to Owner, Engineer, or any of their officers, directors, members, partners,  employees, agents,
consultants, or subcontractors, any duty or authority to supervise or direct the performance of
the Work or any duty or authority to undertake responsibility inconsistent with the provisions
of the Contract Documents.
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3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Review of Contract Documents Before Starting Work: Before undertaking each
part of the Work, Contractor shall carefully study and compare the Contract Documents and
check and verify pertinent figures therein and all applicable field measurements. Contractor
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy
which Contractor discovers, or has actual knowledge of, and shall obtain a written
interpretation or clarification from Engineer before proceeding with any Work affected
thereby.

2. Contractor’s Review of Contract Documents During Performance of Work: If, during the
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy
within the Contract Documents, or between the Contract Documents and (a) any applicable
Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall
not proceed with the Work affected thereby (except in an emergency as required by Paragraph
6.16.A) until an amendment or supplement to the Contract Documents has been issued by
one of the methods indicated in Paragraph 3.04.

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error,
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual
knowledge thereof.

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or
discrepancy between the provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, or code, or the instruction of any
Supplier (whether or not specifically incorporated by reference in the Contract
Documents); or

b. the provisions of any Laws or Regulations applicable to the performance of the Work
(unless such an interpretation of the provisions of the Contract Documents would result in
violation of such Law or Regulation).

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 
the Work or to modify the terms and conditions thereof by either a Change Order or a Work 
Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more of the following ways: 
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1. A Field Order;

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph
6.17.D.3); or

3. Engineer’s written interpretation or clarification.

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its
consultants, including electronic media editions; or

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of
the Project or any other project without written consent of Owner and Engineer and specific
written verification or adaptation by Engineer.

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are 
limited to the printed copies (also known as hard copies). Files in electronic media format of text, 
data, graphics, or other types are furnished only for the convenience of the receiving party. Any 
conclusion or information obtained or derived from such electronic files will be at the user’s sole 
risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies 
govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s creator, the party receiving electronic files agrees 
that it will perform acceptance tests or procedures within 60 days, after which the receiving party 
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day 
acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 
representations as to long term compatibility, usability, or readability of documents resulting 
from the use of software application packages, operating systems, or computer hardware differing 
from those used by the data’s creator. 
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ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 
not of general application but specifically related to use of the Site with which Contractor must 
comply in performing the Work. Owner will obtain in a timely manner and pay for easements for 
permanent structures or permanent changes in existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the 
Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site 
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which the Work is to be performed and 
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 
lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or
contiguous to the Site;  and

2. those drawings known to Owner of physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities).

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions, and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions, or information.
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4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to
rely as provided in Paragraph 4.02 is materially inaccurate; or

2. is of such a nature as to require a change in the Contract Documents; or

3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and
generally recognized as inherent in work of the character provided for in the Contract
Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 
subsurface or physical conditions or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 
condition. Contractor shall not further disturb such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer will 
promptly review the pertinent condition, determine the necessity of Owner’s obtaining additional 
exploration or tests with respect thereto, and advise Owner in writing (with a copy to Contractor) 
of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent
that the existence of such differing subsurface or physical condition causes an increase or
decrease in Contractor’s cost of, or time required for, performance of the Work; subject,
however, to the following:

a. such condition must meet any one or more of the categories described in Paragraph
4.03.A; and

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract
Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:

a. Contractor knew of the existence of such conditions at the time Contractor made a final
commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract; or

b. the existence of such condition could reasonably have been discovered or revealed as a
result of any examination, investigation, exploration, test, or study of the Site and
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contiguous areas required by the Bidding Requirements or Contract Documents to be 
conducted by or for Contractor prior to Contractor’s making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any
of their officers, directors, members, partners, employees, agents, consultants, or
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or anticipated project.

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the Site is based on
information and data furnished to Owner or Engineer by the owners of such Underground
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the
Supplementary Conditions:

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information or data provided by others; and

2. the cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all such information and data;

b. locating all Underground Facilities shown or indicated in the Contract Documents;

c. coordination of the Work with the owners of such Underground Facilities, including
Owner, during construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage
thereto resulting from the Work.

B. Not Shown or Indicated:

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract
Documents, Contractor shall, promptly after becoming aware thereof and before further
disturbing conditions affected thereby or performing any Work in connection therewith
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such
Underground Facility and give written notice to that owner and to Owner and Engineer.
Engineer will promptly review the Underground Facility and determine the extent, if any, to
which a change is required in the Contract Documents to reflect and document the
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consequences of the existence or location of the Underground Facility. During such time, 
Contractor shall be responsible for the safety and protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change
Directive or a Change Order will be issued to reflect and document such consequences. An
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the
extent that they are attributable to the existence or location of any Underground Facility that
was not shown or indicated or not shown or indicated with reasonable accuracy in the
Contract Documents and that Contractor did not know of and could not reasonably have been
expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree
on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price
or Contract Times, Owner or Contractor may make a Claim therefor as provided in Paragraph
10.05.

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor
shall be responsible for laying out the Work, shall protect and preserve the established reference
points and property monuments, and shall make no changes or relocations without the prior
written approval of Owner. Contractor shall report to Engineer whenever any reference point or
property monument is lost or destroyed or requires relocation because of necessary changes in
grades or locations, and shall be responsible for the accurate replacement or relocation of such
reference points or property monuments by professionally qualified personnel.

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings
known to Owner relating to Hazardous Environmental Conditions that have been identified at the
Site.

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the
accuracy of the “technical data” contained in such reports and drawings, but such reports and
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of their officers, directors, members, partners,
employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences and procedures of
construction to be employed by Contractor and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions or information.
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C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified 
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible 
for a Hazardous Environmental Condition created with any materials brought to the Site by 
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 
immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 
such condition and in any area affected thereby (except in an emergency as required by Paragraph 
6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such notice in 
writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to 
retain a qualified expert to evaluate such condition or take corrective action, if any.  Promptly 
after consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to 
timely obtain required permits and provide Contractor the written notice required by Paragraph 
4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 
affected area until after Owner has obtained any required permits related thereto and delivered 
written notice to Contractor:  (i) specifying that such condition and any affected area is or has 
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under 
which such Work may be resumed safely. If Owner and Contractor cannot agree as to entitlement 
to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or 
both, as a result of such Work stoppage or such special conditions under which Work is agreed to 
be resumed by Contractor, either party may make a Claim therefor as provided in Paragraph 
10.05.

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a 
reasonable belief it is unsafe, or does not agree to resume such Work under such special 
conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to 
or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 
result of deleting such portion of the Work, then either party may make a Claim therefor as 
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, 
provided that such Hazardous Environmental Condition:  (i) was not shown or indicated in the 
Drawings or Specifications or identified in the Contract Documents to be included within the 
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is 
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual 
or entity from and against the consequences of that individual’s or entity’s own negligence. 
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H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents,
consultants, and subcontractors of each and any of them from and against all claims, costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals and all court or arbitration or other dispute resolution costs) arising out of
or relating to a Hazardous Environmental Condition created by Contractor or by anyone for
whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate Contractor to
indemnify any individual or entity from and against the consequences of that individual’s or
entity’s own negligence.

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental
Condition uncovered or revealed at the Site.

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the
Contract Price as security for the faithful performance and payment of all of Contractor’s
obligations under the Contract Documents. These bonds shall remain in effect until one year after
the date when final payment becomes due or until completion of the correction period specified
in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or
by the Contract Documents. Contractor shall also furnish such other bonds as are required by the
Contract Documents.

B. All bonds shall be in the form prescribed by the Contract Documents except as provided
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list
of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as
Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed
by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s
authority to bind the surety.  The evidence of authority shall show that it is effective on the date
the agent or attorney-in-fact signed each bond.

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its
right to do business is terminated in any state where any part of the Project is located or it ceases
to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner and
Engineer and shall, within 20 days after the event giving rise to such notification, provide another
bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B and
5.02.

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance
policies for the limits and coverages so required. Such surety and insurance companies shall also
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meet such additional requirements and qualifications as may be provided in the Supplementary 
Conditions. 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee
identified in the Supplementary Conditions, certificates of insurance (and other evidence of
insurance requested by Owner or any other additional insured) which Contractor is required to
purchase and maintain.

B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee
identified in the Supplementary Conditions, certificates of insurance (and other evidence of
insurance requested by Contractor or any other additional insured) which Owner is required to
purchase and maintain.

C. Failure of Owner to demand such certificates or other evidence of Contractor’s full compliance
with these insurance requirements or failure of Owner to identify a deficiency in compliance from
the evidence provided shall not be construed as a waiver of Contractor’s obligation to maintain
such insurance.

D. Owner does not represent that insurance coverage and limits established in this Contract
necessarily will be adequate to protect Contractor.

E. The insurance and insurance limits required herein shall not be deemed as a limitation on
Contractor’s liability under the indemnities granted to Owner in the Contract Documents.

5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being
performed and as will provide protection from claims set forth below which may arise out of or
result from Contractor’s performance of the Work and Contractor’s other obligations under the
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier,
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by
anyone for whose acts any of them may be liable:

1. claims under workers’ compensation, disability benefits, and other similar employee benefit
acts;

2. claims for damages because of bodily injury, occupational sickness or disease, or death of
Contractor’s employees;

3. claims for damages because of bodily injury, sickness or disease, or death of any person other
than Contractor’s employees;

4. claims for damages insured by reasonably available personal injury liability coverage which
are sustained:
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a. by any person as a result of an offense directly or indirectly related to the employment of
such person by Contractor, or

b. by any other person for any other reason;

5. claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom; and

6. claims for damages because of bodily injury or death of any person or property damage
arising out of the ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this Paragraph 5.04 shall: 

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be
written on an occurrence basis, include as additional insureds (subject to any customary
exclusion regarding professional liability) Owner and Engineer, and any other individuals or
entities identified in the Supplementary Conditions, all of whom shall be listed as additional
insureds, and include coverage for the respective officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of all such additional
insureds, and the insurance afforded to these additional insureds shall provide primary
coverage for all claims covered thereby;

2. include at least the specific coverages and be written for not less than the limits of liability
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is
greater;

3. include contractual liability insurance covering Contractor’s indemnity obligations under
Paragraphs 6.11 and 6.20;

4. contain a provision or endorsement that the coverage afforded will not be canceled, materially
changed or renewal refused until at least 30 days prior written notice has been given to Owner
and Contractor and to each other additional insured identified in the Supplementary
Conditions to whom a certificate of insurance has been issued (and the certificates of
insurance furnished by the Contractor pursuant to Paragraph 5.03 will so provide);

5. remain in effect at least until final payment and at all times thereafter when Contractor may
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07;
and

6. include completed operations coverage:

a. Such insurance shall remain in effect for two years after final payment.

b. Contractor shall furnish Owner and each other additional insured identified in the
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence
satisfactory to Owner and any such additional insured of continuation of such insurance at
final payment and one year thereafter.
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5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, 
at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability 
insurance as will protect Owner against claims which may arise from operations under the 
Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in the amount of the full replacement cost thereof 
(subject to such deductible amounts as may be provided in the Supplementary Conditions or 
required by Laws and Regulations). This insurance shall: 

1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other
individuals or entities identified in the Supplementary Conditions, and the officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
them, each of whom is deemed to have an insurable interest and shall be listed as a loss
payee;

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for
physical loss or damage to the Work, temporary buildings, falsework, and materials and
equipment in transit, and shall insure against at least the following perils or causes of loss:
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake,
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations,
water damage (other than that caused by flood), and such other perils or causes of loss as may
be specifically required by the Supplementary Conditions.

3. include expenses incurred in the repair or replacement of any insured property (including but
not limited to fees and charges of engineers and architects);

4. cover materials and equipment stored at the Site or at another location that was agreed to in
writing by Owner prior to being incorporated in the Work, provided that such materials and
equipment have been included in an Application for Payment recommended by Engineer;

5. allow for partial utilization of the Work by Owner;

6. include testing and startup; and

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to
whom a certificate of insurance has been issued.

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 
insurance as may be required by the Supplementary Conditions or Laws and Regulations which 
will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
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members, partners, employees, agents, consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and shall be listed as a loss payee.   

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and to 
each other loss payee to whom a certificate of insurance has been issued and will contain waiver 
provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work 
to the extent of any deductible amounts that are identified in the Supplementary Conditions. The 
risk of loss within such identified deductible amount will be borne by Contractor, Subcontractors, 
or others suffering any such loss, and if any of them wishes property insurance coverage within 
the limits of such amounts, each may purchase and maintain it at the purchaser’s own expense. 

E. If Contractor requests in writing that other special insurance be included in the property insurance 
policies provided under this Paragraph 5.06, Owner shall, if possible, include such insurance, and 
the cost thereof will be charged to Contractor by appropriate Change Order. Prior to 
commencement of the Work at the Site, Owner shall in writing advise Contractor whether or not 
such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage for all losses and damages caused by the perils or 
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 
event of payment of any loss or damage the insurers will have no rights of recovery against any of 
the insureds or loss payees thereunder. Owner and Contractor waive all rights against each other 
and their respective officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them for all losses and damages caused by, arising out of or 
resulting from any of the perils or causes of loss covered by such policies and any other property 
insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors 
and Engineer, and all other individuals or entities identified in the Supplementary Conditions as 
loss payees (and the officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them) under such policies for losses and damages so caused. 
None of the above waivers shall extend to the rights that any party making such waiver may have 
to the proceeds of insurance held by Owner as trustee or otherwise payable under any policy so 
issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and any 
of them for: 
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1. loss due to business interruption, loss of use, or other consequential loss extending beyond
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or
resulting from fire or other perils whether or not insured by Owner; and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting
from fire or other insured peril or cause of loss covered by any property insurance maintained
on the completed Project or part thereof by Owner during partial utilization pursuant to
Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final
payment pursuant to Paragraph 14.07.

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment 
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery 
against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with 
Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, 
subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner 
shall deposit in a separate account any money so received and shall distribute it in accordance 
with such agreement as the parties in interest may reach. If no other special agreement is reached, 
the damaged Work shall be repaired or replaced, the moneys so received applied on account 
thereof, and the Work and the cost thereof covered by an appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 
the parties in interest shall object in writing within 15 days after the occurrence of loss to 
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 
adjust and settle the loss with the insurers and, if required in writing by any party in interest, 
Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of 
the bonds or insurance required to be purchased and maintained by the other party in accordance 
with Article 5 on the basis of non-conformance with the Contract Documents, the objecting party 
shall so notify the other party in writing within 10 days after receipt of the certificates (or other 
evidence requested) required by Paragraph 2.01.B. Owner and Contractor shall each provide to 
the other such additional information in respect of insurance provided as the other may 
reasonably request. If either party does not purchase or maintain all of the bonds and insurance 
required of such party by the Contract Documents, such party shall notify the other party in 
writing of such failure to purchase prior to the start of the Work, or of such failure to maintain 
prior to any change in the required coverage. Without prejudice to any other right or remedy, the 
other party may elect to obtain equivalent bonds or insurance to protect such other party’s 
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interests at the expense of the party who was required to provide such coverage, and a Change 
Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial 
Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall 
commence before the insurers providing the property insurance pursuant to Paragraph 5.06 have 
acknowledged notice thereof and in writing effected any changes in coverage necessitated 
thereby. The insurers providing the property insurance shall consent by endorsement on the 
policy or policies, but the property insurance shall not be canceled or permitted to lapse on 
account of any such partial use or occupancy. 

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the 
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be 
responsible for the negligence of Owner or Engineer in the design or specification of a specific 
means, method, technique, sequence, or procedure of construction which is shown or indicated in 
and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer except 
under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at 
the Site shall be performed during regular working hours. Contractor will not permit the 
performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written 
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 
responsibility for all services, materials, equipment, labor, transportation, construction equipment 
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities and incidentals necessary for the performance, testing, 
start-up, and completion of the Work. 
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B. All materials and equipment incorporated into the Work shall be as specified or, if not specified,
shall be of good quality and new, except as otherwise provided in the Contract Documents. All
special warranties and guarantees required by the Specifications shall expressly run to the benefit
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including
reports of required tests) as to the source, kind, and quality of materials and equipment.

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected,
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except
as otherwise may be provided in the Contract Documents.

6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07
as it may be adjusted from time to time as provided below.

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07)
proposed adjustments in the Progress Schedule that will not result in changing the Contract
Times. Such adjustments will comply with any provisions of the General Requirements
applicable thereto.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times
may only be made by a Change Order.

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents
by using the name of a proprietary item or the name of a particular Supplier, the specification or
description is intended to establish the type, function, appearance, and quality required. Unless
the specification or description contains or is followed by words reading that no like, equivalent,
or “or-equal” item or no substitution is permitted, other items of material or equipment or
material or equipment of other Suppliers may be submitted to Engineer for review under the
circumstances described below.

1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment proposed
by Contractor is functionally equal to that named and sufficiently similar so that no change in
related Work will be required, it may be considered by Engineer as an “or-equal” item, in
which case review and approval of the proposed item may, in Engineer’s sole discretion, be
accomplished without compliance with some or all of the requirements for approval of
proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of
material or equipment will be considered functionally equal to an item so named if:

a. in the exercise of reasonable judgment Engineer determines that:

1) it is at least equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;
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2) it will reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning whole; and

3) it has a proven record of performance and availability of responsive service.

b. Contractor certifies that, if approved and incorporated into the Work:

1) there will be no increase in cost to the Owner or increase in Contract Times; and

2) it will conform substantially to the detailed requirements of the item named in the
Contract Documents.

2. Substitute Items:

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor
does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a
proposed substitute item.

b. Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is essentially equivalent to that
named and an acceptable substitute therefor. Requests for review of proposed substitute
items of material or equipment will not be accepted by Engineer from anyone other than
Contractor.

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as
supplemented by the General Requirements, and as Engineer may decide is appropriate
under the circumstances.

d. Contractor shall make written application to Engineer for review of a proposed substitute
item of material or equipment that Contractor seeks to furnish or use. The application:

1) shall certify that the proposed substitute item will:

a) perform adequately the functions and achieve the results called for by the general
design,

b) be similar in substance to that specified, and

c) be suited to the same use as that specified;

2) will state:

a) the extent, if any, to which the use of the proposed substitute item will prejudice
Contractor’s achievement of Substantial Completion on time,

b) whether use of the proposed substitute item in the Work will require a change in
any of the Contract Documents (or in the provisions of any other direct contract
with Owner for other work on the Project) to adapt the design to the proposed
substitute item, and
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c) whether incorporation or use of the proposed substitute item in connection with
the Work is subject to payment of any license fee or royalty;

3) will identify:

a) all variations of the proposed substitute item from that specified, and

b) available engineering, sales, maintenance, repair, and replacement services; and

4) shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including costs of redesign and claims of
other contractors affected by any resulting change.

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, 
sequence, or procedure of construction is expressly required by the Contract Documents, 
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure 
of construction approved by Engineer. Contractor shall submit sufficient information to allow 
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to 
that expressly called for by the Contract Documents. The requirements for review by Engineer 
will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate 
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require 
Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole 
judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized until 
Engineer’s review is complete, which will be evidenced by a Change Order in the case of a 
substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 
writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement: Engineer will record Engineer’s costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not 
Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall 
reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed 
substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for 
making changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute or 
“or-equal” at Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a 
replacement, against whom Owner may have reasonable objection. Contractor shall not be 
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required to employ any Subcontractor, Supplier, or other individual or entity to furnish or 
perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other 
individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list 
thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in writing 
or by failing to make written objection thereto by the date indicated for acceptance or objection in 
the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or other 
individual or entity so identified may be revoked on the basis of reasonable objection after due 
investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor, 
Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in 
the cost occasioned by such replacement, and an appropriate Change Order will be issued. No 
acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether 
initially or as a replacement, shall constitute a waiver of any right of Owner or Engineer to reject 
defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 
Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity
any contractual relationship between Owner or Engineer and any such Subcontractor,
Supplier or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of
any moneys due any such Subcontractor, Supplier, or other individual or entity except as may
otherwise be required by Laws and Regulations.

D. Contractor shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work under a direct or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will 
contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, 
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Contractor, Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them) for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work. If the insurers 
on any such policies require separate waiver forms to be signed by any Subcontractor or Supplier, 
Contractor will obtain the same. 

6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device which is the subject of patent rights or copyrights held by others. If a particular 
invention, design, process, product, or device is specified in the Contract Documents for use in 
the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is 
subject to patent rights or copyrights calling for the payment of any license fee or royalty to 
others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages (including 
but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, 
and all court or arbitration or other dispute resolution costs) arising out of or relating to any 
infringement of patent rights or copyrights incident to the use in the performance of the Work or 
resulting from the incorporation in the Work of any invention, design, process, product, or device 
specified in the Contract Documents, but not identified as being subject to payment of any license 
fee or royalty to others required by patent rights or copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device not specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining 
such permits and licenses. Contractor shall pay all governmental charges and inspection fees 
necessary for the prosecution of the Work which are applicable at the time of opening of Bids, or, 
if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of utility 
owners for connections for providing permanent service to the Work. 



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 28  of  62 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or 
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 
court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 
However, it shall not be Contractor’s responsibility to make certain that the Specifications and 
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 
Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date of the Agreement if there were no Bids) having an effect on the cost or time of performance 
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner 
and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 
such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and
the operations of workers to the Site and other areas permitted by Laws and Regulations, and
shall not unreasonably encumber the Site and other areas with construction equipment or
other materials or equipment. Contractor shall assume full responsibility for any damage to
any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas
resulting from the performance of the Work.

2. Should any claim be made by any such owner or occupant because of the performance of the
Work, Contractor shall promptly settle with such other party by negotiation or otherwise
resolve the claim by arbitration or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees,
agents, consultants and subcontractors of each and any of them from and against all claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to any claim or action, legal or equitable, brought
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by any such owner or occupant against Owner, Engineer, or any other party indemnified 
hereunder to the extent caused by or based upon Contractor’s performance of the Work. 

B. Removal of Debris During Performance of the Work:  During the progress of the Work
Contractor shall keep the Site and other areas free from accumulations of waste materials,
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other
debris shall conform to applicable Laws and Regulations.

C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the
Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall
remove from the Site all tools, appliances, construction equipment and machinery, and surplus
materials and shall restore to original condition all property not designated for alteration by the
Contract Documents.

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded in
any manner that will endanger the structure, nor shall Contractor subject any part of the Work or
adjacent property to stresses or pressures that will endanger it.

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings,
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written
interpretations and clarifications in good order and annotated to show changes made during
construction. These record documents together with all approved Samples and a counterpart of
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for
Owner.

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the Work. Such responsibility does not relieve
Subcontractors of their responsibility for the safety of persons or property in the performance of
their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall
take all necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage on or
off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and Underground Facilities not designated for
removal, relocation, or replacement in the course of construction.

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or loss; and
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shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall 
notify owners of adjacent property and of Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the protection, 
removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.
The Supplementary Conditions identify any Owner’s safety programs that are applicable to the
Work.

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety
program with which Owner’s and Engineer’s employees and representatives must comply while
at the Site.

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused,
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other
individual or entity directly or indirectly employed by any of them to perform any of the Work, or
anyone for whose acts any of them may be liable, shall be remedied by Contractor (except
damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions
of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them
may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or
negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or
indirectly employed by any of them).

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue
until such time as all the Work is completed and Engineer has issued a notice to Owner and
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as
otherwise expressly provided in connection with Substantial Completion).

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose
duties and responsibilities shall be the prevention of accidents and the maintaining and
supervising of safety precautions and programs.

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or
other hazard communication information required to be made available to or exchanged between
or among employers at the Site in accordance with Laws or Regulations.

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss.
Contractor shall give Engineer prompt written notice if Contractor believes that any significant
changes in the Work or variations from the Contract Documents have been caused thereby or are
required as a result thereof. If Engineer determines that a change in the Contract Documents is
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required because of the action taken by Contractor in response to such an emergency, a Work 
Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 
submittal will be identified as Engineer may require. 

1. Shop Drawings:

a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data to show
Engineer the services, materials, and equipment Contractor proposes to provide and to
enable Engineer to review the information for the limited purposes required by Paragraph
6.17.D.

2. Samples:

a. Submit number of Samples specified in the Specifications.

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog
numbers, the use for which intended and other data as Engineer may require to enable
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D.

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 
Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent 
submittal will be at the sole expense and responsibility of Contractor. 

C. Submittal Procedures:

1. Before submitting each Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and
Samples and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog numbers,
and similar information with respect thereto;

c. determined and verified the suitability of all materials offered with respect to the
indicated application, fabrication, shipping, handling, storage, assembly, and installation
pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities for
means, methods, techniques, sequences, and procedures of construction, and safety
precautions and programs incident thereto.
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2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied
Contractor’s obligations under the Contract Documents with respect to Contractor’s review
and approval of that submittal.

3. With each submittal, Contractor shall give Engineer specific written notice of any variations
that the Shop Drawing or Sample may have from the requirements of the Contract
Documents. This notice shall be both a written communication separate from the Shop
Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop
Drawing or Sample submitted to Engineer for review and approval of each such variation.

D. Engineer’s Review:

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only
to determine if the items covered by the submittals will, after installation or incorporation in
the Work, conform to the information given in the Contract Documents and be compatible
with the design concept of the completed Project as a functioning whole as indicated by the
Contract Documents.

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or
procedures of construction (except where a particular means, method, technique, sequence, or
procedure of construction is specifically and expressly called for by the Contract Documents)
or to safety precautions or programs incident thereto. The review and approval of a separate
item as such will not indicate approval of the assembly in which the item functions.

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any
variation from the requirements of the Contract Documents unless Contractor has complied
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each
such variation by specific written notation thereof incorporated in or accompanying the Shop
Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from
responsibility for complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures:

1. Contractor shall make corrections required by Engineer and shall return the required number
of corrected copies of Shop Drawings and submit, as required, new Samples for review and
approval. Contractor shall direct specific attention in writing to revisions other than the
corrections called for by Engineer on previous submittals.

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 
may otherwise agree in writing. 
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6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, members, 
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 
representation of Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than Contractor,
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is
responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of Contractor’s obligation to perform 
the Work in accordance with the Contract Documents: 

1. observations by Engineer;

2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related
thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice
of acceptability by Engineer;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by Owner.

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible 
property (other than the Work itself), including the loss of use resulting therefrom but only to the 
extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of the 
Work or anyone for whose acts any of them may be liable . 
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B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any 
individual or entity directly or indirectly employed by any of them to perform any of the Work, or 
anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 
6.20.A shall not be limited in any way by any limitation on the amount or type of damages, 
compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or 
other individual or entity under workers’ compensation acts, disability benefit acts, or other 
employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions,
reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of the
injury or damage.

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 
specifically required by the Contract Documents for a portion of the Work or unless such services 
are required to carry out Contractor’s responsibilities for construction means, methods, 
techniques, sequences and procedures. Contractor shall not be required to provide professional 
services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, 
materials or equipment are specifically required of Contractor by the Contract Documents, Owner 
and Engineer will specify all performance and design criteria that such services must satisfy. 
Contractor shall cause such services or certifications to be provided by a properly licensed 
professional, whose signature and seal shall appear on all drawings, calculations, specifications, 
certifications, Shop Drawings and other submittals prepared by such professional. Shop 
Drawings and other submittals related to the Work designed or certified by such professional, if 
prepared by others, shall bear such professional’s written approval when submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 
the services, certifications or approvals performed by such design professionals, provided Owner 
and Engineer have specified to Contractor all performance and design criteria that such services 
must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
6.17.D.1. 
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E. Contractor shall not be responsible for the adequacy of the performance or design criteria
required by the Contract Documents.

ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or
through other direct contracts therefor, or have other work performed by utility owners. If such
other work is not noted in the Contract Documents, then:

1. written notice thereof will be given to Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility
owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe
access to the Site, provide a reasonable opportunity for the introduction and storage of materials
and equipment and the execution of such other work, and properly coordinate the Work with
theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to
properly connect or otherwise make its several parts come together and properly integrate with
such other work. Contractor shall not endanger any work of others by cutting, excavating, or
otherwise altering such work; provided, however, that Contractor may cut or alter others' work
with the written consent of Engineer and the others whose work will be affected. The duties and
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and
other contractors to the extent that there are comparable provisions for the benefit of Contractor
in said direct contracts between Owner and such utility owners and other contractors.

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed
by others under this Article 7, Contractor shall inspect such other work and promptly report to
Engineer in writing any delays, defects, or deficiencies in such other work that render it
unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s
failure to so report will constitute an acceptance of such other work as fit and proper for
integration with Contractor’s Work except for latent defects and deficiencies in such other work.

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the
Site, the following will be set forth in Supplementary Conditions:

1. the individual or entity who will have authority and responsibility for coordination of the
activities among the various contractors will be identified;

2. the specific matters to be covered by such authority and responsibility will be itemized; and

3. the extent of such authority and responsibilities will be provided.
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B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and
responsibility for such coordination.

7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs
incurred by Contractor as a result of the other contractor’s wrongful actions or inactions.

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for
the reasonable direct delay and disruption costs incurred by such other contractor as a result of
Contractor’s wrongful action or inactions.

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications
to Contractor through Engineer.

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom
Contractor makes no reasonable objection, whose status under the Contract Documents shall be
that of the former Engineer.

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C
and 14.07.C.

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to
Owner’s identifying and making available to Contractor copies of reports of explorations and
tests of subsurface conditions and drawings of physical conditions relating to existing surface or
subsurface structures at the Site.

8.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property
insurance are set forth in Article 5.



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 37  of  62 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Owner will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction 
as Engineer deems necessary in order to observe as an experienced and qualified design 
professional the progress that has been made and the quality of the various aspects of 
Contractor’s executed Work. Based on information obtained during such visits and observations, 
Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. Engineer will not be required to make exhaustive or 
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continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s efforts 
will be directed toward providing for Owner a greater degree of confidence that the completed 
Work will conform generally to the Contract Documents. On the basis of such visits and 
observations, Engineer will keep Owner informed of the progress of the Work and will endeavor 
to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result 
of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, direct, 
control, or have authority over or be responsible for Contractor’s means, methods, techniques, 
sequences, or procedures of construction, or the safety precautions and programs incident thereto, 
or for any failure of Contractor to comply with Laws and Regulations applicable to the 
performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation of the Work. The authority and responsibilities 
of any such Resident Project Representative and assistants will be as provided in the 
Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in 
Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the 
Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the Supplementary 
Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or 
extent, if any, of any such adjustment, a Claim may be made therefor as provided in 
Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 
Engineer believes will not produce a completed Project that conforms to the Contract Documents 
or that will prejudice the integrity of the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. Engineer will also have authority to require 
special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the 
Work is fabricated, installed, or completed. 
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9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and 
Samples, see Paragraph 6.17. 

B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and 
design drawings submitted in response to a delegation of professional design services, if any, see 
Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by 
Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations on 
such matters before rendering a written decision thereon (by recommendation of an Application 
for Payment or otherwise). Engineer’s written decision thereon will be final and binding (except 
as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner 
and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 
of the acceptability of the Work thereunder. All matters in question and other matters between 
Owner and Contractor arising prior to the date final payment is due relating to the acceptability of 
the Work, and the interpretation of the requirements of the Contract Documents pertaining to the 
performance of the Work, will be referred initially to Engineer in writing within 30 days of the 
event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 
Owner or Contractor believes that any such decision entitles them to an adjustment in the 
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date 
of Engineer’s decision shall be the date of the event giving rise to the issues referenced for the 
purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of 
the Contract Documents nor any decision made by Engineer in good faith either to exercise or not 
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exercise such authority or responsibility or the undertaking, exercise, or performance of any 
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, 
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Engineer will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and all 
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, 
tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will 
only be to determine generally that their content complies with the requirements of, and in the 
case of certificates of inspections, tests, and approvals that the results certified indicate 
compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 
to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program

A. While at the Site, Engineer’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 
with the Work involved which will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, 
of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a 
result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 
10.05.
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10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the
case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as
provided in Paragraph 13.04.D.

10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer
covering:

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii)
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including
any undisputed sum or amount of time for Work actually performed in accordance with a
Work Change Directive; and

3. changes in the Contract Price or Contract Times which embody the substance of any written
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of
executing any such Change Order, an appeal may be taken from any such decision in
accordance with the provisions of the Contract Documents and applicable Laws and
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to the
Progress Schedule as provided in Paragraph 6.18.A.

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the
general scope of the Work or the provisions of the Contract Documents (including, but not
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any
such change.

10.05 Claims 

A. Engineer’s Decision Required: All Claims, except those waived pursuant to Paragraph 14.09,
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may
otherwise have under the Contract Documents or by Laws and Regulations in respect of such
Claims.

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data
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shall be delivered to the Engineer and the other party to the Contract within 60 days after the start 
of such event (unless Engineer allows additional time for claimant to submit additional or more 
accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be 
prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in 
Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. Each 
Claim shall be accompanied by claimant’s written statement that the adjustment claimed is the 
entire adjustment to which the claimant believes it is entitled as a result of said event. The 
opposing party shall submit any response to Engineer and the claimant within 30 days after 
receipt of the claimant’s last submittal (unless Engineer allows additional time). 

C. Engineer’s Action: Engineer will review each Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of the opposing party, if any, take one of the 
following actions in writing: 

1. deny the Claim in whole or in part;

2. approve the Claim; or

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole
discretion, it would be inappropriate for the Engineer to do so. For purposes of further
resolution of the Claim, such notice shall be deemed a denial.

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be 
deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor 
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 
denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the 
Work. When the value of any Work covered by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be 
reimbursed to Contractor will be only those additional or incremental costs required because of 
the change in the Work or because of the event giving rise to the Claim. Except as otherwise may 
be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing 
in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, and 
shall include only the following items: 
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1. Payroll costs for employees in the direct employ of Contractor in the performance of the
Work under schedules of job classifications agreed upon by Owner and Contractor. Such
employees shall include, without limitation, superintendents, foremen, and other personnel
employed full time on the Work. Payroll costs for employees not employed full time on the
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall
include social security contributions, unemployment, excise, and payroll taxes, workers’
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay
applicable thereto. The expenses of performing Work outside of regular working hours, on
Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized by
Owner.

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs
of transportation and storage thereof, and Suppliers’ field services required in connection
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with
Contractor with which to make payments, in which case the cash discounts shall accrue to
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials and
equipment shall accrue to Owner, and Contractor shall make provisions so that they may be
obtained.

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that
the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the
Subcontractor’s Cost of the Work and fee shall be determined in the same manner as
Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01.

4. Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically related
to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary facilities at the Site, and hand tools not
owned by the workers, which are consumed in the performance of the Work, and cost,
less market value, of such items used but not consumed which remain the property of
Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented
from Contractor or others in accordance with rental agreements approved by Owner with
the advice of Engineer, and the costs of transportation, loading, unloading, assembly,
dismantling, and removal thereof. All such costs shall be in accordance with the terms of
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said rental agreements. The rental of any such equipment, machinery, or parts shall cease 
when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any of them may
be liable, and royalty payments and fees for permits and licenses.

f. Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection with the
performance of the Work (except losses and damages within the deductible amounts of
property insurance established in accordance with Paragraph 5.06.D), provided such
losses and damages have resulted from causes other than the negligence of Contractor,
any Subcontractor, or anyone directly or indirectly employed by any of them or for whose
acts any of them may be liable. Such losses shall include settlements made with the
written consent and approval of Owner. No such losses, damages, and expenses shall be
included in the Cost of the Work for the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the
Site, express and courier services, and similar petty cash items in connection with the
Work.

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers, safety managers, engineers,
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents,
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the
Site or in Contractor’s principal or branch office for general administration of the Work and
not specifically included in the agreed upon schedule of job classifications referred to in
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be
considered administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the
Site.

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable, including but not
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limited to, the correction of defective Work, disposal of materials or equipment wrongly 
supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not specifically
and expressly included in Paragraphs 11.01.A.

C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee 
shall be determined as set forth in the Agreement. When the value of any Work covered by a 
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 

D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to 
Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered to be performed for such sums and by 
such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances:

1. Contractor agrees that:

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of
materials and equipment required by the allowances to be delivered at the Site, and all
applicable taxes; and

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included in the
Contract Price and not in the allowances, and no demand for additional payment on
account of any of the foregoing will be valid.

C. Contingency Allowance:

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover
unanticipated costs.

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer 
to reflect actual amounts due Contractor on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
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the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price Work performed by Contractor will be made by 
Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to 
cover Contractor’s overhead and profit for each separately identified item. 

D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 
with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and
significantly from the estimated quantity of such item indicated in the Agreement; and

2. there is no corresponding adjustment with respect to any other item of Work; and

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of
having incurred additional expense or Owner believes that Owner is entitled to a decrease in
Contract Price and the parties are unable to agree as to the amount of any such increase or
decrease.

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05.

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by
application of such unit prices to the quantities of the items involved (subject to the
provisions of Paragraph 11.03); or

2. where the Work involved is not covered by unit prices contained in the Contract Documents,
by a mutually agreed lump sum (which may include an allowance for overhead and profit not
necessarily in accordance with Paragraph 12.01.C.2); or

3. where the Work involved is not covered by unit prices contained in the Contract Documents
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for
overhead and profit (determined as provided in Paragraph 12.01.C).
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C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows:

1. a mutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various
portions of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall
be 15 percent;

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a
fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1
and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a
fee of five percent of the amount paid to the next lower tier Subcontractor;

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4,
11.01.A.5, and 11.01.B;

e. the amount of credit to be allowed by Contractor to Owner for any change which results
in a net decrease in cost will be the amount of the actual net decrease in cost plus a
deduction in Contractor’s fee by an amount equal to five percent of such net decrease;
and

f. when both additions and credits are involved in any one change, the adjustment in
Contractor’s fee shall be computed on the basis of the net change in accordance with
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in
the Contract Times shall be based on written notice submitted by the party making the Claim to
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph
10.05.

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an
adjustment in the Contract Times will be determined in accordance with the provisions of this
Article 12.

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount
equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or
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neglect by Owner, acts or neglect of utility owners or other contractors performing other work as 
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or
interferes with the performance or progress of the Work, then Contractor shall be entitled to an
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being
essential to Contractor’s ability to complete the Work within the Contract Times.

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic,
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the
control of Owner, or other causes not the fault of and beyond control of Owner and Contractor,
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this
Paragraph 12.03.C.

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants,
or subcontractors shall not be liable to Contractor for any claims, costs, losses, or damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor
on or in connection with any other project or anticipated project.

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays
within the control of Contractor. Delays attributable to and within the control of a Subcontractor
or Supplier shall be deemed to be delays within the control of Contractor.

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this
Article 13.

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner,
independent testing laboratories, and governmental agencies with jurisdictional interests will
have access to the Site and the Work at reasonable times for their observation, inspection, and
testing. Contractor shall provide them proper and safe conditions for such access and advise them
of Contractor’s safety procedures and programs so that they may comply therewith as applicable.
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13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections,
tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required
inspections or tests.

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all
inspections, tests, or approvals required by the Contract Documents except:

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph
13.04.B shall be paid as provided in Paragraph 13.04.C; and

3. as otherwise specifically provided in the Contract Documents.

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof)
specifically to be inspected, tested, or approved by an employee or other representative of such
public body, Contractor shall assume full responsibility for arranging and obtaining such
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the
required certificates of inspection or approval.

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs,
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to
Owner and Engineer.

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer,
uncover such Work for observation.

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and
Engineer has not acted with reasonable promptness in response to such notice.

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense.

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or
otherwise make available for observation, inspection, or testing as Engineer may require, that
portion of the Work in question, furnishing all necessary labor, material, and equipment.



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 50  of  62 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or replacement of 
work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If 
the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Times, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 

13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work will 
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any 
portion thereof, until the cause for such order has been eliminated; however, this right of Owner 
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the 
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any 
surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 
from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or removal (including but not limited 
to all costs of repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or otherwise impair Owner’s special warranty and 
guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may 
be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents) or by any specific provision of the Contract Documents, any Work is found to be 
defective, or if the repair of any damages to the land or areas made available for Contractor’s use 
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to 
be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner’s 
written instructions: 
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1. repair such defective land or areas; or

2. correct such defective Work; or

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it
with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work
of others or other land or areas resulting therefrom.

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. All 
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or repair or such removal and 
replacement (including but not limited to all costs of repair or replacement of work of others) will 
be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start to run 
from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to 
such Work will be extended for an additional period of one year after such correction or removal 
and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may 
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s 
recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an 
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. 
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate 
amount will be paid by Contractor to Owner. 
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13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective 
Work, or to remove and replace rejected Work as required by Engineer in accordance with 
Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the Contract 
Documents, or if Contractor fails to comply with any other provision of the Contract Documents, 
Owner may, after seven days written notice to Contractor, correct, or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, take possession of Contractor’s tools, appliances, 
construction equipment and machinery at the Site, and incorporate in the Work all materials and 
equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable 
Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be issued 
incorporating the necessary revisions in the Contract Documents with respect to the Work; and 
Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable 
to agree as to the amount of the adjustment, Owner may make a Claim therefor as provided in 
Paragraph 10.05. Such claims, costs, losses and damages will include but not be limited to all 
costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or 
replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 
under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to 
Engineer. Progress payments on account of Unit Price Work will be based on the number of units 
completed. 

14.02 Progress Payments 

A. Applications for Payments:

1. At least 20 days before the date established in the Agreement for each progress payment (but
not more often than once a month), Contractor shall submit to Engineer for review an
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Application for Payment filled out and signed by Contractor covering the Work completed as 
of the date of the Application and accompanied by such supporting documentation as is 
required by the Contract Documents. If payment is requested on the basis of materials and 
equipment not incorporated in the Work but delivered and suitably stored at the Site or at 
another location agreed to in writing, the Application for Payment shall also be accompanied 
by a bill of sale, invoice, or other documentation warranting that Owner has received the 
materials and equipment free and clear of all Liens and evidence that the materials and 
equipment are covered by appropriate property insurance or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account of the
Work have been applied on account to discharge Contractor’s legitimate obligations
associated with prior Applications for Payment.

3. The amount of retainage with respect to progress payments will be as stipulated in the
Agreement.

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in
writing a recommendation of payment and present the Application to Owner or return the
Application to Contractor indicating in writing Engineer’s reasons for refusing to recommend
payment. In the latter case, Contractor may make the necessary corrections and resubmit the
Application.

2. Engineer’s recommendation of any payment requested in an Application for Payment will
constitute a representation by Engineer to Owner, based on Engineer’s observations of the
executed Work as an experienced and qualified design professional, and on Engineer’s
review of the Application for Payment and the accompanying data and schedules, that to the
best of Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents (subject
to an evaluation of the Work as a functioning whole prior to or upon Substantial
Completion, the results of any subsequent tests called for in the Contract Documents, a
final determination of quantities and classifications for Unit Price Work under Paragraph
9.07, and any other qualifications stated in the recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to have
been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

3. By recommending any such payment Engineer will not thereby be deemed to have
represented that:

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in progress, or
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involved detailed inspections of the Work beyond the responsibilities specifically 
assigned to Engineer in the Contract Documents; or  

b. there may not be other matters or issues between the parties that might entitle Contractor
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments
nor Engineer’s recommendation of any payment, including final payment, will impose
responsibility on Engineer:

a. to supervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s
performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has used the
moneys paid on account of the Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to Owner
free and clear of any Liens.

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s
opinion, it would be incorrect to make the representations to Owner stated in
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because
of subsequently discovered evidence or the results of subsequent inspections or tests, revise
or revoke any such payment recommendation previously made, to such extent as may be
necessary in Engineer’s opinion to protect Owner from loss because:

a. the Work is defective, or completed Work has been damaged, requiring correction or
replacement;

b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work or complete Work in accordance with
Paragraph 13.09; or

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in
Paragraph 15.02.A.

C. Payment Becomes Due:

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s
recommendation, the amount recommended will (subject to the provisions of Paragraph
14.02.D) become due, and when due will be paid by Owner to Contractor.
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D. Reduction in Payment:

1. Owner may refuse to make payment of the full amount recommended by Engineer because:

a. claims have been made against Owner on account of Contractor’s performance or
furnishing of the Work;

b. Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of
such Liens;

c. there are other items entitling Owner to a set-off against the amount recommended; or

d. Owner has actual knowledge of the occurrence of any of the events enumerated in
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will
give Contractor immediate written notice (with a copy to Engineer) stating the reasons for
such action and promptly pay Contractor any amount remaining after deduction of the
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the reasons
for such action.

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph
14.02.C.1 and subject to interest as provided in the Agreement.

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no
later than the time of payment free and clear of all Liens.

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify
Owner and Engineer in writing that the entire Work is substantially complete (except for items
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of
Substantial Completion.

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of completion. If Engineer does not consider the
Work substantially complete, Engineer will notify Contractor in writing giving the reasons
therefor.

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative
certificate of Substantial Completion which shall fix the date of Substantial Completion. There
shall be attached to the certificate a tentative list of items to be completed or corrected before
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final payment. Owner shall have seven days after receipt of the tentative certificate during which 
to make written objection to Engineer as to any provisions of the certificate or attached list. If, 
after considering such objections, Engineer concludes that the Work is not substantially 
complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, 
notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner’s 
objections, Engineer considers the Work substantially complete, Engineer will, within said 14 
days, execute and deliver to Owner and Contractor a definitive certificate of Substantial 
Completion (with a revised tentative list of items to be completed or corrected) reflecting such 
changes from the tentative certificate as Engineer believes justified after consideration of any 
objections from Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will 
deliver to Owner and Contractor a written recommendation as to division of responsibilities 
pending final payment between Owner and Contractor with respect to security, operation, safety, 
and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, Engineer’s 
aforesaid recommendation will be binding on Owner and Contractor until final payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, or 
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part 
of the Work that can be used by Owner for its intended purpose without significant interference 
with Contractor’s performance of the remainder of the Work, subject to the following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any
such part of the Work which Owner believes to be ready for its intended use and substantially
complete. If and when Contractor agrees that such part of the Work is substantially complete,
Contractor, Owner, and Engineer will follow the procedures of Paragraph 14.04.A through D
for that part of the Work.

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers
any such part of the Work ready for its intended use and substantially complete and request
Engineer to issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall
make an inspection of that part of the Work to determine its status of completion. If Engineer
does not consider that part of the Work to be substantially complete, Engineer will notify
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part
of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with
respect to certification of Substantial Completion of that part of the Work and the division of
responsibility in respect thereof and access thereto.
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4. No use or occupancy or separate operation of part of the Work may occur prior to compliance
with the requirements of Paragraph 5.10 regarding property insurance.

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections
identified during the final inspection and has delivered, in accordance with the Contract
Documents, all maintenance and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance, certificates of inspection, marked-up record
documents (as provided in Paragraph 6.12), and other documents, Contractor may make
application for final payment following the procedure for progress payments.

2. The final Application for Payment shall be accompanied (except as previously delivered) by:

a. all documentation called for in the Contract Documents, including but not limited to the
evidence of insurance required by Paragraph 5.04.B.6;

b. consent of the surety, if any, to final payment;

c. a list of all Claims against Owner that Contractor believes are unsettled; and

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien
rights arising out of or Liens filed in connection with the Work.

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor
that:  (i) the releases and receipts include all labor, services, material, and equipment for
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which Owner might in any way be responsible, or
which might in any way result in liens or other burdens on Owner’s property, have been paid
or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or
receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to
indemnify Owner against any Lien.

B. Engineer’s Review of Application and Acceptance:

1. If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and accompanying
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documentation as required by the Contract Documents, Engineer is satisfied that the Work 
has been completed and Contractor’s other obligations under the Contract Documents have 
been fulfilled, Engineer will, within ten days after receipt of the final Application for 
Payment, indicate in writing Engineer’s recommendation of payment and present the 
Application for Payment to Owner for payment. At the same time Engineer will also give 
written notice to Owner and Contractor that the Work is acceptable subject to the provisions 
of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, in 
which case Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 

C. Payment Becomes Due: 

1. Thirty days after the presentation to Owner of the Application for Payment and
accompanying documentation, the amount recommended by Engineer, less any sum Owner is
entitled to set off against Engineer’s recommendation, including but not limited to liquidated
damages, will become due and will be paid by Owner to Contractor.

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 
(for Work fully completed and accepted) and recommendation of Engineer, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully 
completed and accepted. If the remaining balance to be held by Owner for Work not fully 
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of 
the balance due for that portion of the Work fully completed and accepted shall be submitted by 
Contractor to Engineer with the Application for such payment. Such payment shall be made 
under the terms and conditions governing final payment, except that it shall not constitute a 
waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06,
from failure to comply with the Contract Documents or the terms of any special guarantees
specified therein, or from Contractor’s continuing obligations under the Contract Documents;
and

2. a waiver of all Claims by Contractor against Owner other than those previously made in
accordance with the requirements herein and expressly acknowledged by Owner in writing as
still unsettled.
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ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period 
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will 
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim 
therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule established
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04);

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;

3. Contractor’s repeated disregard of the authority of Engineer; or

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents.

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 
Contractor (and surety) seven days written notice of its intent to terminate the services of 
Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s
tools, appliances, construction equipment, and machinery at the Site, and use the same to the
full extent they could be used by Contractor (without liability to Contractor for trespass or
conversion);

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner
has paid Contractor but which are stored elsewhere; and

3. complete the Work as Owner may deem expedient.

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work is completed. If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and 
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 
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so approved by Engineer, incorporated in a Change Order. When exercising any rights or 
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 
Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if
Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure
to perform and proceeds diligently to cure such failure within no more than 30 days of receipt of
said notice.

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect
any rights or remedies of Owner against Contractor then existing or which may thereafter accrue.
Any retention or payment of moneys due Contractor by Owner will not release Contractor from
liability.

F. If and to the extent that Contractor has provided a performance bond under the provisions of
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of
Paragraphs 15.02.B and 15.02.C.

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case,
Contractor shall be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents prior
to the effective date of termination, including fair and reasonable sums for overhead and
profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services and
furnishing labor, materials, or equipment as required by the Contract Documents in
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on
such expenses;

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors,
Suppliers, and others; and

4. reasonable expenses directly attributable to termination.

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other
economic loss arising out of or resulting from such termination.

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days
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to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days 
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate the Contract and recover from Owner payment 
on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer
has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has
failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, seven
days after written notice to Owner and Engineer, stop the Work until payment is made of all such
amounts due Contractor, including interest thereon. The provisions of this Paragraph 15.04 are
not intended to preclude Contractor from making a Claim under Paragraph 10.05 for an
adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly
attributable to Contractor’s stopping the Work as permitted by this Paragraph.

ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation
will be governed by the Construction Industry Mediation Rules of the American Arbitration
Association in effect as of the Effective Date of the Agreement. The request for mediation shall
be submitted in writing to the American Arbitration Association and the other party to the
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E.

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall
be concluded within 60 days of filing of the request. The date of termination of the mediation
shall be determined by application of the mediation rules referenced above.

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after
termination of the mediation unless, within that time period, Owner or Contractor:

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary
Conditions; or

2. agrees with the other party to submit the Claim to another dispute resolution process; or

3. gives written notice to the other party of the intent to submit the Claim to a court of
competent jurisdiction.

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will
be deemed to have been validly given if:
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1. delivered in person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the giver of the notice.

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to
exclude the first and include the last day of such period. If the last day of any such period falls on
a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction,
such day will be omitted from the computation.

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies
available hereunder to the parties hereto are in addition to, and are not to be construed in any way
as a limitation of, any rights and remedies available to any or all of them which are otherwise
imposed or available by Laws or Regulations, by special warranty or guarantee, or by other
provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if
repeated specifically in the Contract Documents in connection with each particular duty,
obligation, right, and remedy to which they apply.

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given
in accordance with the Contract Documents, as well as all continuing obligations indicated in the
Contract Documents, will survive final payment, completion, and acceptance of the Work or
termination or completion of the Contract or termination of the services of Contractor.

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located.

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of
these General Conditions.



SUPPLEMENTAL GENERAL CONDITIONS

GENERAL CONDITIONS
The General Conditions of the Contract for Construction, EJCDC Document C-700, 2007 Edition, as bound 
herewith, shall be the General conditions of the Contract, except as amended by these Supplemental General 
Conditions 

CHANGES AND ADDITIONS TO VARIOUS ARTICLES OF THE GENERAL CONDITIONS

Article 1   Definitions
Article 1 is hereby modified as follows:

Delete the definition “Notice to Proceed”

Article 2  Preliminary Matters
Article 2.02 is modified as follows:
DELETE Article 2.02 in its entirety

Article 2.03 is modified as follows: 
30th day is changed to 10th day, and delete “A Notice to Proceed…earlier”

Article 3  Reporting and Resolving Discrepancies 
                Article 3.03A.# - change “unless” to “that” and add knowledge thereof, or should have had 
                knowledge of…. 

Article 4  Availability of lands
                Article 4.01B – delete “as necessary for giving notice of or filing a mechanics or construction lien 
                against such lands in accordance with applicable Laws & Regulations.” 

Article 4.06G – Hazardous Environmental Conditions at Site  - Delete in its entirety

Article 5  Bonds and Insurance

Delete Article 5 in its entirety and substitute the following: 

PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND

The Contractor shall, within ten (10) days from the date of the Notice of Award, furnish the City of Meriden 
with a PERFORMANCE BOND and a LABOR AND MATERIAL PAYMENT BOND, both in the amount of 
100% of the amount bid, conditioned upon the performance of the Contractor on all undertaking, covenants, 
terms, and conditions and agreements of the contract.  The bond shall be in the form of the specimen bonds 
annexed hereto, such bonds shall be executed by the contractor and a corporate bonding company licensed, 
authorized, and admitted to transact such business in the State of Connecticut and named on the current list of 
“Surety Companies acceptable on Federal Bonds”, as published in the “Treasury Department” listed for an 
amount equal to the amount of the reinsurance. Written evidence of how any excess suretyship has been placed 
by the surety signing the bonds shall accompany the bonds.  The expense of the bonds shall be borne by the 
Contractor. If at anytime a surety on any such bond is declared bankrupt or loses its right to do business in the 
State of Connecticut, or is removed from the list of Surety Companies acceptable on Federal Bonds, or for any 
other justifiable cause, the Contractor shall, within ten (10) days after notice from the City of Meriden to do so. 
substitute an acceptable bond(s) in such form and sum and signed by such other surety or sureties as may be 



paid by the Contractor.  No payments shall be deemed due nor shall be made until the new surety or sureties 
have furnished an acceptable bond to the City. 

If the Contractor is a partnership, the bonds shall be signed by each of the individuals who are partners; if a 
corporation, the bonds shall be signed in the correct corporation name by a duly authorized office, agent, or 
attorney-in-fact.  There should be executed an appropriate number of counterparts of the bond corresponding to 
the number of counterparts of the contract. Each executed bond shall be accompanied by 1) appropriate 
acknowledgements of the respective parties; 2) appropriate duly certified copy of Power of Attorney or other 
certificate of authority where bond is executed by agent, officer, or other representative of Contractor or surety; 
3) a duly certified extract from by-laws or resolutions or surety under which Power of Attorney or other
certificates of authority of its agent, officer, or representative was issued.

The Contractor hereby agrees and understands that a Notice of Award is expressly conditional upon the receipt 
of these bonds and a Certificate of Insurance naming the City of Meriden (and others as appropriate) as 
ADDITIONAL INSURED. If said documents are not received by the City of Meriden within ten (10) days from 
the date of Notice of Award, the City of Meriden reserves the right to withdraw its conditional acceptance of the 
bid and cancel the Notice of Award. 



PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that 
(here insert full name and address or legal title of Contractor)

as Principal herinafter called contractor and
(here insert full name and address or legal title of Surety

As Surety, hereinafter called Surety, are held and firmly bound unto
(here insert full name and address or legal title of Owner)

As Obligee, hereinafter called Owner, in the amount of 

Dollars $___________________________

for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, 
successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Contractor has by written agreement dated                      20      , entered into a contract with Owner for
(here insert full name, address and description of project)

In accordance with Drawings and Specifications prepared by (here insert full name and address or legal title of Engineer/Architect)

Which contract is by reference made a part hereof, and is hereinafter referred to as the Contract.



PERFORMANCE BOND

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor, shall promptly and faithfully perform 
said Contract, then this obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives, notice of any alteration or defaults, under the contract or contracts of completion
extension of time made by the Owner. arranged under this paragraph sufficient funds to pay the

cost of completion less the balance of the contract price;
Whenever Contractor shall be, and declared by Owner but not exceeding, including other costs and damages
to be in default under the Contract, the Owner having for which the Surety may be liable hereunder, the amount
performed Owner’s obligations thereunder, the surety set forth in the first paragraph hereof. The term “balance
may promptly remedy the default, or shall promptly  of the contract price,” as used in this paragraph, shall

mean the total amount payable by Owner to Contractor
1) Complete the Contract in accordance with its terms under the Contract and any amendments thereto, less
and conditions, or the amount properly paid by Owner to Contractor.

2) Obtain a bid or bids for completing the Contract in Any suit under this bond must be instituted before
accordance with its terms and conditions, and upon de- the expiration of two (2) years from the date on which 
termination by Surety of the lowest responsible bidder, final payment under the Contract falls due.
or, if the Owner elects, upon determination by the
Owner and the Surety jointly of the lowest responsible No right of action shall accrue on this bond to or for
bidder, arrange for a contract between such bidder and the use of any person or corporation other than the
Owner, and make available as Work progresses (even Owner named herein or the heirs, executors, adminis- 
though there should be a default of a succession of trators or successors of the Owner.

Signed and sealed this               day of 20

________________________________________
(Principal)

____________________________________________
(Witness)

________________________________________
(Title)

__________________________________
(Surety)

_____________________________________
(Witness)

___________________________________
(Title)



LABOR AND MATERIAL PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, that 
(here insert full name and address or legal title of Contractor)

as Principal, herinafter called Principal, and
(here insert full name and address or legal title of Surety

As Surety, hereinafter called Surety, are held and firmly bound unto
(here insert full name and address or legal title of Owner)

As Obligee, hereinafter called Owner, for the use and benefit of claimants as hereinbelow defined, in the 
amount of Dollars $___________________________

For the payment whereof Principal and Surety bind themselves, their heirs, executors, administrators, 
successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal  has by written agreement dated                       20      , entered into a contract with Owner for
(here insert full name, address and description of project)

In accordance with Drawings and Specifications prepared by

(here insert full name and address or legal title of Engineer/Architect)

which contract is by reference made a part hereof, and is hereinafter referred to as the Contract.



LABOR AND MATERIAL PAYMENT BOND

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall promptly make payment to all 
claimants as hereinafter defined, for all labor and material used or reasonably required for use in the performance of the Contract, then 
this obligation shall be void; otherwise it shall remain in full force and effect, subject, however, to the following conditions:

1. A claimant is defined as one having a direct con- accuracy the amount claimed and the name of the party
tract with the Principal or with a Subcontractor of the to whom the materials were furnished, or for whom
Principal for labor, material, or both, used or reasonably the work or labor was done or performed. Such notice
required for use in the performance of the Contract,  shall be served by mailing the same by registered mail
labor and material being construed to include that part of or certified mail, postage prepaid, in an envelop ad- 
water, gas, power, light, heat, oil, gasoline, telephone  dressed to the Principal Owner or Surety, at any place
service or rental of equipment directly applicable to the where an office is regularly maintained for the trans- 
Contract. action of business, or served in any manner in which

legal process may be served in the state in which the 
2. The above named Principal and Surety hereby aforesaid project is located, save that such service need
jointly and severally agree with the Owner that every  not be made by a public officer.
claimant as herein defined, who has not been paid in   
full before the expiration of a period of ninety (90)  b) After the expiration of one (1) year following the
days after the date on which the last of such claimant’s date on which Principal ceased Work on said Contract,
work or labor was done or performed or materials were it being understood, however, that if any limitation em- 
furnished by such claimant, may sue on this bond for   bodied in this bond is prohibited by any law controlling
the use of such claimant, prosecute the suit to final  the construction hereof such limitation shall be deemed 
judgment for such sum or sums as may be justly due  to be amended so as to be equal to the minimum period
claimant, and have execution thereon. The Owner shall of limitation permitted by such law.
not be liable for the payment of any costs or expenses
of any such suit.  c) Other than in a state court of competent jurisdiction

in and for the county or other political subdivision of 
3. No suit or action shall be commenced hereunder the state in which the Project or any part thereof, is
by any claimant: situated, or in the United States District Court for the 

district in which the Project, or any part thereof is sit- 
a) Unless claimant, other than one having a direct   uated, and not elsewhere.
contact with the Principal, shall have given written
notice to any two of the following:  the Principal, the  4. The amount of this bond shall be reduced by and
Owner, or the Surety above named, within ninety (90) to the extent of any payment or payments made in good
days after such claimant did or performed the last of   faith hereunder, inclusive of the payment by Surety of 
the work or labor, or furnished the last of the materials mechanics’ liens which may be filed of record against
for which said claim is made, stating with substantial  said improvement, whether or not claim for the amount

of such lien be presented under and against this bond.

Signed and sealed this             day of                 20

________________________________________
(Principal)

____________________________________________
(Witness)

________________________________________
(Title)

__________________________________
(Surety)

_____________________________________
(Witness)

___________________________________
(Title)



INSURANCE REQUIREMENTS *

All insurance coverage shall be provided by the Contractor and by or for any of their Subcontractors at no 
additional expense to the City.  The scope and limits of insurance coverages specified are the minimum 
requirements and shall in no way limit or exclude the City from requesting additional limits and coverage 
provided under the Contractor’s policies and/or their Subcontractors’ policies.  The Contractor shall either 
require each of their Subcontractors to produce identical insurance coverage requirements as detailed 
hereinafter or the Contractor shall secure the coverage for all Subcontractors under the Contractor’s own 
policies.

The Contractor and/or Subcontractors shall be responsible for maintaining the stated insurance coverage in 
force for the life of the Contract with insurance carriers licensed and authorized to underwrite such insurance in 
the State of Connecticut.  (Insurance carriers shall be rated A or higher by AM Best Co.) 

The type and limits of insurance coverage shall not be less than the type and limits designated herein, and the 
Contractor and/or Subcontractors agree that the coverage or the acceptance by the City of Certificates of 
Insurance indicating the type and limits of insurance shall in no way limit the liability of the Contractor and/or 
subcontractor to any such type and limits of insurance coverage. 

The insurance coverage hereinafter afforded by the Contractor and/or subcontractor shall be primary insurance, 
except when stated to apply in excess of or contingent upon the absence of other insurance.  The amount and 
type of insurance shall not be reduced by the existence of other insurance’s held by the City. 

The Contractor and/or Subcontractor shall provide coverage’s that are not impaired or the aggregate is not to 
impaired by any other risk, past or present, and the limits required, shall be fully available to the City of 
Meriden of restored if depleted below the required levels during the course of the contract and/or any extensions 
thereto.

The Contractor and/or Subcontractor shall not commence work under the terms of this contract until they have 
obtained the liability insurance coverage required by this article and has filed Certificates of Insurance on same 
with the City, and the City has approved the Certificates of Insurance and the represented coverage. 

Each Certificate of Insurance shall include the following pertinent information: 
Name of Insurance Carrier writing policy
Name Insured
Address of Named Insured
Description of coverage (Workers’ Compensation certificates should evidence the
state(s)of operation including Connecticut)
Policy Periods (effective and expiration dates)
Limits of liability and terms
Brief description of operations performed and property covered
Name and address of certificate holder
Authorized agent’s name and address
Date and signature of the issuing agent (original only)
All additional named insured endorsement
All cross liability endorsements
All indemnification and hold harmless agreements (must be supported by Contractual
Liability Insurance)



Each insurance policy (with the exception of OCP shall contain an endorsement naming the City as an 
Additional Insured, evidence of a Cross Liability endorsement so that each insureds interests are considered  
and treated separately in the case of claims between the insureds.  The Contractor shall provide 60 Day advance 
Notification** to the City in the event of any material change, modification, cancellation, or non-renewal of 
insurance coverage.**                                                                                                          **Amended 01/13/14 

The Contractor and/or Subcontractors shall include a waiver of subrogation rights, on all insurance policies, so 
that the City of Meriden cannot be sued by the Contractor’s insurer to recover any payments made on behalf of 
the Contractor and/or Subcontractor. 

All insurance policies provided by the Contractor and/or Subcontractors shall include an endorsement indicating 
that any breach of warranty, by the named insured, will not be imputed to another insured. 

During the course of execution of the work, whenever there is a lapse in the insurance requirements as stated 
herein, through cancellation, expiration, failure to renew , or any other cause, the City shall order the cessation 
of all activities** until such time as the insurance requirements are complied with.  The Contractor shall have 
no claim or claims whatever against the City, or other parties to the contract.                   **Amended 01/13/14 

The Contractor and their Subcontractors shall indemnify and save harmless the City of Meriden, and all 
additional named insured and all appointed or elected officers, officials, directors, committee members, 
employees, volunteer workers, commissioners, and any affiliated, associated, or allied entities and/or bodies of, 
or as may be participated in by the City of Meriden, or as may now or hereinafter be constituted or established 
from and against all claims, damages, and losses and expenses including attorney’s fees arising out of or 
resulting from the performance of the work under this contract, provided that any such claims, damage, loss or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to, or destruction of tangible 
property, including the loss of use resulting therefrom; and is caused in whole or in part by any negligent or 
willful act or omission of the Contractor, and their Subcontractors, anyone directly or indirectly employed by 
any of them or anyone for whose acts any of them may be liable.

The Contractor and their Subcontractors shall, during the execution of the work, take necessary precautions and 
place proper guards for the prevention of accidents; shall set up all night suitable and sufficient lights and 
barricades; shall fully comply with the latest revisions of the Occupational Safety and Health Act of 1970 and 
all other Federal, State and Local Regulations, including any all amendments, revisions, and additions thereto, 
and shall indemnify and save harmless the City of Meriden and their additional named insured and their 
employees, officers, agents from any and all claims, suits, actions, fines, fees, damages, and costs to which they 
may incur by reason of death or injury to all persons and/or for all property damage of another resulting from 
non-compliance, unskillfulness, willfulness. negligence, or carelessness in the execution of the work, or in 
guarding or protecting the same, or from any improper methods, materials, implements or appliances used in 
execution of the work, or by or on account of any direct or indirect act or omission of the Contractor of their 
Subcontractors or their employees or agents. 

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and 
programs in connection with the execution of the contract. 



The Contractor shall take all reasonable precautions for the safety of, and shall provide all reasonable protection 
to prevent damage, injury, or loss to; 1) all employees on the work and all other persons who may be affected 
thereby; 2) all the work and all the materials and equipment to be incorporated therein, whether in storage in or 
on the site, under the care, custody, or control of the Contractor or any of their Subcontractors; and 3) other 
property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, 
and utilities not designed for removal, relocation, or replacement in the course of construction. 

The Contractor shall erect and maintain, as required by existing conditions and progress of the work, all 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against 
hazards promulgating safety regulations and notifying owners and users of adjacent utilities. 

The Contractor and/or subcontractor shall give all notices and comply with all applicable laws, ordinances, 
rules, regulations, and lawful orders for any public authority bearing on the safety of persons or property or their 
protection from damage, injury, or loss. 

When The use or storage of explosives or other hazardous materials or equipment is necessary for the execution 
of work, the Contractor and/or their Subcontractors shall exercise the utmost care and shall carry on such 
activities under the supervision of properly qualified personnel. 

The contractor shall designate a responsible member of their organization at the site whose duty shall be the 
prevention of accidents.  This person shall be the Contractor’s superintendent unless otherwise designated by 
the Contractor in writing to the City.

In any emergency affecting the safety of persons or property, the Contractor shall act to prevent threatened 
damage, injury, or loss. 

The Contractor, Subcontractor, and their insurer(s) shall waive governmental immunity as a defense and shall 
not use the defense of governmental immunity in the adjustment of claims or in the defense of any suit, action 
or claim brought against the City.  Nothing shall limit the City of Meriden from utilizing the defense of 
governmental immunity.



Contractor shall agree to maintain in force at all times during the contract the following minimum coverages 
and shall name the City Meriden as an Additional Insured on a primary and non-contributory basis to all 
policies except Workers Compensation.  All policies should also include a Waiver of Subrogation. 
Umbrella/Excess shall state that it follows form over General Liability, Auto Liability and Workers 
Compensation. Insurance shall be written with Carriers approved in the State of Connecticut and with a 
minimum AM Best’s Rating of  “A-“ VIII.  In addition, all Carriers are subject to approval by the City of 
Meriden.

(Minimum Limits)
General Liability Each Occurrence

General Aggregate
Products/Completed Operations Aggregate

$1,000,000
$2,000,000
$2,000,000

Auto Liability Combined Single Limit
Each Accident $1,000,000

Umbrella
(Excess Liability)

Each Occurrence
Aggregate

$1,000,000
$1,000,000

Workers’ Compensation and WC Statutory Limits
Employers’ Liability EL Each Accident $1,000,000

EL Disease Each Employee $1,000,000
EL Disease Policy Limit $1,000,000

Original, completed Certificates of Insurance must be presented to the City of Meriden prior to contract 
issuance.  Contractor agrees to provide replacement/renewal certificates at least 60 days prior to the expiration 
date of the policies.

Article 6  Substitutes and “or equals”
Article 6.05.2.A – After Contractor add “or Owner”

Article 6.05.2.2E – Substitute Items - Add the words “If, in the owner’s opinion, the number of 
substitutions is excessive” after “reimburse Owner for the reasonable charges of Engineer for 
evaluating each such proposed substitutes”.

Add the following paragraph 6.09D:
The requirements of subparagraph 6.09 do not waive the Contractor’s responsibility of complying with 
the requirement of the Contract Documents when such regulations and requirements exceed those of any 
laws, ordinances, rules, regulations and orders of any public authority bearing the work.



Delete Article 6.10 in its entirety and substitute the following: 
Under the terms of Regulation 16, referring to Contractors and Subcontractors issued by the State 
Tax Commission in administration of the State Sales and Use Tax, the Contractor may purchase 
materials or supplies to be consumed in the performance of this Contract without payment of Tax and 
shall not include in his Bid nor charge any Sales or Use Tax on any materials or labor provided.

Amend Article 6.12 to read:
“Contractor shall maintain in a safe place at the Site two (2) record copies…”

Add the following to article 6.13:
6.13.A.4 Protection in general shall consist of the following:

6.13.A.5 The Contractor shall furnish approved hard hats, other personal,
protective equipment as required, approved first aid supplies, name
of first aid attendant, and a posted list of emergency facilities.

6.13.A.6 The Contractor shall take prompt action to correct any hazardous conditions reported.

6.13.A.7 The Contractor shall be responsible for the adequate strength and safety of
all scaffolding, staging and hoisting equipment, and for temporary shoring, bracing and tying.

The Contractor shall comply with the requirements of the Occupational 
Safety and Health Act of 1970 and the Construction Safety Act of 1969, including all Standards 
and Regulations which have been promulgated by the Governmental Authorities which 
administer such acts; and said Requirements, Standards and Regulations are incorporated herein 
by reference.

The Contractor shall be directly responsible for compliance therewith on the part of its agents employees, 
material men and Subcontractors, and shall directly receive and be responsible for all citations, assessments, 
fines or penalties which may be incurred by reason of its agents, employees, material men or Subcontractors, to 
so comply.

The Contractor shall indemnify the Owner and the Engineer and save them harmless from any and all losses, 
costs and expenses, including fines and reasonable attorney’s fees incurred by the Owner and the Engineer by 
reason of the real or alleged violation of such laws, ordinances, regulations and directives, Federal, State and 
local, which are currently in effect or which become effective in the future, by the Contractor, his 
Subcontractors or material men.

6.16 Emergencies
Add 6.16.B – The Contractor shall provide the Owner with at least two (2) phone numbers in case of 
emergency.

Article 8 – Replacement of Engineer
Delete 8.02 in its entirety

8.06 – Insurance 
8.06A – Delete Article 5, Add Supplemental General Conditions



Article 9 - Engineer’s Status During Construction 
Revise 9.03.B to read: 

In addition to the Engineer, The Owner may employ a Clerk-of- the Works shall be authorized to 
observe all material, workmanship and equipment for compliance with the Contract Documents’   
requirements of tests and safety provisions, and report any variance to the Engineer.  He shall   
have no authority to interpret, vary or suspend the requirements of the Contract. 

The Clerk-of-the-Works will keep records of material deliveries, weather conditions and   
manpower; he will monitor compliance with the approved Construction Schedule and the Equal 
Employment Provisions.  

The Contractor shall cooperate with the Clerk-of-the-Works in the performance of his duties, and 
shall provide access to all portions of the work and information required for his records. Any  
requests for modification of the Contract provisions or working procedures shall be reviewed   
with the project representative prior to making submittal(s) to the Engineer.

Cost of Work, Allowances; Unit Price Work 
Article 11 is hereby modified as follows:

Add the following Articles:

11.03D   Delete the entire paragraph and substitute the following: 
  It is understood and agreed that the prices bid for the various units of construction shall control   
in any Contract awarded hereafter.  The City of Meriden reserves the right to revise the estimated 

  quantities with no fixed limits set nor extra compensation allowed other than the above stated   
  unit prices. 

Article 12 – Change of Contract Price and Change of Contract Time

Add the following: 

             12.01.B.4 - The Contractor, when performing work under article 11.3.3 shall, upon request, promptly 
furnish in a form satisfactory to the Owner, itemized statements of the cost of the work so ordered,  

             including, but  not limited to, certified payrolls, and copies of accounts, bills and vouchers to  
             substantiate the above estimates. 

Add      12.04.1  -The Contractor guarantees that he can and will complete the work within the time specified or 
within the time as extended as provided elsewhere in the Contract Documents. Inasmuch as the damage
and loss to the City of Meriden which will result from the failure of the Contractor to complete the work
within the stipulated time will be most difficult or impossible of accurate assessment, the damages to  the 
City for such delay and failure on the part of the Contractor shall be liquidated in the sum of

00.00 each calendar day (Sundays and Holidays included) by which the Contractor shall fail to
complete the work or any part thereof in accordance with the provisions hereof and such liquidated
damages shall not be considered as a penalty.  The City will deduct and retain out of any money due to
become due hereunder, the amount of liquidated damages, and in case those amounts are less than the
amount of liquidated damages, the Contractor shall be liable to pay the difference upon demand by the
City.



Article 13 -   Warranty and Guarantee; Tests and Inspections; Correction, Removal or Acceptance of Defective 
Work
Article 13.02 is modified to include the following: 

The Contractor shall make every effort to minimize damage to all access routes,
and he shall acquire all necessary permits for working in, on or from public streets or rights or way and 
for securing access rights of their own. 

All costs of the removal and restoration to original condition of walls, fences and
structures, utility lines, poles, guy wires or anchors, and other improvements required for passage of the 
Contractor’s equipment shall be borne by the Contractor.  The Contractor shall notify the  proper 
authorities of the City and all utilities of any intended modifications or disruption to their  property prior 
to the start of construction, and shall cooperate with them in the scheduling and performance of this 
operation. 

Article 14 Payments to Contractor and Completion 

Modify 14.02.D.4 to read: 
Payments may be withheld to Contractors who are in default through debt or contract to the City. 

14.07C – Change “thirty days” to “forty five (45) days”

Delete 14.09A in its entirety.

Article 15 Suspension of work and termination 

Delete 15.03.3 in its entirety. 

15.04B – Change 30 to 45 and change “30 days to pay” to 60. 



CITY OF MERIDEN, CONNECTICUT 

B022-11 
PAVEMENT REHABILITATION PROJECT 

West Main Street, Grove Street, South Grove Street, East Main Street, 
Colony Street, North Colony Street, State Street, Church Street, 

Hanover Street and Butler Street 
LOTCIP PROJECT # L079-0002 

INDEX

NOTICES TO CONTRACTOR 

ARTICLE       PAGE 

Contractor Training Requirement for 10-hour OSHA Construction 
Safety and Health Course .................................................................................................. NTC - 1 

Requirements Of Title 49, Code Of Federal Regulations Part 26 ...................................... NTC - 1 

Bidrigging and Frauds  ........................................................................................................ NTC - 2 

Vehicle Emissions  ........................................................................................................ NTC - 2 

Procurement of Materials ................................................................................................... NTC - 3 

Utility Specifications ........................................................................................................... NTC - 3 

Traffic Drums and Cones ................................................................................................... NTC - 3 

NCHRP 350 Requirement for Work Zone Traffic Control Devices .................................... NTC - 3 

Potential Modified Award Schedule ................................................................................... NTC - 4 

Project Specific Testing Requirements .............................................................................. NTC - 4 

Mix Designation Equivalency and PG Binder Equivalency ................................................ NTC - 6 

Certificate Of Compliance With Connecticut General Statute 
Section 31-57b ................................................................................................................... NTC - 7 

Project Sign ........................................................................................................................ NTC - 7

Form 818 Section 1.01 Definition of Terms and Permissible 
Abbreviations (Revisions) .................................................................................................. NTC - 9 

Form 818 Section 1.02 - Proposal Requirements and Conditions (Revisions) .................. NTC - 9 



Form 818 Section 1.07 – Legal Relations and Responsibilities (Revisions) .................... NTC - 10 

Form 818 Section 1.08 – Prosecution and Progress (Revisions) .................................... NTC - 12 

CITY OF MERIDEN STANDARD SPECIFICATIONS 

ITEM NO.

01001 Introduction to the Technical Specifications ............................................... SS - 1 

01540 Maintenance and Protection of Traffic  ....................................................... SS - 3 

01562 Dust Control................................................................................................ SS - 6 

04060 Hot Mix Asphalt Pavements 2013  ............................................................. SS - 7 

04062 Milling of Hot Mix Asphalt (HMA) and Full Depth Removal 
Of Hot Mix Asphalt (HMA) ........................................................................ SS - 26 

08060 Restoration ............................................................................................... SS - 30 

09210 Concrete Sidewalk, Concrete Sidewalk Ramp and Detectable 
Warning Strip  .......................................................................................... SS - 32 

09222 Bituminous Concrete Patching ................................................................. SS - 39 

09700 Traffic Person  .......................................................................................... SS - 40 

12120 Temporary Pavement Markings  .............................................................. SS - 41 

SPECIAL PROVISIONS 

ITEM NO.

0212000A Subbase ..................................................................................................... SP - 1 

0304002A Processed Aggregate Base ........................................................................ SP - 2 

0406198A Joint and Crack Sealing of Bituminous Concrete Pavement ...................... SP - 3 

0406999A Asphalt Adjustment Cost ............................................................................ SP - 5 

0813041A 6”x18” Stone Curbing and 6”x18” Curved Stone Curbing  .......................... SP - 8 

0814002A Reset Granite Stone Curb and Reset Granite Curved  
Stone Curbing........................................................................................... SP - 10 

1302060A Adjust Gate Box (Gas) ............................................................................. SP – 12 

0302061A Adjust Gate Box (Water) ........................................................................... SP - 13



NTC - 1 

NOTICE TO CONTRACTOR – CONTRACTOR TRAINING REQUIREMENT FOR 10-HOUR 
OSHA CONSTRUCTION SAFETY AND HEALTH COURSE

In accordance with Connecticut General Statute 31-53b and Public Act No. 08-83, the Contrac-
tor is required to furnish proof that any person performing the work of a mechanic, laborer or 
worker pursuant to the classifications of labor under section 31-53, has completed a course of 
at least ten hours in duration in construction safety and health approved by the Federal Occu-
pational Safety and Health Administration or, has completed a new miner training program ap-
proved by the Federal Mine Safety and Health Administration in accordance with 30 CFR 48 or, 
in the case of telecommunications employees, has completed at least ten hours of training in 
accordance with 29 CFR 1910.268. 

Proof of compliance with the provisions of the statute shall consist of a student course comple-
tion card issued by the federal Occupational Safety and Health Administration, or other such 
proof as deemed appropriate by the Commissioner of the Connecticut Department of Labor, 
dated no earlier than five years prior to the commencement of the project. Each employer shall 
affix a copy of the construction safety course completion card for each applicable employee to 
the first certified payroll submitted to the Department of Transportation on which the employ-
ee’s name first appears. 

Any employee required to complete a construction safety and health course as required that 
has not completed the course, shall have a maximum of fourteen (14) days to complete the 
course. If the employee has not been brought into compliance, they shall be removed from the 
project until such time as they have completed the required training. 

This section does not apply to employees of public service companies, as defined in section 
16-1 of the 2008 supplement to the General Statutes, or drivers of commercial motor vehicles
driving the vehicle on the public works project and delivering or picking up cargo from public
works projects provided they perform no labor relating to the project other than the loading and
unloading of their cargo.

The internet website for the federal Occupational Safety and Health Training Institute is 
http://www.osha.gov/fso/ote/training/edcenters.

Additional information regarding this statute can be found at the Connecticut Department of La-
bor website, http://www.ctdol.state.ct.us/wgwkstnd/wgemenu.htm.

Any costs associated with this notice shall be included in the general cost of the contract. In ad-
dition, there shall be no time granted to the contractor for compliance with this notice. The con-
tractor’s compliance with this notice and any associated regulations shall not be grounds for 
claims as outlined in Section 1.11 – “Claims”. 

NOTICE TO CONTRACTOR - REQUIREMENTS OF TITLE 49, CODE OF FEDERAL 
REGULATIONS PART 26 

The contractor, sub-recipient or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out applica-
ble requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. 
Failure by the contractor to carry out these requirements is a material breach of this contract, 
which may result in the termination of this contract or such other remedy as the recipient deems 
appropriate. 
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NOTICE TO CONTRACTOR - BIDRIGGING AND/OR FRAUDS

The Connecticut Department of Transportation is cooperating with the U.S. Department of 
Transportation and the Justice Department in their investigation into highway construction con-
tract bidrigging and/or frauds. 

A toll-free "HOT LINE" telephone number 800-424-9071 has been established to receive 
information from contractors, subcontractors, manufacturers, suppliers or anyone with 
knowledge of bidrigging and/or frauds either past or current. The "HOT LINE" telephone number 
will be manned during normal working hours (8 A.M. - 5 P.M. EST.), and information will be 
treated confidentially and anonymity respected. 

NOTICE TO CONTRACTOR - VEHICLE EMISSIONS 

All motor vehicles and/or construction equipment (both on-highway and non-road) shall comply 
with all pertinent State and Federal regulations relative to exhaust emission controls and safety. 

The contractor shall establish staging zones for vehicles that are waiting to load or unload at the 
contract area. Such zones shall be located where the emissions from the vehicles will have min-
imum impact on abutters and the general public. 

Idling of delivery and/or dump trucks, or other equipment shall not be permitted during periods 
of non-active use, and it should be limited to three minutes in accordance with the Regulations 
of Connecticut State Agencies Section 22a-174-18(b)(3)(c): 

No mobile source engine shall be allowed “to operate for more than three (3) consecutive 
minutes when the mobile source is not in motion, except as follows: 
(i) When a mobile source is forced to remain motionless because of traffic conditions or

mechanical difficulties over which the operator has no control,
(ii) When it is necessary to operate defrosting, heating or cooling equipment to ensure

the safety or health of the driver or passengers,
(iii) When it is necessary to operate auxiliary equipment that is located in or on the mo-

bile source to accomplish the intended use of the mobile source,
(iv) To bring the mobile source to the manufacturer’s recommended operating tempera-

ture,
(v) When the outdoor temperature is below twenty degrees Fahrenheit (20 degrees F),
(vi) When the mobile source is undergoing maintenance that requires such mobile

source be operated for more than three (3) consecutive minutes, or
(vii) When a mobile source is in queue to be inspected by U.S. military personnel prior to

gaining access to a U.S. military installation.”

All work shall be conducted to ensure that no harmful effects are caused to adjacent sensitive 
receptors. Sensitive receptors include but are not limited to hospitals, schools, daycare facilities, 
elderly housing and convalescent facilities. Engine exhaust shall be located away from fresh air 
intakes, air conditioners, and windows. 

A Vehicle Emissions Mitigation plan will be required for areas where extensive work will be per-
formed in close proximity (less than 50 feet (15 meters)) to sensitive receptors. No work will 
proceed until a sequence of construction and a Vehicle Emissions Mitigation plan is submitted 
in writing to the Engineer for review and all comments are addressed prior to the commence-
ment of any extensive construction work in close proximity (less than 50 feet (15 meters)) to 
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sensitive receptors. The mitigation plan must address the control of vehicle emissions from all 
vehicles and construction equipment. 

If any equipment is found to be in non-compliance with this specification, the contractor will be 
issued a Notice of Non-Compliance and given a 24 hour period in which to bring the equipment 
into compliance or remove it from the project. If the contractor then does not comply, the Engi-
neer shall withhold all payments for the work performed on any item(s) on which the non-
conforming equipment was utilized for the time period in which the equipment was out of com-
pliance. 

Any costs associated with this “Vehicle Emissions” notice shall be included in the general cost 
of the contract. In addition, there shall be no time granted to the contractor for compliance with 
this notice. The contractor’s compliance with this notice and any associated regulations shall not 
be grounds for claims as outlined in Section 1.11 – “Claims”. 

NOTICE TO CONTRACTOR - PROCUREMENT OF MATERIALS 

Upon award, the Contractor shall proceed with shop drawings, working drawings, procurement 
of materials, and all other submittals required to complete the work in accordance with the Con-
tract Documents. 

NOTICE TO CONTRACTOR - UTILITY SPECIFICATIONS 

The contractor is hereby notified that all utility specifications contained elsewhere herein shall 
be made a part of this contract, and that the contractor shall be bound to comply with all re-
quirements of such specifications. The requirements and conditions set forth in the subject 
specifications shall be binding on the contractor just as any other specification would be. 

NOTICE TO CONTRACTOR - TRAFFIC DRUMS AND TRAFFIC CONES 

Traffic Drums and 42-inch (1 m) Traffic Cones shall have four six-inch (150 mm) wide stripes 
(two - white and two - orange) of flexible bright fluorescent sheeting. 

The material for the stripes shall be one of the following, or approved equal: 

3M Scotchlite Diamond Grade Flexible Work Zone Sheeting, Model 3910 for the white
stripes and Model 3914 for the orange stripes,

Avery Dennison WR-7100 Series Reboundable Prismatic Sheeting, Model WR-7100
for the white stripes and Model WR-7114 for the orange stripes.

NOTICE TO CONTRACTOR - NCHRP 350 REQ. FOR WORK ZONE TRAFFIC CONTROL 
DEVICES

CATEGORY 1 DEVICES (traffic cones, traffic drums, tubular markers, flexible delineator posts) 

Prior to using the Category 1 Devices on the project, the Contractor shall submit to the Engineer 
a copy of the manufacturer’s self-certification that the devices conform to NCHRP Report 350. 

CATEGORY 2 DEVICES (construction barricades, construction signs and portable sign sup-
ports)
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Prior to using Category 2 Devices on the project, the Contractor shall submit to the Engineer a 
copy of the Letter of Acceptance issued by the FHWA to the manufacturer documenting that 
the devices (both sign and portable support tested together) conform to NCHRP Report 350 
(TL-3).

Specific requirements for these devices are included in the Special Provisions. 

Information regarding NCHRP Report 350 devices may be found at the following web sites: 

FHWA: http://safety.fhwa.dot.gov/roadway_dept/road_hardware/index.htm

ATSSA: http://www.atssa.com/resources/NCHRP350Crashtesting.asp

NOTE: The portable wooden sign supports that have been traditionally used by most contrac-
tors in the State of Connecticut do NOT meet NCHRP Report 350 criteria and shall not be uti-
lized on any project advertised after October 01, 2000. 

NOTICE TO CONTRACTOR – POTENTIAL MODIFIED AWARD SCHEDULE 

The Contractor is hereby given notice that this Contract may not be awarded until all Federal 
and State financial approvals have been received. If all financial approvals are not received, this 
contract may be withdrawn and re-advertised at the direction of the Municipality, in consultation 
with the State. This shall not be the basis for any claims by any bidder. 

NOTICE TO CONTRACTOR – PROJECT SPECIFIC TESTING REQUIREMENTS 

All testing of products and materials utilized on this project shall be in conformance with the 
Connecticut Department of Transportation Standard Specifications for Roads, Bridges, and In-
cidental Construction, Form 818; 2020, as amended, and the project’s supplemental specifica-
tions unless otherwise noted or amended in Table 1, below. 
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NOTICE TO CONTRACTOR -   MIX DESIGNATION EQUIVALENCY AND PG BINDER 
EQUIVALENCY 

The following table is to be used to associate mix designations noted on the plans with those in 
the contract specifications and related documents.  Mix designations on each row are equivalent 
and refer to a single mix, which shall be subject to the requirements of the Section 4.06 and 
M.04 for the Official Mix Designation in the leftmost column of the corresponding row in the ta-
ble.

MIX DESIGNATION EQUIVALENCY TABLE 

Official Mix Designation Equivalent Mix Designation 
(a)

Equivalent Mix Designation 
(b)

(c) Superpave 1.5 inch Superpave 37.5 mm
HMA S1 Superpave 1.0 inch Superpave 25.0 mm
HMA S0.5 Superpave 0.5 inch Superpave 12.5 mm
HMA S0.375 Superpave 0.375 inch Superpave 9.5 mm 
HMA S0.25 Superpave 0.25 inch Superpave 6.25 mm
(c) Superpave #4 Superpave #4 
HMA S0.5 (d) Bituminous Concrete Class 

1 (e)
Bituminous Concrete 
Class 1 (e)

HMA S0.375 (d) Bituminous Concrete Class 
2 where it is specified in lifts 
1.25 or thicker (e)

Bituminous Concrete 
Class 2 where it is speci-
fied in lifts 1.25 or thicker 
(e)

HMA S0.25 (d) Bituminous Concrete Class 
2 where it is specified in lifts 
1.0 inches to less than 1.25 
inches (e);
Bituminous Concrete Class 
12 (e)

Bituminous Concrete 
Class 2 where it is speci-
fied in lifts 1.0 inches to 
less than 1.25 inches (e);
Bituminous Concrete 
Class 12 (e)

HMA S1 (d) Bituminous Concrete Class 
4 (e)

Bituminous Concrete 
Class 4 (e)

Curb Mix Bituminous Concrete Class 
3

Bituminous Concrete 
Class 3 

Notes
(a) This mix designation is generally included with projects where the English measurement

system is used.  The mix designation may contain both the English measurement system
designation and the SI (metric) measurement system designation, one of which would be
in parenthesis.

(b) This mix designation is generally included with projects where the SI (metric) measure-
ment system is used.  The mix designation may contain both the English measurement
system designation and the SI measurement system designation, one of which would be
in parenthesis.

(c) This mix is no longer in use except by contract-specific Special Provision;  if this mix is
called for in the Plans but no such Special Provision is included for this contract a suitable
substitute must be approved by the Engineer.

(d) Unless approved by the Engineer, the Superpave Design Level for the Official Mix Desig-
nation bituminous concrete replacing a Marshall mix called for in the plans or other con-
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tract documents shall be Design Level 2 for mixes used on mainline or shoulders of state-
maintained roadways and Design Level 1 elsewhere, including but not limited to driveways 
or sidewalks. 

(e) All mixes designed under the Marshall mix-design method are no longer covered by the
4.06 Special Provision.  Wherever they appear in Contract plans and documents they shall
be substituted by the “Official Mix Designation” in the same row of the Mix Designation
Equivalency Table.  Unless approved by the Engineer, the Superpave Design Level shall
be Level 1.

PG BINDER DESIGNATION EQUIVALENCY TABLE 

Official Binder Designa-
tion 

Equivalent Binder Desig-
nation

Use 

PG 64S-22 PG 64-22 Hot-Mix Asphalt (HMA S* 
pay items and pay items 

using HMA S* materi-
als)(a),(b)

PG 64E-22 PG 76-22 Polymer-Modified As-
phalt (PMA S* pay items 

and pay items using 
HMA S* materials)(a),(b)

Notes
(a) Use the Mix Designation Equivalency Table above to identify the Official Mix Designation

for materials using the Marshall mix design method, i.e. “Bituminous Concrete Class *.”

(b) Refer to the NTC – Superpave Design Level for the Superpave Design Level to use for
each mix on a project.  The PG Binder Designation Equivalency Table can be used to ob-
tain the Official Binder Designation for each mix identified in the NTC – Superpave Design
Level.

NOTICE TO CONTRACTOR - CERTIFICATE OF COMPLIANCE WITH CONNECTICUT 
GENERAL STATUTE SECTION 31-57b 

The Apparent Low Bidder shall complete, sign and have notarized the Certificate of Compliance 
with Connecticut General Statute Section 31-57b and submit it to the City as part of the Project 
Contract documents.  A copy of this form is appended to the end of this Section.  

NOTICE TO CONTRACTOR - PROJECT SIGN 

The Contractor shall furnish and install a Project Sign that is in conformance with State of Con-
necticut LOTCIP requirements and per the description and detail that follows.  The furnishing, 
installation and removal of the Project Sign shall not be measured separately for payment but 
shall be included in the cost of the item Mobilization and Project Close-out. 

Project Sign Requirements: 

SIGN PANEL: Signs should be made from suitable materials to perform effectively for a mini-
mum of 3 years. Example of allowable materials include ¾” MDO-EXT-APA Plywood or 0.125-
gauge sheet aluminum.  The following types of materials shall not be used: mesh, non-rigid, roll-
up, corrugated or waffle board types substrates, foam core and composite aluminum sign sub-
strates. 
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Suitable attachments shall be provided so that the signs can be firmly attached to the sign sup-
ports without causing damage to the signs.  

Signs may be painted or use non-reflective plastic sheeting.  Paint shall be extremely durable, 
high quality, semi-gloss enamel resistant to air, sun and water.  Non-reflective plastic sheeting 
shall be permanently adhered to the backing.  The material shall withstand 3 years’ vertical, 
south-facing exterior exposure. 

COLORS:  All letters and symbols shall be blue code #0000FF, rgb (0, 0, 255), pantone 294, or 
approved equal.   Background shall be white code #FFFFFF, rgb (255, 255, 255), or approved 
equal.  If plywood is used for the sign panel, the back of the panel shall be painted matte black. 

TYPEFACE: Helvetica Medium 

SIGN SUPPORT:  Sign panels shall be attached to vertical sign support posts.  All sign sup-
ports shall have breakaway features that meet AASHTO requirements contained in the current 
“Standard Specifications for Structural Supports for Highway Signs, Luminaries and Traffic Sig-
nals”.  The breakaway features shall be structurally adequate to carry the sign panel at 60-mph 
wind loading.  Installation shall be in accordance with the manufacturer’s recommendations.  A 
minimum 2-ft embedment depth below the ground line is required. 

LOCATION:  The signs SHALL be installed parallel to the travelway, so they are NOT easily 
viewable by drivers, as the signs are not MUTCD compliant and not intended to be roadway 
signs.   

The lateral offset from the edge of road to the face of sign should be 6-12 feet.  12 feet is pre-
ferred where space is available for installation.  When installed on a trail, the lateral offset 
should be 2 feet. 

The bottom of the sign should be mounted 7 feet above the edge of road. 

DURATION:  The signs shall be erected for the life of the construction project.  This means 
that they should be erected only after Notice to Proceed has been given to the contractor and 
should be removed with all other construction related signs at the end of the project considered 
to be the point that acceptance of the construction work is given. 
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SECTION 1.01 – DEFINITION OF TERMS AND PERMISSIBLE ABBREVIATIONS

Article 1.01.01 is amended as follows:

All references to Commissioner, Department, Engineer and State anywhere within the “Standard Specifica-
tions for Roads, Bridges, and Incidental Construction” or within the Supplemental Specifications or Spe-
cial Provisions shall be interpreted to mean the City of Meriden or a duly authorized agent of the City. Any 
question or ambiguity regarding any definitions shall be brought to the immediate attention to the City.

City: The City of Meriden, party of the first part to the contract, acting directly or through its agents or em-
ployees.

Contract Unit Price: The cost per established unit for each construction item as written in the Proposal 
Forms.

Special Provisions: Additions and revisions to the Standard and Supplemental Specifications covering 
conditions specific to this individual project.

The words “as described”, “as required”, “as permitted”, “as directed”, or phrases of like effect or import 
as used herein shall mean that the direction, requirement, permission or allowance of the Engineer is in-
tended, and similarly the words “approved”, “reasonable”’, “suitable”, “properly”, “satisfactory”, or 
words of like effect or import, unless otherwise particularly specified herein shall mean approved, reason-
able, suitable, properly or satisfactory in the judgment of the Engineer.

SECTION 1.02 – PROPOSAL REQUIREMENTS AND CONDITIONS

Delete the entire section. See Standard Instructions for information regarding proposal requirements and con-
ditions.
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SECTION 1.07 - LEGAL RELATIONS AND RESPONSIBILITIES

Work under this item shall conform to the applicable provisions of Article 1.07.07 – Public Convenience 
and Safety of the Standard Specifications Form 818 amended as follows: 

Add the following: 

The Contractor shall provide the necessary access for emergency vehicles through the work zones to abut-
ting properties at all times.

Sweeping and cleaning of surfaces beyond the limits of construction required for dust control or to clean 
up material caused by spillage or vehicular tracking during the various phases of the work shall be con-
sidered as incidental to the work being performed under the Contract and there will be no additional com-
pensation.

The Contractor shall notify all public safety agencies at least 48 hours prior to beginning any construction 
operation which will provide less than an 11 foot travel lane along any project roadway.

Article 1.07.13 – Contractor’s Responsibility for Adjacent Property and Service

Add the following:

The Contractor, in constructing or installing facilities alongside or near sewers, drains, water or gas pipes, 
electric or telephone conduits, poles, sidewalks, walls, vaults, or other structures shall sustain them se-
curely in place.  The Contractor shall coordinate with the officers and agents of the various utility compa-
nies and municipal departments to assure that the services of these structures are maintained.  The 
Contractor shall also be responsible for the repair or replacement, at no additional cost to the City, of any 
damage to such structures caused by construction operations.  The Contractor is responsible to leave them 
in the same condition as they existed prior to commencement of the work.  In case of damage to utilities, 
the Contractor shall promptly notify the utility owner and shall, if requested by the Engineer, furnish labor 
and equipment to work temporarily under the utility owner's direction.  Pipes or other structures damaged 
by the operation of the Contractor may be repaired by the utility owner which suffers the loss.  The cost 
of such repairs shall be borne by the Contractor, without compensation from the City.

If during construction there is an existing utility and/or structure found to be in conflict with the proposed 
work under this Contract, the Contractor shall protect and maintain the services to the utilities and struc-
tures and shall notify the Engineer of the conflict.  The Engineer will, as soon as possible, identify the 
utilities to be relocated or other such activities deemed suitable for resolution. 

If live service connections are to be interrupted by excavations of any kind, the Contractor shall not break 
the service until new services are provided.  Abandoned services shall be plugged off or otherwise made 
secure.

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing all of the 
work involved in protecting or repairing property as specified in this Section shall be included in the pric-
es paid for the various Contract items of work, and no additional compensation will be allowed.

Prior to opening an excavation, effort shall be made to determine whether underground installations, (i.e. 
sewer, water, fuel, electric lines, etc.) will be encountered and, if so, where such underground installations 
are located.  When the excavation approaches the estimated location of such an installation, the exact lo-
cation shall be determined by careful probing or hand digging, and when it is uncovered, proper supports 
shall be provided for the existing installation.  Utility companies shall be contacted and advised of pro-
posed work prior to the start of actual excavation.

The following company and representative shall be contacted by the Contractor to coordinate the protec-
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tion of their utilities on this project 30 days prior to the start of any work on this project involving their
utilities:

FRONTIER COMMUNICATIONS OF 
CONNECTICUT
1441 North Colony Road
Meriden, CT 06450

Ms. Lynne DeLucia,
Engineering
PHONE: (203) 238-5000
MOBILE: 860-967-4389
E-MAIL: Lynne.m.anastasio@ftr.com

EVERSOURCE - POWER
180 Marsh Hill Road
Orange, CT 06477-3629

Mr. Patrick Crowley, Field Engineering Design 
Supervisor
Tel. (860) 871-3560
E-Mail Patrick.crowley@eversource.com

Mr. Barry Lashley, Supervisor – Construction En-
gineering
Tel. (860) 280-2290
E-Mail barry.lashley@eversource.com

EVERSOURCE - GAS
47 Eagle Street
Waterbury, CT 06708

Mr. Steven P. Testa, P.E. Manager of Gas Con-
struction
107 Selden Street, Mail Stop NUS2
Berlin, CT 06037
Tel. (860) 665-6214

E-Mail: steven.testa@eversource.com

Mr. Bret Factora, Manager Gas Engineering/GIS
Tel. (203) 596-3071
E-Mail: bret.factora@eversource.com

COXCOM, INC.
801 Parker Street
Manchester, CT 06045

Mr. Thomas Derway, Capital/Utility Coordinator
Tel. (860) 432-5040
E-Mail: thomas.derway@cox.com

CITY OF MERIDEN, DEPARTMENT OF 
PUBLIC UTILITIES  
117 Parker Avenue  
Meriden, CT 06450 

Mr. Richard Meskill, Director of Public Utilities 
Tel: (203) 630-4256  
E-Mail: rmeskill@meridenct.gov

CITY OF MERIDEN 
Meriden City Hall 
142 East Main Street 
Meriden, CT 06450

Mr. Howard Weissberg, P.E.
Director of Public Works
PHONE:  (203) 630-4022
EMAIL:  hweissberg@meridenct.gov

or to the assigned field representative.
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SECTION 1.08 - PROSECUTION AND PROGRESS

Section 1.08 - Prosecution and Progress is amended as follows: 

Article 1.08.03 – Prosecution of Work of the Standard Specifications Form 818 is amended as follows: 

Add the following:

Before starting any work under this Contract, the Contractor shall prepare, and submit to the Engineer for approval, a 
minimum of 30 days in advance, a plan illustrating the Typical Traffic Management Plan for all roadways to be 
milled/reconstructed during construction.  This plan shall illustrate typical use and layout of construction signs, 
drums, and other traffic control devices to be employed during each time period of work to maintain traffic and ac-
cess to abutting properties. The Contractor must obtain approval of the Typical Traffic Management Plan from the 
Engineer prior to commencing work on the specified roadways.   

All appropriate Maintenance and Protection of Traffic devices are to be installed prior to commencing construction 
operations.

Particular care shall be taken to establish and maintain methods and procedures that will not create unnecessary or 
unusual hazards to public safety.  Traffic control devices required only during working hour operations shall be re-
moved at the end of each working day.

Signs having messages that are irrelevant to normal traffic conditions shall be removed or properly covered at the 
end of each work period.  Signs shall be kept clean at all times and legends shall be distinctive and unmarred.

The Contractor shall notify all public safety agencies at least 48 hours prior to beginning any construction operation 
which will provide less than an 11-foot travel lane along any project roadway.

Article 1.08.04 - Limitation of Operations is supplemented by the following: 

In order to provide for traffic operations as outlined in the special provision "Maintenance and Protection of Traffic", 
the Contractor will not be permitted to perform any work which will interfere with normal traffic operation on any 
project road during the following periods: 

On the following Legal Holidays: 

New Year's Day
Martin Luther King Day
Presidents’ Day
Good Friday
Memorial Day
Independence Day
Labor Day
Columbus Day
Veteran's Day
Thanksgiving Day
Day Following Thanksgiving Day
Christmas Day

Also any other day between the hours of 4:00 pm and 7:00 am.

The Contractor will not be allowed to perform any work on Saturday or Sunday.

All construction activities, including the loading and unloading of materials and equipment, shall be limited to 
Monday through Friday, 7:00 a.m. to 4:00 p.m.  
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The Contractor is further advised that once the bituminous surface of a project roadway has been removed or re-
claimed, it shall be the Contractor’s responsibility to immediately proceed with the necessary grading to establish a 
base that is of the shape and strength to receive the specified overlays.  These roadways will NOT be allowed to be 
left with an exposed aggregate surface over weekends and extended holidays.  Roadways shall be paved by the 
last day of the work week (typically considered to be Friday or last day before the holidays listed above). 
Pavement shall consist of the binder course. If said roadway is not paved by the last day of the work week limit, 
the Engineer shall notify the Contractor of the deficient condition and the Contractor shall cease all other construc-
tion activities until the subject roadway is properly prepared and the specified overlays completed.

The Contractor shall further schedule construction operations to minimize the period of time that vehicle traffic is 
placed upon any intermediate or leveling overlay course.  Prior to the construction of subsequent bituminous 
courses, any damage noted by the Engineer on the previously placed bituminous courses shall be repaired as di-
rected by the Engineer at the Contractor’s expense.  

The Contractor shall notify the Engineer 24 hours in advance of the commencement of any paving operations.  The 
purpose of this notice period is to allow ample time to conduct pre-paving condition inspection, obtain approval to 
pave and to secure paving inspection and testing personnel.  

Detour of traffic outside of the project limits is prohibited.  Local detours may be allowed for certain operations 
with the Engineer’s prior approval.  The Contractor shall submit a proposed Traffic Management Plan a minimum
of 48 hours in advance of the proposed detour for Engineer’s approval.  The proposed plan must include the pro-
posed detour route and any proposed signage that will be required. The Contractor must abide by the Opening, Ex-
cavation, and Obstructing Streets Policy attached herein.

All Roadways

All construction activities, including the loading and unloading of materials and equipment, shall be limited to 
Monday through Friday, 7:00 a.m. to 4:00 p.m.

Access to local property and businesses must be maintained at all times unless prior arrangements are made with 
property owners or business proprietors.

Additional Lane Closure Restrictions

It is anticipated that work on adjacent roadways will be ongoing simultaneously with this project.  The Con-
tractor shall be aware of those projects and anticipate that coordination will be required to maintain proper traf-
fic flow at all times on all project roadways, in a manner consistent with these specifications and acceptable to 
the Engineer.

The Contractor will not be allowed to perform any work that will interfere with traffic operations on a roadway 
when traffic operations are being restricted on that same roadway, unless there is at least a one-half mile clear 
area length where the entire roadway is open to traffic or the closures have been coordinated and are acceptable 
to the Engineer.  The one-half mile clear area length shall be measured from the end of the first work area to 
the beginning of the signing pattern for the next work area.

Full Depth Reconstruction

During the allowable period, the Contractor shall excavate the existing roadway full width and install perma-
nent subbase to the permanent locations and elevations as shown on the cross sections or as directed by the 
Engineer. The full width of the roadway shall be constructed during each allowable period. The Contractor 
shall provide the supporting subbase for the number of lanes and the prescribed widths as dictated in the Spe-
cial Provision "Maintenance and Protection of Traffic".

All temporary connections to abutting driveways and existing roadways must be accomplished in a satisfactory 
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manner prior to the end of the work day. Excavation and installation of subbase must be accomplished full 
width for the proposed roadway.

On the next to last day of the work week the Contractor shall ensure that all subbase work has been completed 
from the previous three workdays and ready for the placement of the first course of bituminous concrete 
pavement.

On the last day of the work week (considered to be Friday), the Contractor shall install a sufficient number of 
intermediate courses of bituminous concrete pavement for that length of roadway that was prepared during the 
past four workdays. The final course of pavement shall not be installed at this time. Temporary pavement 
markings shall be installed on the intermediate course of bituminous concrete pavement mentioned above in 
accordance with Article 9.71.03 as contained in the Special Provision "Maintenance and Protection of Traffic".

When the installation of all the intermediate courses of bituminous concrete pavement is completed for an en-
tire roadway, the Contractor shall install the final course of bituminous concrete pavement. Final pavement 
markings shall be installed on the final course of bituminous concrete pavement in accordance with Article 
9.71.03 as contained in the Special Provision "Maintenance and Protection of Traffic".

Other Limitations

No roadway, with the exception of transition areas, shall be open to traffic unless the appropriate pavement 
markings have been installed. The transition areas shall have pavement markings applied immediately upon
opening to traffic.

Longitudinal dropdowns greater than 2 inches will not be allowed during those periods when the maximum 
number of lanes of through traffic are required. The Contractor shall temporarily provide a 4:1 traversable 
slope of suitable material in those areas where a longitudinal dropdown exists. The cost of furnishing, in-
stalling and removing this material shall be included in the contract lump sum for "Maintenance and Protection 
of Traffic".

The Contractor shall schedule operations so that pavement removal and roadway resurfacing shall be complet-
ed full width across a roadway section by the end of a workday. All transverse height differentials on a road-
way surfaces shall be tapered to negate any "bump" to traffic as specified elsewhere in this contract or as 
approved by the Engineer. Material for this taper shall be as approved by the Engineer.

All temporary concrete barriers, other protective systems and traffic control devices as called for by the con-
tract or ordered by the Engineer must be on-hand and available in sufficient quantity for immediate installation 
prior to any stage change.



SECTION 01001 
 

INTRODUCTION TO THE TECHNICAL SPECIFICATIONS 
 

 The following Standard Specifications shall apply to the various items of work which 
constitute the construction contemplated under this Contract except as supplemented and/or amended 
by the Special Provisions contained herein.  In cases of conflict between the Standard Specifications 
and the Special Provisions, the Special Provisions shall apply. 
 
 To avoid excessive overlapping and repetition, there are certain sections and items that are 
referred to in other sections.   In these cases, it is understood that words such as culverts and sewer; 
sanitary and storm; utility and sewer; manhole and catch basins; structure and culvert; etc., are 
interchangeable.  In cases where references are not given and the need arises for a specification, 
similar sections or related items shall govern. 
 
 Further, it is provided that whenever anything is, or is to be, done if, as, or, when, or where 
"contemplated, required, determined, directed, specified, authorized, given, designated, indicated, 
considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, 
approved, disapproved, acceptable, unacceptable, sufficient, insufficient, rejected, or condemned", it 
shall be understood as if the expression were followed by the words "by the Engineer" or "to the 
Engineer". 
 
 Within the Technical Specifications and/or Special Provisions of this Contract, the following 
definitions shall apply: 
 

1. ”Standard Specifications”:  Shall mean the State of Connecticut, Department of 
Transportation, Bureau of Highways, "Standard Specifications for Roads, Bridges and Incidental 
Construction, Form 814" as amended.  All applicable portions of the Standard Specifications not 
supplemented and/or amended shall apply.  Within the applicable portions of the Standard 
Specifications wherein the following terms are used they shall mean respectively: 
 
State, Department, Commissioner      Local Public Agency 
 
Engineer        City of Meriden City Engineer or  

other authorized representative 
 

Inspector Representatives of the City of 
Meriden  
 
City Engineer or other authorized  
representative 

 
Laboratory Laboratory designated by the 

Engineer 
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2. ”Applicable Safety Code:  Shall mean the latest edition including any and all 
amendments, revisions and additions thereto of the Federal Department of Labor, Occupational 
Safety and Health Administration's "Occupational Safety and Health Standards" and "Safety and 
Health Regulations for Construction", the State of Connecticut, Labor Department, "Construction 
Safety Code", or State of Connecticut "Building Code", whichever is the more stringent for the 
applicable requirements. 
 

3. ”Items:  Reference within the text of these Specifications to Items ”without a number 
but title only are Technical Specification Items within this Contract.  Sections or Articles referred to 
with a number refer to the State of Connecticut Department of Transportation, Bureau of Highways 
Specification Sections or Articles. 
 
 4.  ”Local Regulatory agency(ies):  Local Regulatory agency(ies) shall be defined as the 
governing body or authority having jurisdiction over or responsibility for a particular activity within 
the scope of this Contract.  They ”may be as specifically defined within the Special Conditions, 
otherwise, the Contractor shall be responsible to determine same in the local area of the Contract. 
 
5.  ”"These Specifications":  Where used in the text of the Technical Specifications Items shall 
mean the Technical Specifications of this Contract. 
 
6.  ”Bid Proposal Items:  Payment will ”only be made for items in the ”Bid Proposal .  Other 
items may be included in the specifications but payment for items not listed in the Bid proposal will 
be included in the cost of other items of work.  Bid Proposal items shall have the same basic 
alphameric designation as the same item in the specifications with significant suffixes added as 
required. 

SS - 2
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SECTION 01540 
 

MAINTENANCE AND PROTECTION OF TRAFFIC 
 

1.0 DESCRIPTION 
 
This work shall consist of the maintenance and protection of vehicular and pedestrian traffic on 
public streets and sidewalks in conformity with the requirements of this specification and other 
Contract Documents.  The Contractor assumes full liability for the maintenance and protection of 
vehicular and pedestrian traffic. 
 
2.0 MATERIALS 
 
All signs, barricades, lights, flashers, traffic cones, trafficmen, and other items necessary to 
forewarn and guide vehicular and pedestrian traffic shall be of a number and quality satisfactory to 
the Engineer and governmental agencies having jurisdiction.  The Contractor shall provide all 
signs, barricades, lights, flashers, traffic cones and other items necessary to forewarn and guide 
vehicular and pedestrian traffic. 
 
3.0 CONSTRUCTION METHODS 
 

a. GENERAL:  The Contractor shall obey all applicable state and local regulations 
regarding maintenance and protection of traffic. 

 
b. MEETING AND PROPOSAL:  Prior to the commencement of any construction 

whatsoever, the Contractor shall meet with the Engineer or his representative and 
representatives from the Public Works and Police Department and shall present a 
detailed written plan showing the sequence of construction and the method of 
protecting vehicular and pedestrian traffic during each sequence.  The plan shall 
show the location, width and construction details of travel lanes and the number and 
location of all proposed signs, barricades, flashers, traffic cones or other 
appurtenances to forewarn and guide traffic.  Approval of the schedule of operations 
and plan by the Engineer shall in no way relieve the Contractor from his full 
responsibility for the maintenance and protection of traffic. 

 
c. EXISTING STREETS OPEN:  Except as otherwise provided in this section, or 

permitted by the Engineer, the Contractor shall keep all existing streets open to 
traffic for the full length of the project and shall provide a sufficient number of 
travel lanes to move that traffic ordinarily using the roadway.  The travel lanes shall 
be drained and kept reasonably smooth and in suitable condition at all times in order 
to provide minimum interference to traffic consistent with the proper prosecution of 
the work. 

 
d. LANES OF TRAVEL:  Travel lanes shall be maintained by the Contractor in a 

suitable manner at all times.  The Contractor will be responsible for removal of 
snow and ice on all streets and detours within the Area of Work while he is actively 
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prosecuting the completion of the Contract.  If there is a temporary shutdown 
approved by the Engineer, the Contractor will not normally be responsible for snow 
and ice removal.  The Contractor will maintain the trench in good repair during 
these periods. 

 
e. STREET CLOSINGS:  The closing of any street for any purpose whatsoever shall 

be for the length of time and subject to the restrictions the Engineer may impose.  
No street will be closed without the Contractor having received prior approval of the 
Police Department and the Department of Public Works of the City of Meriden.  The 
Contractor will make sure that the Fire Department and any other agencies which 
may be affected by the closing are notified. 

 
f. PEDESTRIAN TRAFFIC:  ALL SIDEWALKS OPEN:  Except as provided in this 

Section, or as permitted by the Engineer, the Contractor shall keep all public 
sidewalks open.  On sidewalks open to the public the Contractor shall be responsible 
for removal of snow and ice and for repairs necessary to obtain safe pedestrian 
conditions.  Sidewalks broken up during construction shall be removed and replaced 
and/or patched temporarily with bituminous concrete. 
 
During temporary shutdowns approved by the Engineer, snow and ice removal will 
normally be performed by others.  The Contractor will maintain the sidewalks and 
other pedestrian walkways in good repair during these periods. 

 
g. SIGNS FOR CLOSING:  In those instances where the Contractor is permitted to 

eliminate pedestrian access, the Contractor shall erect signs to warn pedestrians of 
the closing.  Such signs shall be erected at the nearest street intersection at either end 
of the sidewalk on which pedestrian access is to be eliminated.  Signs shall warn 
pedestrians of the closing and shall indicate the nearest alternate route of pedestrian 
passage.  In addition, barricades shall be placed to separate areas in which pedestrian 
access is permitted. 

 
h. ENGINEER'S RESTRICTIONS:  Elimination of pedestrian access at any area shall 

be for the length of time and subject to restrictions the Engineer may impose. 
 

i. PEDESTRIAN DETOURS:  When work is to be done which will not necessitate 
eliminating pedestrian access but which will temporarily interfere with pedestrian 
access, adequate signs, barricades and other devices shall be employed to warn 
pedestrians.  During non-working hours pedestrian detours shall be provided such 
that pedestrians will not be required to travel in the street or on private property.  
Work temporarily interfering with pedestrian movement shall be completed and the 
site cleaned up as quickly as is reasonably possible. 

 
j. PROVISION FOR PRIVATE ACCESS:  The Contractor shall schedule his 

operations to cause a minimum of inconvenience to occupants of existing properties 
within the area of work.  Prior to restricting or eliminating vehicular access to any 
property the Contractor shall give the occupants of the property twenty-four hours 
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notice.  Thereafter, the Contractor shall complete the items of work and restore 
access as rapidly as reasonably possible.  Restrictions of access shall at all times be 
subject to the approval of the Engineer.  At no time shall the Contractor prevent 
pedestrian access to any existing building.  Where existing access is eliminated and 
other access substituted therefor, the substituted access shall be maintained by the 
Contractor to a quality equal to or better than the eliminated access 

 
k. SIGNS AND OTHER WARNING DEVICES:  ILLUMINATION OF WARNING 

DEVICES:  All signs and barricades or other appurtenances for the protection of the 
public shall be illuminated by lanterns, flashers, flares or other acceptable means 
during the hours of darkness or low visibility.  The Contractor shall keep all signs in 
proper position, clean and legible at all times.  Care shall be taken that weeds, 
shrubbery, construction materials or equipment and soil are not allowed to obscure 
any sign, light or barricade.  Signs that do not apply to existing conditions shall be 
removed or adjusted so that the legend is not visible to approaching traffic. 

 
l. MATERIALS FOR PROTECTION OF TRAFFIC:  At any time, the Engineer may 

order materials furnished or work performed by the Contractor as the Engineer 
deems necessary for the maintenance and protection of traffic.  The Contractor shall 
comply with such orders at no additional cost to the City.  The omission of the 
Engineer to so order shall not relieve the Contractor of his full responsibility for the 
maintenance and protection of traffic.  If the Contractor fails to respond to the 
Engineer's order for work or material within the shortest reasonable time possible, 
the Engineer shall have the right to have the work done by other City or private 
forces and shall deduct the cost thereof from monies due the Contractor. 

 
4.0 METHOD OF MEASUREMENT: 
 

The costs for construction, maintenance and removal of detours, signs, barricades, flashers 
and all else necessary to maintain and protect traffic all in accordance with the provisions of the 
Contract Document will be measured for payment on a lump sum basis. 
 
5.0 BASIS OF PAYMENT: 
 

Maintenance and Protection of Vehicular and Pedestrian Traffic required for or forming a 
part of the work called for by the Drawings, these Specifications or other Contract Documents will 
be paid for at the lump sum price when the item appears in the Schedule of Prices in the Proposal.  
The price shall include construction, maintenance and removal of detours, signs, barricades, 
flashers, cones, and all else necessary to maintain and protect traffic all in accordance with the 
provisions of the Contract Documents 
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SECTION 01562 
 

DUST CONTROL 
 

1.0 DESCRIPTION: 
 
 This item shall consist of furnishing water and/or calcium chloride and spreading it on the 
subgrade or in other areas of a project under construction, for the purpose of allaying dust 
conditions. 
 
 LIMITATIONS:  Calcium chloride or other chemicals shall not be used on the project in 
areas that could result in potential contamination of well water. 
 
2.0 MATERIALS: 
 
 Calcium chloride shall conform to the requirements of AASHTO M144, except that the 
pellet form and the flake form shall be equally acceptable.  Water shall be non-polluted. 
 
3.0 CONSTRUCTION METHODS: 
 
 Calcium chloride shall be applied at the locations, at such times and in the amounts 
necessary to prevent and control dust from becoming a nuisance to the public and to abutting 
property owners.  It shall be spread in such manner and by such devices that uniform distribution is 
attained over the entire area on which it is placed. 
 
4.0 METHOD OF MEASUREMENT: 
 
 This item will not be measured for payment. 
 
5.0 BASIS OF PAYMENT: 
 
 No separate payment will be made for "Dust Control".  Compensation for such work, 
including all labor, equipment and materials, shall be considered to be included in the prices bid for 
other items of work. 
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ITEM NO. 0921001A - CONCRETE SIDEWALK  

ITEM NO. 0921005A –  CONCRETE SIDEWALK RAMP   

ITEM NO.0921007A – SPECIAL CONCRETE SIDEWALK – 

MONOLITHIC CURB 

ITEM NO. 0921040A –  DETECTABLE WARNING STRIP (CAST IRON) 
 
 
Description:    
This item shall consist of Portland Cement Concrete sidewalks, driveway ramps and pedestrian 
ramps constructed on a processed aggregate base course in the locations and to the dimensions 
and details shown on the plans or as ordered and in accordance with these specifications.   
   
This item shall include furnishing and installing Detectable Warning Strips in the locations and 
to the dimensions and details shown on the plans or as ordered by the Engineer.   
   
Materials:    
Materials for this work shall conform to the requirements of Article M.03.01 of ConnDOT Form 
817 for Class “C” Concrete.   
   
a. Portland Cement Concrete: 
   
The concrete mix shall conform to Class “C” concrete and shall be proportioned in accordance 
with the following requirements:   
   
Approximate Proportions by Weight:  1-2-3   
Water/Cement Ratio:     0.53   
Cement Factor (pounds/cubic yard): 658   
Max. Aggregate size:  No. 6  
   
b. Air-Entraining Admixtures: 
   
Air entraining admixtures conform to the requirements of Article M.03.01 of CTDOT Form 817.   
   
c. Coarse Aggregate:  
   
Coarse aggregate shall be broken stone or gravel consisting of clean, hard, tough durable 
fragments of uniform quality throughout; free from soft pieces, mud, dirt, organic or other 
injurious material and shall contain not more than 1% dust by weight. When tested with 
magnesium sulphate solution for soundness using AASHTO Method T-104, coarse aggregate 
shall not have lost more than 10% after 5 cycles; when tested by the Los Angeles machine using 
AASHTO Method T-96, coarse aggregate shall not have a loss of more than 40%. The required 
grading shall be obtained by using 100 percent of ¾ inch coarse aggregate.   
   
d. Fine Aggregate:   
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Fine aggregate shall be sand consisting of clean, hard, durable, uncoated particles of quartz or 
other rock, free from lumps of clay, soft or flaky material, loam, organic or other injurious 
material. In no case shall sand containing frozen lumps be used. Fine aggregate shall contain not 
more than 3% of material finer than the #200 sieve, using AASHTO method T-11. When 
subjected to colorimetric test shall not produce a color darker than Gardner Color Standard No. 
11, using AASHTO Method T-21. If the fine aggregate fails to meet this requirement, the 
provisions of AASHTO M6 Section 5.2 will govern. Fine aggregate shall be uniformly graded 
from coarse to fine and shall meet the following gradation:   
 
Square   
Mesh   
Sieve 3/8”  #4  #8 #16 #30 #50 #100   
   
Percent   
Passing   
By Weight 100  95-100 80-100 50-85 25-60 10-30 2-10   
 
e. Portland Cement: Portland cement shall be Type IIA and shall conform to the requirements of 
AASHTO M-134. Cement having a temperature exceeding 160 degrees F at the time of delivery 
to the mixer shall not be used.    
   
f. Water: Water shall be reasonably clean, shall not be salty or brackish and shall be free from 
oil, acid, and injurious alkali or vegetable matter and shall be tested as prescribed by AASHTO 
T-26.   
   
g. Processed Gravel Base: Coarse and fine aggregates shall be combined and mixed by approved 
methods so that the resulting material shall conform to the following gradation requirements:   
 
Square   
Mesh   
Sieve  2-1/2” 1-3/4” ¾”  ¼” #40 #100   
   
Percent   
Passing   
By Weight 100 95-100 50-75 25-45 10-25 3-12   
 
h. Welded Wire Mesh Reinforcement: Welded wire mesh reinforcement shall be cold drawn 
steel wire conforming to the requirements of AASHTO M-55. The type of mesh shall be 
approved by the Engineer.   
   
i. Preformed Expansion Joint Filler: Preformed expansion joint filler shall be the bituminous 
cellular type and shall conform to the requirements of AASHTO M-213.   
   
j. Detectable Warning Strip: The Detectable Warning Strip shall be for iron castings that will be 
permanently set into concrete to serve as Detectable Warning Plates (DWP). The castings shall 
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contain truncated domes that meet the requirements of Americans with Disabilities Act 
Accessibility Guidelines (ADAAG) for Accessible Public Rights-of-Way, Section R304 
Detectable Warning Surfaces. Castings shall have an integral non-slip texture on and between the 
truncated dome shapes. Castings shall be DURALAST® or approved equal.  Approved equal 
must meet the requirements of this specification. Manufacturer shall certify that all castings 
conform to either Gray Iron ASTM A48 Class 35 B and/or AASHTO M105, Class 35B gray iron 
and/or ASTM A536 Ductile Iron. Castings must contain a minimum of 85% recycled content. 
The plates shall conform to the dimensions shown on the plans. 
 
Construction Methods:   
a. Excavation:  Excavation, including removal of any existing sidewalk, shall be made to the 
required depths below the finished grade, as shown on the plans or as directed.  All soft and 
yielding material shall be removed and replaced with suitable material.   
   
b. Processed Aggregate Base:  The processed aggregate base shall be placed in layers not over 6 
inches in depth and to such a depth that after compaction it shall be at the specified depth (eight 
inches or as directed by the Engineer) below the finished grade of the walk. The base shall be 
wetted and rolled or tamped after the spreading of each layer. The base shall be placed full depth 
six (6”) inches wider on each side than the neat lines of the concrete.   
   
The finished surface of the base shall be fine graded after compaction to within 3/8” plus or 
minus of subgrade. The finished base course shall be maintained true to line and grade in a 
compact condition until placement of the concrete. The completed base must be approved by the 
Engineer prior to setting of forms.   
   
c. Forms:  Forms shall be standard metal forms or 2” surfaced plank, straight, free from warp and 
of sufficient strength to prevent springing. At corner radii, thinner material may be used but the 
material and installation must be approved by the Engineer prior to use. Forms shall be of 
approved cross-section, have a flat surface on top and shall be of depth equal to the concrete 
being placed. Forms shall be securely staked, braced and held firmly to the required line and 
grade and shall be of sufficient strength and tightness to retain plastic concrete. All forms shall 
be cleaned of mortar and dirt and shall be coated with suitable form oil prior to each use.   
   
Preformed expansion joints shall be held securely in place by means of a steel template or steel 
pins to true line and grade and shall be 1/4 inch minimum deeper than the concrete trimmed flush 
with the concrete walk after the curing cycle.   
   
Dummy joints or planes of weakness shall be hand formed, straight and true, and shall consist of 
grooves formed in the top surface of the concrete at a depth of ¼ of the depth of the concrete. 
Dummy joints shall be located transversely every five (5) feet and as detailed on the plans or as 
ordered.   
   
d. Mixing and Placing Concrete:    
   

1. Concrete shall be mixed in approved transit mixers (concrete mixed in truck mixer en 
route to or at point of placement). Transit mixers shall be loaded in approved batching plants. 
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Batching and mixing on job site will not be allowed.  Truck mixing shall not be less than four 
(4) revolutions at mixing speed. Concrete shall be incorporated into the work within 45 
minutes after the water was added to the mix. Concrete shall be discharged within 1-1/2 
hours from the time the dry aggregates are loaded into the mixture. Truck mixers shall be 
equipped with accurate gauges to measure the quantity of water incorporated into the mix 
and with an accurate drum revolution counter.   
   
2. Slump of the concrete, as determined by AASHTO method T-119, shall be not less than 
two (2) inches nor more than four (4) inches. Concrete shall contain not less than 4 nor more 
than 6 percent entrained air at the time the concrete is deposited in the forms, as determined 
by AASHTO Methods T-152 or T-121.   
   
3. Immediately before concrete is placed, the base course shall be moistened. It shall be 
compact and smooth. The entire base course under the walk to be constructed in that pour 
shall be complete and accepted prior to beginning or placing of concrete. At no time shall 
concrete be placed on soft, muddy, frozen, porous or rutted base.   
   
4. Concrete shall be placed only in the presence of an inspector. It shall be deposited in a 
plastic condition and shall be a homogeneous mass without segregation of aggregates during 
depositing and spreading. All chutes used to deposit concrete shall be metal or metal lined. 
Depositing and spreading concrete shall be continuous between transverse joints. Workmen 
shall not walk in concrete during placing and spreading. Concrete alongside forms and each 
side of transverse joints shall be thoroughly consolidated. Concrete shall be placed only when 
the temperature is 40 degrees F and rising, and when it can be expected that the placing and 
finishing can be accomplished at that temperature of above.    
 
5. Reinforcement shall be placed in the sidewalk at driveway crossings two (2) inches above 
the bottom surface of the concrete and parallel to the finished grade of the walk. Care shall be 
taken to hold the reinforcing mesh to the proper line and grade. Successive and adjacent 
pieces of reinforcing mesh shall be lapped six (6) inches. Reinforcing mesh shall be one (1) 
inch clear from the side of forms and expansion joints.   
   
6. A 1/4 inch thick preformed expansion joint shall be installed at transverse locations not to 
exceed twenty longitudinal feet, between curbs and walks, at structures projecting into and 
adjacent to the walk and concrete ramps as shown on the plans and details, or as directed by 
the Engineer.   
   
7. Formed surfaces shall be kept continuously wet for the duration of the curing period (prior 
to, during, and after form removal) or until curing compound is applied.   
   
8. If moist curing is discontinued before the end of the curing period, white pigmented curing 
compound shall be applied immediately, following the procedures specified under “Curing.”   
 

e. Consolidation and Finishing: Consolidation and finishing shall be by hand or mechanical 
equipment. Experienced concrete finishers shall be used at all times in the finishing of the 
surface. Concrete shall be struck off by means of a hand screed resting on the side form and 
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weighing not less than 10 pounds per linear foot or by portable non-vibrating screed. Strike off 
shall bring the concrete to the required grade and contour. Screeding shall be a transverse, 
sawing motion carrying a roll or mortar in front of it. As soon as possible after screeding, the 
surface shall be longitudinally floated with a sawing motion commencing at one side and wasting 
excess material over the other side. Movement ahead in a longitudinal direction shall be one-half 
the length of the float. The surface irregularities shall be removed by use of a finishing lute. The 
initial edging shall be performed, then the surface shall be dragged with a clean, wet, stiff bristle 
broom. Before initial set, the final edging against forms and expansion joints and of dummy 
joints shall be made. All edging shall be true to line and grade and shall not create depressions in 
the surface.   
   
f. Curing:  Liquid curing compound shall be applied immediately following the disappearance of 
the water sheen following the final finishing and before any marked dehydration of the concrete 
or surface checking occurs. The compound shall be applied in two even coats of one gallon per 
200 square feet, with a continuous even film at right angles to each other and with not more than 
30 minutes between coats. Application shall be by pressure sprayer giving a fine uniform spray. 
Should rain fall on the newly coated surface before it dries, a new application shall be 
maintained to protect the concrete surface from rain during finishing operations and until the 
curing compound dries. The walk shall be barricaded and all traffic shall be restricted for at least 
seven (7) days.   
   
g. Removal of Forms and Backfilling: Forms shall not be removed until the concrete has set at 
least 12 hours unless approved by the Engineer or inspector. Care shall be taken in removal so 
that no damage is done to the edges of the walk and to the surface membrane curing. All 
honeycomb shall be pointed and the sides sprayed with liquid curing compound if not 
immediately backfilled.    
   
The sides of the walk and/or ramp shall be backfilled with a suitable material as directed by the 
Engineer and shall be graded and thoroughly compacted flush with the top of the walk and to 
meet the existing adjacent grade with no pockets or depressions to trap water. All surplus 
material shall be removed, the concrete surface swept clean and the site left in a neat and 
presentable condition to the satisfaction of the Engineer.   
   
h. Cold Weather:  When, in the opinion of the Engineer, the weather is such that that any 
concrete work which has not completely cured is liable to be frozen, such concrete shall be 
protected by covering as soon as it has hardened sufficiently. On top of the curing compound 
shall be placed 6-8 inches of hay or straw, or an approved thermal blanket. A cover sheet of 
width sufficient to overlap the edges of the walk or ramp shall then be placed and securely 
fastened down. The protective material shall remain in place until ordered removed by the 
Engineer and all material promptly removed from the site. Any concrete placed during cold 
weather and not properly protected will not be accepted.   
   
i. Concrete in Hot Weather: When climatic or other conditions are such that the temperature of 
the concrete may reasonably be expected to exceed 90 degrees F at the time of delivery at the 
work site, during placement, or during the first 25 hours after placement, the following 
provisions also apply:   
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1. The contractor shall maintain the temperature of the concrete below 90 degrees F during 
mixing, conveying, and placing. Methods used shall conform to “Recommended Practice for 
Hot Weather Concreting”, ACI Standard 305.   
   
2. The concrete shall be placed in the work immediately after mixing. Truck mixing shall be 
delayed until only time enough remains to accomplish it before the concrete is placed.   
   
3. Exposed concrete surfaces which tend to dry or set too rapidly shall be continuously 
moistened by means of fog sprays or otherwise protected from drying during the time 
between placement and finishing and after finishing.   
 
4. Finishing of exposed surfaces shall be started as soon as the condition of the concrete 
allows and shall be completed without delay.   
   
5. Concrete surfaces exposed to the air shall be covered as soon as the concrete has hardened 
sufficiently and shall be kept continuously wet for at least the first 24 hours of the curing 
period and for the entire curing period unless curing compound is applied as specified under 
“Curing.”   

 
j. Water Gates and Gas Gates: All of the water gates and gas gates which are encountered within 
the limits of the work shall be aligned properly over shutoff and shall be adjusted to meet the 
grade of the proposed surface. All boxes shall be free of all dirt, rocks, etc. The Contractor shall 
be responsible for replacing any broken gate boxes. Materials shall be provided by the Meriden 
Water Department if gate boxes were damaged prior to construction. All labor costs are the 
Contractor’s responsibility. The Contractor will coordinate with Eversource Gas and Meriden 
Water Department to obtain replacement boxes.   
   
k. Detectable Warning Strip: The Detectable Warning Strip shall be set directly in poured 
concrete according to the plans and the manufacturer’s specifications or as directed by the 
Engineer. The contractor shall place two 25-pound concrete blocks or sandbags on each tile to 
prevent the tile from floating after installation in wet concrete. The Contractor is responsible for 
removing any material spatters or debris and repairing any damage to the existing sidewalk 
arising from the installation of the tile. The protective film on the detectable warning strip shall 
be removed as soon as the concrete has cured. Vent holes are to be caulked upon completion to 
prevent water infiltration. 
  
l. Timeframe for Placement: Placement of concrete for sidewalks, sidewalk ramps and driveway 
ramps may only be performed between April 15th thru October 15th. This timeframe may be 
extended to October 31st at the discretion of the Director of Public Works. 
 
Method of Measurement: 
Concrete sidewalk and concrete sidewalk ramps shall be measured for payment by the total 
square feet of the top surfaces of the sidewalk, and pedestrian ramps, excluding the exposed top 
surface of the concrete curbing.  Monolithic concrete sidewalk and curb shall be measured for 
payment by the total square feet of the top surfaces of the sidewalk and curb. 
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The Detectable Warning strip will be measured for payment by each installed. 
 
Basis of Payment: 
Payment for concrete sidewalks and pedestrian ramps shall be at the Contract Unit Price per 
square foot of “Concrete Sidewalk” or “Concrete Sidewalk Ramp” or “Special Concrete 
Sidewalk – Monolithic Curb” complete in place and accepted.  Payment for detectable warning 
strip shall be at the Contract Unit Price per each “Detectable Warning Strip” installed. 
   
Price and payment for “Concrete Sidewalk” and “Concrete Sidewalk Ramp” and “Special 
Concrete Sidewalk – Monolithic Curb” shall include the removal of all existing sidewalks and 
curbing, the saw cutting, removal and replacement of all bituminous concrete pavement, subbase 
and processed aggregate base, all forms necessary for tree pits, grass and brush and all 
equipment and labor, excavation, backfill (except rock excavation), bedding, and all other 
miscellaneous items necessary to complete the work, and not listed for separate payment in the 
bid.   
 
Pay Item Pay Unit 
Concrete Sidewalk SF 
Concrete Sidewalk Ramp SF 
Special Concrete Sidewalk – Monolithic Curb SF 
Detectable Warning Strip (Cast Iron) EA 
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ITEM #1212001A – TEMPORARY PLASTIC PAVEMENT MARKING 
TAPE – 4” YELLOW 

ITEM #1212002A -  TEMPORARY PLASTIC PAVEMENT MARKING 
TAPE – 4” WHITE 

ITEM #1212010A -  TEMPORARY PLASTIC PAVEMENT MARKING 
TAPE – 12” WHITE 

 
 
Shall conform to Form 817 Section 12.12 with the following modifications:  
 
12.12.02 - Materials  
 
Add the following sentence after the last paragraph:  
 
Temporary raised pavement markers may be used as an alternate upon approval by the Engineer.  
 
12.12.03 – Construction Methods  
  
Add the following sentence after the last paragraph:  
 
Temporary pavement markings shall consist of tape lines a minimum of 4” wide and 2’ long.  
The markings shall be placed in a skip line pattern approximately 20’ on center. Temporary 
directional dividing lines shall consist of a single broken yellow line.  For center turn lanes, the 
temporary directional dividing lines should consist of single broken yellow lines. For multi-lane 
highways with a minimum 4 lane cross section, the temporary directional dividing line should 
consist of a double broken yellow line. Temporary markings for lane lines shall consist of a 
single broken white line. Temporary pavement markings should not be used to replace edge 
lines.   
 
Pay Item Pay Unit 
Temporary Plastic Pavement Markings – 4” Yellow LF 
Temporary Plastic Pavement Markings – 4” White LF 
Temporary Plastic Pavement Markings – 12” White LF 
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ITEM #0212000A – SUBBASE 
 
 
Work under this item shall conform to the requirements of Section 2.12 of the Standard 
Specifications amended as follows: 
 
 
2.12.02 – Materials:  Replace the paragraph with the following: 
 
 All materials for this work shall meet the requirements of M.02.02 and M.02.06 with the 

following conditions/exceptions: 

Grading “A” shall be used.   

Reclaimed Miscellaneous Aggregate will not be accepted. 
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ITEM #0304002A – PROCESSED AGGREGATE BASE 
 
 
Work under this item shall conform to the requirements of Section 3.04 of the Standard 
Specifications amended as follows: 
 
 
3.04.02 – Materials:  Replace the paragraph with the following: 
 
 All materials for this work shall meet the requirements of M.05.01 with the following 

conditions/exceptions: 

Course aggregate shall be broken stone.   

Gravel or Reclaimed Miscellaneous Aggregate will not be accepted. 
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ITEM #0406194A   – JOINT AND CRACK SEALING OF BITUMINOUS CONCRETE 
PAVEMENT 

 
DESCRIPTION:  
The work covered by this section of the specification consists of furnishing all plant, labor, equipment and 
materials necessary to perform all operations in connection with the cleaning and sealing of construction 
and random cracks in bituminous concrete pavements, and vegetation removal and sterilization of cracks 
where necessary.  
 
MATERIAL: 
Crack sealer shall be an asphalt-fiber compound designed especially for improving strength and 
performance of the parent asphalt sealant. 
 
1) Asphalt Sealant shall be a grade PG 64-22 with Fiber. Fiber reinforcing materials shall be short-length 

polyester fibers having the following properties:  
 
Length-------------------- 7 mm.  
Diameter----------------- 0.0008 inch plus or minus 0.0001 inch  
Specific Gravity--------- 1.32 to 1.40  
Melt Temperature------- 480 degrees F. minimum  
Ignition Temperature--- 1000 degrees F. minimum  
Tensile Strength--------- 75,000 PSI plus or minus 5,000 PSI  
Break Elongation-------- 33% plus or minus 9%----They are fully drawn  
 

2) Asphalt-Fiber compound shall be mixed at a rate of 6-8% fiber weight to weight of asphalt cement. 
This compound having the same chemical base provides compatibility and exhibits excellent bond 
strengths. The fiber functions to redistribute high stress and strain concentrations that are imposed on 
the sealant by thermal sources, traffic loading, etc.  

 
EQUIPMENT:  
Equipment used in the performance of the work required by this section of the specification shall be subject 
to the engineer and maintained in a satisfactory working condition at all times.  
 
1)  Air Compressor: Air compressors shall be portable and capable of furnishing not less than 100 cubic 

feet of air per minute at not less than 90 lbs. per square inch pressure at the nozzle. The compressor 
shall be equipped with traps that will maintain the compressed air free of oil and water.  

 
2)  Manually operated, gas powered air-broom or self-propelled sweeper designed especially for use in 

cleaning highway and airfield pavements shall be used to remove debris, dirt, and dust from the cracks.  
 
3)  Hand tools shall consist of brooms, shovels, metal bars with chisel shaped ends, and any other tools 

which may be satisfactorily used to accomplish this work. 
 
 4)  Melting Kettle: The unit used to melt the joint sealing compound shall be double boiler, indirect fired 

type. The space between the inner and outer shells shall be filled with a suitable heat transfer oil or 
substitute having a flash point of not less than 600 degrees F. The kettle shall be equipped with a 
satisfactory means of agitating the joint sealer at all times. This may be accomplished by continuous 
stirring with mechanically operated paddles and/or by a continuous circulating gear pump attached to 
the heating unit. The kettle must be equipped with thermostatic control calibrated between 200 degrees 
F. and 550 degrees F.  
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PREPERATION OF CRACKS:  
 
1)  Debris Removal: All cracks shall be blown clean by high pressure air. All old material and other debris 

removed from the cracks shall be removed from pavement surface immediately by means of power 
sweepers or hand brooms or air broom.  

 
2)  Vegetation: When cracks show evidence of vegetation, it shall be removed and sterilized by use of 

Propane Torch unit generating 2000 degrees F. and 3000 foot/second velocity to eliminate all 
vegetation, dirt, moisture and seeds.  

 
3)  General: No crack sealing material shall be applied in wet cracks or where frost, snow or ice is present 

nor when ambient temperature is below 25 degrees F.  
 

PREPARATION AND PLACEMENT OF SEALER:  
 
1)  Joint sealing material shall be heated and applied at a temperature specified by the manufacturer and 

approved by the engineer. Minimum application temperature shall be 320 degrees F.  
 
2)  Sealer shall be delivered to the pavement surface through a pressure hose line and applicator shoe. The 

shoe width and over-banding area shall not exceed three inches (3”) in diameter. When traffic requires 
immediate use of the roadway, a boiler slag aggregate shall be broadcast over the cracks to prevent the 
sealant from being picked up. 

 
WORKMANSHIP:  
 
1) All workmanship shall be of the highest quality, and excess of spilled sealer shall be removed from the 
pavement by approved methods and discarded. Any workmanship determined to be below the high 
standards of the particular craft involved will not be accepted and will be corrected and/or replaced as 
required by the engineer in charge.  
 
MEASUREMENT AND PAYMENT:  
 
1)  Measurement for this bid unit shall be by the linear foot and shall be the actual number of linear feet of 

joint and crack sealing conducted. 
  
2)  Payment shall be at the unit price bid in the proposal and shall be complete payment for the entire item 

including furnishing, preparation and placing of materials, labor and equipment to be used on this 
project. 

 
PAY ITEM DESCRIPTION  PAY UNIT  
Joint and Crack Sealing of Bituminous Concrete Pavement  LF 
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ITEM #0406999A - ASPHALT ADJUSTMENT COST 
 
Description:  The Asphalt Adjustment Cost will be based on the variance in price for the 
performance-graded binder component of hot mix asphalt (HMA), Polymer Modified Asphalt 
(PMA), and Ultra-Thin Bonded Hot-Mix Asphalt mixtures completed and accepted during the 
Contract. 
 
 
The Asphalt Price is available on the Department of Transportation website at: 
 

http://www.ct.gov/dot/asphaltadjustment 
 

 
Construction Methods: 
 
An asphalt adjustment will be applied only if all of the following conditions are met: 
 

1 For HMA and PMA mixtures: 
 

a. The HMA or PMA mixture for which the adjustment would be applied is listed as a 
Contract item with a pay unit of tons. 

b. The total quantity for all HMA and PMA mixtures in the Contract or individual 
purchase order (Department of Administrative Service contract awards) exceeds 
1000 tons or the Project duration is greater than 6 months. 

c. The difference between the posted Asphalt Base Price and Asphalt Period Price 
varies by more than $5.00 per ton. 
 

2 For Ultra-Thin Bonded HMA mixtures: 
 

a. The Ultra-Thin Bonded HMA mixture for which the adjustment would be applied is 
listed as a Contract item. 

b. The total quantity for Ultra-Thin Bonded HMA mixture in the Contract exceeds: 
 
1) 800 tons if the Ultra-Thin Bonded HMA item has a pay unit of tons. 
2) 30,000 square yards if the Ultra-Thin Bonded HMA item has a pay unit of square 

yards. 
 

Note:  The quantity of Ultra-Thin Bonded HMA measured in tons shall be determined from the 
material documentation requirements set forth in the Ultra-Thin Bonded HMA item Special 
Provision. 

 
c. The difference between the posted Asphalt Base Price and Asphalt Period Price 

varies by more than $5.00 per ton. 
d. No Asphalt Adjustment Cost will be applied to the liquid emulsion that is specified as 

part of the Ultra-Thin Bonded HMA mixture system. 
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3 Regardless of the binder used in all HMA or PMA mixtures, the Asphalt Adjustment 
Cost will be based on PG 64-22. 

 
The Connecticut Department of Transportation (CTDOT) will post on its website, the average 
per ton selling price (asphalt price) of the performance-graded binder.  The average is based on 
the high and low selling price published in the most recent available issue of the Asphalt 
Weekly Monitor® furnished by Poten & Partners, Inc. under the “East Coast Market – New 
England, New Haven, Connecticut area,” F.O.B. manufacturer’s terminal. 
 
The selling price furnished from the Asphalt Weekly Monitor ® is based on United States 
dollars per standard ton (US$/ST). 
 
  Method of Measurement: 
 

 
 

  
Where: 
 
 HMA: 

1. For HMA, PMA, and Ultra-Thin Bonded HMA mixtures with pay units of tons:  
The quantity in tons of accepted HMA, PMA, or Ultra-Thin Bonded HMA 
mixture measured and accepted for payment. 

2. For Ultra-Thin Bonded HMA mixtures with pay units of square yards:  The 
quantity of Ultra-Thin Bonded HMA mixture delivered, placed, and accepted for 
payment, calculated in tons as documented according to the Material 
Documentation provision (Construction Methods, paragraph G) of the Ultra-Thin 
Bonded HMA Special Provision. 

 Asphalt Base Price:  The asphalt price posted on the CTDOT website 28 days before 
the actual bid opening posted. 

 Asphalt Period Price:  The asphalt price posted on the CTDOT website during the 
period the HMA or PMA mixture was placed. 

 PG%:  Performance-Graded Binder percentage: 

1. For HMA or PMA mixes: 

 PG% = 4.5 for HMA S1 and PMA S1 
 PG% = 5.0 for HMA S0.5 and PMA S0.5 
 PG% = 6.0 for HMA S0.375, PMA S0.375,  HMA S0.25 and PMA S0.25 

2. For Ultra-Thin Bonded HMA mixes: 
PG% = Design % PGB (Performance Graded Binder) in the approved job mix 
formula, expressed as a percentage to the tenth place (e.g. 5.1%) 

 

Formula:  HMA X [PG%/100] x [(Period Price - Base Price)] = $ ____ 
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The asphalt adjustment cost shall not be considered as a changed condition in the 
Contract as result of this provision since all bidders are notified before submission of 
bids. 
 
Basis of Payment: The "Asphalt Adjustment Cost" will be calculated using the formula 
indicated above.  A payment will be made for an increase in costs.  A deduction from 
monies due the Contractor will be made for a decrease in costs. 
 
The sum of money shown on the Estimate and in the itemized proposal as "Estimated 
Cost" for this item will be considered the bid price although the adjustment will be made 
as described above.  The estimated cost figure is not to be altered in any manner by the 
bidder.  If the bidder should alter the amount shown, the altered figure will be 
disregarded and the original cost figure will be used to determine the amount of the bid 
for the Contract. 
 
Pay Item Pay Unit 
Asphalt Adjustment Cost est. 
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ITEM #0813041A – 6”X18”  STONE  CURBING 
ITEM #0813051A – 6”X18” CURVED STONE CURBING 
 
Description: This shall consist of stone curbing, furnished in accordance with the dimensions 
and details of the plans, and installed to the lines and grades shown on the plans. 
 
Materials: The curbing shall meet the requirements of Article M.12.06. Mortar shall meet the 
requirements of Article M.11.04. Concrete shall meet the requirements of Article M.03. If 
required, granular base shall meet the requirements of Section M.02.   
 
Construction Methods:   
 

1. Excavation: Excavation shall be made to the required depth and the base upon which the 
curbing is to be set shall be compacted to a firm even surface. 
 
2. Installing Stone Curbing: The curbing shall be set on edge and settled into place to the 
line and grade required, straight and true for the full depth. A mound of concrete, as shown 
on the plans, shall be placed at all joints. The joints of the stone curbing shall be pointed with 
mortar for the full depth of the curbing. At approximately 50-ft intervals, a ½ in. joint shall 
not be filled with mortar but left free for expansion. The ends of the stone curbing at 
driveways and intersections shall be cut at a bevel or rounded, as directed by the Engineer. 
Portland cement concrete Class “C” shall be placed along the face of the curbing from the top 
of the aggregate base to the bottom of the bituminous pavement as shown on the plan details. 

 
3. Backfilling: The grading shall be completed to the lines shown on the plans, or as 
ordered, by refilling to the required elevation with approved material which shall be placed in 
layers of not over 6 in. deep and thoroughly compacted. 
 
4. Openings: Where indicated on the plans, or directed, openings shall be made through the 
curbing at the elevations and of the size required. 

 
Method of Measurement: This work will be measured for payment along the top of the curb 
and will be the actual number of linear feet of stone curbing or curved stone curbing installed 
and accepted.  
 
Curbing set on a radius of 100 ft. or less will be measured for payment as “Curved Stone 
Curbing”. 
 
Basis of Payment: Payment for this work will be made at the Contract unit price per linear foot 
for 6”x18” Stone Curbing or 6”x18” Curved Stone Curbing” of the type, size and kind specified, 
complete and accepted in place, which price shall include all materials, equipment, tools, and 
labor incidental thereto, and all excavation, backfilling, disposal of surplus material and all 
openings. 
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There will be no direct payment for furnishing, placing or compacting granular base, beveling or 
rounding the ends of the curbing, pointing the joints with mortar, and placing the concrete road 
base but the cost of this work shall be considered as included in the general cost of the work. 
  
Pay Item           Pay Unit 
6”x18” Stone Curbing l.f. 
6”x18” Curved Stone Curbing l.f. 
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ITEM #0814002A – RESET  GRANITE STONE  CURBING 
ITEM #0814005A – RESET GRANITE CURVED STONE CURBING 

Description: This shall consist of removing, resetting and cutting existing stone curbing, in 
accordance with the dimensions and details of the plans, and installed to the lines and grades 
shown on the plans. 

Materials: 

1. Mortar shall meet the requirements of Article M.11.04.
2. Concrete shall meet the requirements of Article M.03.
3. If required, granular base shall meet the requirements of Section M.02.

Construction Methods:   

1. Cutting Stone Curbing: This work includes cutting existing stone curbing in place to
match proposed grades, including modifications to existing stone curb at pedestrian ramps. 
Curbing shall be cut as to produce a clean, smooth top surface matching the finish of the 
adjacent curb to remain. 

2. Installing Stone Curbing: The curbing shall be set on edge and settled into place to the
line and grade required, straight and true for the full depth. A mound of concrete, as shown 
on the plans, shall be placed at all joints. The joints of the stone curbing shall be pointed with 
mortar for the full depth of the curbing. At approximately 50-ft intervals, a ½ in. joint shall 
not be filled with mortar but left free for expansion. The ends of the stone curbing at 
driveways and intersections shall be cut at a bevel or rounded, as directed by the Engineer. 
Portland cement concrete Class “C” shall be placed along the face of the curbing from the top 
of the aggregate base to the bottom of the bituminous pavement as shown on the plan details. 

3. Backfilling: The grading shall be completed to the lines shown on the plans, or as
ordered, by refilling to the required elevation with approved material which shall be placed in 
layers of not over 6 in. deep and thoroughly compacted. 

4. Openings: Where indicated on the plans, or directed, openings shall be made through the
curbing at the elevations and of the size required. 

Method of Measurement: This work will be measured for payment along the top of the curb 
and will be the actual number of linear feet of stone curbing or curved stone curbing reset and 
accepted. The cutting of existing stone curbing in place shall be measured for payment along the 
top of the curb and will be the actual number of feet of granite stone curbing or curved stone 
curbing cut and shall be paid under the appropriate reset item. 

Curbing set on a radius of 100 ft. or less will be measured for payment as “Curved Stone 
Curbing”. 
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Basis of Payment: Payment for this work will be made at the Contract unit price per linear foot 
for Reset Granite Stone Curbing or Reset Granite Curved Stone Curbing of the type, size and 
kind specified, complete and accepted in place, which price shall include all materials, 
equipment, tools, and labor incidental thereto, and all excavation, backfilling, disposal of surplus 
material and all openings.  Payment for cutting existing curbing to match proposed grades will be 
made at the Contract unit price per linear foot for Reset Granite Stone Curbing or Reset Granite 
Curved Stone Curbing as appropriate. 
 
There will be no direct payment for furnishing, placing or compacting granular base, beveling or 
rounding the ends of the curbing, pointing the joints with mortar, and placing the concrete road 
base but the cost of this work shall be considered as included in the general cost of the work. 
  
Pay Item           Pay Unit 
Reset Granite Stone Curbing l.f. 
Reset Granite Curved Stone Curbing l.f.   
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ITEM #1302061A – ADJUST GATE BOX (WATER) 
 
Description:  The Contractor shall adjust to final grade, the gate boxes and covers appurtenant to 
the water mains as required and furnish and install extension rings, extension stems, air valve 
extensions, covers, and additional top or bottom sections if necessary, as shown on the Contract 
Drawings or as directed by the Engineer in accordance with these specifications.  
  
City of Meriden Water Department shall be contacted a minimum of 48 hours prior to initiating 
the adjustment of any water gate boxes so that an inspector can be provided for this work.  The 
Contractor shall contact the City of Meriden Water Department to arrange an inspector for this 
work. 
 
Materials:  The Contractor shall furnish standard City of Meriden Water Department gate box 
sections as required and extension stems if necessary.    
  
All additional materials, including any resurfacing materials and any additional fill required, 
shall be furnished and placed by the Contractor.  Gravel shall conform to Article M.02.01. 
 
Construction Methods:  The Contractor shall carefully excavate around the gate boxes, remove 
the boxes, install extension stems and air valve extensions, if necessary, reinstall the present gate 
box if reusable, adjust the box to final grade using extension rings if applicable, and refill the 
excavation.  Care shall be taken to prevent material from filling the inside of the gate box.  
  
Extension stems will be required if the gate box is raised 24-inches or more.  Extension stems 
shall be fabricated according to City of Meriden Water Department standards. 
  
Any damage done to City of Meriden Water Department facilities by the Contractor shall be 
repaired or replaced by the Contractor at his expense. 
 
Method of Measurement:  The number of adjust gate boxes, complete with extension stems, air 
valve extensions, gate box extension rings, covers, and additional top or bottom sections, if 
necessary, measured for payment shall be the actual number of each box reset. 
 
Basis of Payment:  This work will be paid for at the contract unit price listed in the bid proposal 
for “Adjust Gate Box (Water)” complete in place, which price shall include the cost of furnishing 
material, including labor and equipment to incorporate them into the work.  It shall also include 
the clearing, trenching and disposal of excavated materials, refilling trenches, furnishing the 
additional material for refilling, grading, sheeting, bracing, and pumping. When the work to 
rebuild the structure walls requires reconstruction to a point greater than three feet measured 
vertically down from the proposed top of frame elevation, the limits of additional work must first 
be authorized by the Engineer. 
 
Pay Item                    Pay Unit 
Adjust Gate Box (Water)                      each 
   


	B022-11 - Form of Bid - December 28, 2021
	B022-11 - Bid Package 12-28-21

	Bidder's Qualification Statement Emily Approved
	B022-11 - Form of Bid - December 28, 2021
	L079-0002_Bid Items_MeridenPaving
	B022-11 - Bid Package 12-28-21
	Downtown Paving LOTCIP (Meriden)
	B022-11 - Bid Package 12-28-21
	L079-002_SpecialProvisions-20210528




